



**New & Renewable Energy Department, Haryana & HAREDA**  
Akshay Urja Bhawan, Institutional Plot No.1, Sector 17, Panchkula-134109  
Tel: 0172-2579033 Email:hareda@chd.nic.in Website: www.hareda.gov.in

To

All the empanelled firms (List Attached)

No. SWPS/527620/13464-478 Dated: 17-1-23

**Subject: Regarding extension in completion time for installation of solar water pumping systems under Sanction-IV of MNRE, GOI under PM- KUSUM.**

The Department has received various requests for extension in completion time for installation of solar water pumping systems under Sanction-IV of MNRE, GOI under PM-KUSUM (component-B) on the ground of disruption in supply chain due to COVID outbreak in China and considerable increase in price of raw materials etc.

The competent authority has considered the same and has allowed extension till 28.02.2023 to execute all work orders issued on 09.09.2022, 30.09.2022, 14.10.2022 & 29.11.2022 without penalty. Further, if any penalty imposed on the work orders issued on said dates, the same shall be refunded.

You are therefore, advised to complete the work within the allowed time frame to avoid any penalties and also submit your execution plan to complete all pending work upto 28.02.2023 in writing within three days in this office.



(Sombir Singh)  
Scientific Engineer (A)  
for Director General,  
DNRE Haryana & HAREDA,  
Panchkula

- CC: - 1. The Secretary, MNRE, GoI for information please.  
2. The Additional Deputy Commissioner-cum-Chief Project Officer, N&RE all Districts for information and necessary action please.