के०वि० जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO START AS ON 01.11.2026

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Remarks
1	Bairugainpalle	Andhra Pradesh	Hyderabad	2026-27	'A'	HSCL	DPR Stage (Go-ahead for tender)
2	Mangasamudram	Andhra Pradesh	Hyderabad	2026-27	'A'	HSCL	DPR Stage (Go-ahead for tender)
3	Palasa	Andhra Pradesh	Hyderabad	2026-27	'A'	HSCL	DPR Stage (Go-ahead for tender)
4	Palasamudram Village, Gorantala Mandal	Andhra Pradesh	Hyderabad	2025-26	'A'	HSCL	DPR Stage (Go-ahead for tender)
5	Valasapalle	Andhra Pradesh	Hyderabad	2026-27	'A'	HSCL	DPR Stage (Go-ahead for tender)
6	Nuzvid	Andhra Pradesh	Hyderabad	2026-27	'A'	NPCC	DPR Stage (Go-ahead for tender)
7	Jagiroad	Assam	Guwahati	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)
8	Bokajan	Assam	Guwahati	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
9	Maharajganj	Bihar	Patna	2011-12	'A'	NBCC	DPR Stage (Go-ahead for tender)
10	No. 3, Dharbhanga (AIIMS)	Bihar	Patna	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
11	CRPF Jhapan	Bihar	Patna	2010-11	'A'	UPPCL	DPR Stage (Go-ahead for tender)
12	Hajipur	Bihar	Patna	2003-04	'A'	UPPCL	DPR Stage (Go-ahead for tender)
13	No. 2, Darbhanga	Bihar	Patna	2004-05	'A'	UPPCL	DPR Stage (Go-ahead for tender)
14	Devkund	Bihar	Patna	2026-27	'A'	NPCC	DPR Stage (Go-ahead for tender)
15	Nawada	Bihar	Patna	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
16	GC, CRPF, Tehsil Arang	Chhattisgarh	Raipur	2026-27	'A'	HSCL	DPR Stage (Go-ahead for tender)
17	Bemetara	Chhattisgarh	Raipur	2025-26	'A'	B&RC	DPR Stage (Go-ahead for tender)
18	Surajpur	Chhattisgarh	Raipur	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)
19	Khajuri Khas	Delhi	Delhi	2025-26	'A'	NBCC	DPR Stage (Go-ahead for tender)
20	Nuh	Haryana	Gurgaon	2026-27	'A'	UPRNN	DPR Stage (Go-ahead for tender)
21	Kotkhai	Himachal Pradesh	Gurgaon	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
22	Ramkot	Jammu & Kashmir	Jammu	2025-26	'A'	TCIL	DPR Stage (Go-ahead for tender)
23	Anantnag	Jammu & Kashmir	Jammu	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)

24	Gool	Jammu & Kashmir	Jammu	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)
25	Gandoh Bhalessa	Jammu & Kashmir	Jammu	2025-26	'A'	TCIL	DPR Stage (Go-ahead for tender)
26	Ramban	Jammu & Kashmir	Jammu	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)
27	Barkatha	Jharkhand	Ranchi	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
28	Dhanwar	Jharkhand	Ranchi	2026-27	'A'	UPPCL	DPR Stage (Go-ahead for tender)
29	Shinal, Athani	Karnataka	Bangalore	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
30	Elargi(D)	Karnataka	Bangalore	2025-26	'A'	HSCL	DPR Stage (Go-ahead for tender)
31	Kunchiganal, Chitradurga	Karnataka	Bangalore	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
32	Mudnal	Karnataka	Bangalore	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
33	Samnapur, Nainpur	Madhya Pradesh	Jabalpur	2026-27	'A'	UPRNN	DPR Stage (Go-ahead for tender)
34	Maihar	Madhya Pradesh	Jabalpur	2026-27	'A'	UPRNN	DPR Stage (Go-ahead for tender)
35	Bada Malhera	Madhya Pradesh	Jabalpur	2026-27	'A'	UPPCL	DPR Stage (Go-ahead for tender)
36	Nowgaon	Madhya Pradesh	Jabalpur	2026-27	'A'	UPPCL	DPR Stage (Go-ahead for tender)
37	Tirodi	Madhya Pradesh	Jabalpur	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
38	Barghat	Madhya Pradesh	Jabalpur	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
39	Khajuraho	Madhya Pradesh	Jabalpur	2025-26	'A'	UPPCL	DPR Stage (Go-ahead for tender)
40	Jhinjhari	Madhya Pradesh	Jabalpur	2025-26	'A'	UPRNN	DPR Stage (Go-ahead for tender)
41	Sabalgarh	Madhya Pradesh	Bhopal	2025-26	'A'	UPPCL	DPR Stage (Go-ahead for tender)
42	Narsinghgarh	Madhya Pradesh	Bhopal	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
43	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	UPPCL	DPR Stage (Go-ahead for tender)
44	Nagda	Madhya Pradesh	Bhopal	2026-27	'A'	UPPCL	DPR Stage (Go-ahead for tender)
45	Gadchiroli	Maharashtra	Mumbai	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
46	NDRF Campus, Sudumbare	Maharashtra	Mumbai	2025-26	'A'	UPJN	DPR Stage (Go-ahead for tender)
47	Sirohi	Rajasthan	Jaipur	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
48	BSF Srikaranpur	Rajasthan	Jaipur	2025-26	'A'	UPRNN	DPR Stage (Go-ahead for tender)
49	Bhim	Rajasthan	Jaipur	2026-27	'A'	UPRNN	DPR Stage (Go-ahead for tender)
50	Krishnagiri	Tamilnadu	Chennai	2026-27	'A'	B&RC	DPR Stage (Go-ahead for tender)
51	No. 3, HURL Campus	Uttar Pradesh	Varanasi	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)

52	Mauranipur	Uttar Pradesh	Agra	2026-27	'A'	UPPCL	DPR Stage (Go-ahead for tender)
53	CRPF Chakia, Chandauli	Uttar Pradesh	Varanasi	2026-27	'A'	NBCC	DPR Stage (Go-ahead for tender)
54	Sant Kabir Nagar	Uttar Pradesh	Varanasi	2026-27	'A'	TCIL	DPR Stage (Go-ahead for tender)
55	Raksha Vihar, Kanpur	Uttar Pradesh	Lucknow	2003-04	'A'	NBCC	DPR Stage (Go-ahead for tender)
56	Payagpur	Uttar Pradesh	Varanasi	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
57	Maharajganj	Uttar Pradesh	Varanasi	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
58	Gwaldham	Uttarakhand	Dehradun	2003-04	'A'	UPJN	DPR Stage (Go-ahead for tender)
59	Madan Negi	Uttarakhand	Dehradun	2026-27	'A'	UPJN	DPR Stage (Go-ahead for tender)
60	Kotdwar	Uttarakhand	Dehradun	2025-26	'A'	NPCC	DPR Stage (Go-ahead for tender)
61	Aurangabad	Bihar	Patna	2010-11	'A'	UPPCL	DPR Stage
62	Bodh Gaya	Bihar	Patna	2026-27	'A'	UPPCL	DPR Stage
63	Buxar	Bihar	Patna	2003-04	'A'	UPRNN	DPR Stage
64	Siwan	Bihar	Patna	2004-05	'A'	UPRNN	DPR Stage
65	Gopalganj	Bihar	Patna	2004-05	'A'	UPRNN	DPR Stage
66	Nimi Shekhopur Sarai	Bihar	Patna	2026-27	'A'	NBCC	DPR Stage
67	Mungeli	Chhattisgarh	Raipur	2026-27	'A'	UPRNN	DPR Stage
68	100Bn RAF/CRPF Vastral	Gujarat	Ahmedabad	2026-27	'A'	UPJN	DPR Stage
69	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD	DPR Stage
70	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Stage
71	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES	DPR Stage
72	Panchari	Jammu & Kashmir	Jammu	2026-27	'A'	UPRNN	DPR Stage
73	Ratnipora	Jammu & Kashmir	Jammu	2026-27	'A'	UPRNN	DPR Stage
74	Akola	Maharashtra	Mumbai	2026-27	'A'	UPJN	DPR Stage
75	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC	DPR Stage
76	Murgabadi	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Stage
77	Padampur	Odisha	Bhubaneshwar	2026-27	'A'	TCIL	DPR Stage
78	Rajasmand	Rajasthan	Jaipur	2026-27	'A'	UPJN	DPR Stage
79	Hindaun City	Rajasthan	Jaipur	2026-27	'A'	UPRNN	DPR Stage

80	BSF Kittampalayam	Tamilnadu	Chennai	2025-26	'A'	NBCC	DPR Stage
81	Chelgal	Telangana	Hyderabad	2026-27	'A'	UPRNN	DPR Stage
82	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	TCIL	DPR Stage
83	Orai, Jalaun	Uttar Pradesh	Agra	2026-27	'A'	NPCC	DPR Stage
84	Shamli	Uttar Pradesh	Agra	2026-27	'A'	NPCC	DPR Stage
85	Dwarahat	Uttarakhand	Dehradun	2026-27	'A'	UPJN	DPR Stage
86	Rajampet	Andhra Pradesh	Hyderabad	2016-17	'A'	NPCC	DPR Awaited
87	Dhone	Andhra Pradesh	Hyderabad	2025-26	'A'	HSCL	DPR Awaited
88	Anakapalli	Andhra Pradesh	Hyderabad	2026-27	'A'	HSCL	DPR Awaited
89	Nandigama	Andhra Pradesh	Hyderabad	2026-27	'A'	UPJN	DPR Awaited
90	Mancherlia	Andhra Pradesh	Hyderabad	2026-27	'A'	NBCC	DPR Awaited
91	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD	DPR Awaited
92	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC	DPR Awaited
93	CRPF Barachatti	Bihar	Patna	2024-25	'A'	CPWD	DPR Awaited
94	Birpur, Supaul	Bihar	Patna	2025-26	'A'	CPWD	DPR Awaited
95	Chhapra	Bihar	Patna	2004-05	'A'	HITES	DPR Awaited
96	Ara Town	Bihar	Patna	2026-27	'A'	UPPCL	DPR Awaited
97	Jamuara	Bihar	Patna	2026-27	'A'	NBCC	DPR Awaited
98	Muzaffarpur	Bihar	Patna	2026-27	'A'	UPRNN	DPR Awaited
99	Madhepura	Bihar	Patna	2026-27	'A'	HSCL	DPR Awaited
100	Jhanjarpur	Bihar	Patna	2026-27	'A'	TCIL	DPR Awaited
101	Madhubani	Bihar	Patna	2026-27	'A'	TCIL	DPR Awaited
102	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	NBCC	DPR Awaited
103	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES	DPR Awaited
104	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A'	CPWD	DPR Awaited
105	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD	DPR Awaited
106	No. 2, Udhampur	Jammu & Kashmir	Jammu	1985-86	'A'	MES	DPR Awaited
107	Humhama	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Awaited

108	Nagseni	Jammu & Kashmir	Jammu	2026-27	'A'	TCIL	DPR Awaited
109	Reasi	Jammu & Kashmir	Jammu	2026-27	'A'	UPPCL	DPR Awaited
110	Vijaypur	Jammu & Kashmir	Jammu	2026-27	'A'	B&RC	DPR Awaited
111	Mughalmaidan	Jammu & Kashmir	Jammu	2026-27	'A'	B&RC	DPR Awaited
112	Pahalgam	Jammu & Kashmir	Jammu	2026-27	'A'	B&RC	DPR Awaited
113	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD	DPR Awaited
114	Palayad	Kerala	Ernakulam	2011-12	'A'	HITES	DPR Awaited
115	Thodupuza	Kerala	Ernakulam	2025-26	'A'	HITES	DPR Awaited
116	Ashok Nagar	Madhya Pradesh	Bhopal	2025-26	'A'	CPWD	DPR Awaited
117	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	DPR Awaited
118	Niwari	Madhya Pradesh	Jabalpur	2026-27	'A'	HSCL	DPR Awaited
119	Janhwa	Madhya Pradesh	Jabalpur	2026-27	'A'	B&RC	DPR Awaited
120	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC	DPR Awaited
121	Nachane	Maharashtra	Mumbai	2026-27	'A'	HSCL	DPR Awaited
122	Akampet	Manipur	Tinsukia	2015-16	'A'	MTDC	DPR Awaited
123	Bhanjanagar	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Awaited
124	Kuchinda	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
125	Patnagarh	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
126	Kamakhyanagar	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
127	Athamalik	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
128	Titlagarh	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
129	Jeypore	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
130	Talchar	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
131	ITBP Khurda	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
132	Champua	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
133	Pallahara	Odisha	Bhubaneshwar	2026-27	'A'	HSCL	DPR Awaited
134	Rairakhol	Odisha	Bhubaneshwar	2026-27	'A'	HSCL	DPR Awaited
135	Karaikal	Puducherry	Chennai	2010-11	'A'	CPWD	DPR Awaited

136	Nabha Cantt.	Punjab	Chandigarh	1986-87	'A'	MES	DPR Awaited
137	No. 4, Jallandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES	DPR Awaited
138	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES	DPR Awaited
139	AFS Phalodi	Rajasthan	Jaipur	2025-26	'A'	MES	DPR Awaited
140	Rajgarh	Rajasthan	Jaipur	2026-27	'A'	UPJN	DPR Awaited
141	Merta	Rajasthan	Jaipur	2026-27	'A'	UPJN	DPR Awaited
142	BSF Satrana	Rajasthan	Jaipur	2026-27	'A'	UPJN	DPR Awaited
143	Theni	Tamilnadu	Chennai	2026-27	'A'	HSCL	DPR Awaited
144	Pillaiyarpatti	Tamilnadu	Chennai	2026-27	'A'	UPRNN	DPR Awaited
145	Nagavaram, Shivar	Telengana	Hyderabad	2026-27	'A'	HITES	DPR Awaited
146	Mulugu	Telengana	Hyderabad	2026-27	'A'	HSCL	DPR Awaited
147	BSF, Taliamura	Tripura	Silchar	2010-11	'A'	CPWD	DPR Awaited
148	Dharmanagar	Tripura	Silchar	2025-26	'A'	CPWD	DPR Awaited
149	Udaipur, Gomati	Tripura	Silchar	2026-27	'A'	MGCCL	DPR Awaited
150	Old Cantt. Allahabad	Uttar Pradesh	Varanasi	1989-90	'A'	CPWD	DPR Awaited
151	Bijnor	Uttar Pradesh	Lucknow	2025-26	'A'	CPWD	DPR Awaited
152	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD	DPR Awaited
153	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD	Hindrance (Land Issue)
154	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	'A'	NPCC	Hindrance (Land Issue)
155	No. IV Ambala cantt	Haryana	Gurgaon	1987-88	'A'	MES	Hindrance (Land Issue)
156	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
157	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO	Hindrance (Land Issue)
158	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD	Hindrance (Land Issue)
159	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
160	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD	Hindrance (Land Issue)
161	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	Hindrance (Land Issue)
162	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC	Transfer of permanent Building from Railway

Work entrusted		
(i)	B&RC	6
(ii)	CPWD	34
(iii)	FEDO	1
(iv)	HITES	4
(v)	HSCL	16
(vi)	MES	8
(vii)	MGCCL	1
(viii)	MTDC	1
(ix)	NBCC	15
(x)	NPCC	16
(xi)	TCIL	13
(xii)	UPJN	16
(xiii)	UPPCL	15
(xiiii)	UPRNN	16
(xiv)	Construction work to be entrusted	0
	Total	**162**