Maharashtra Wetland Boundary Demarcation & Ground Truthing- (Status as on 29th September 2025)

https://data.ncscm.res.in/mhwetlands/index

ANNEX – I

Overall Status

No.	Wetland Details	Number of Wetlands	Status
1.	Total Wetlands (as per SAC, 2021) (Including Rivers & Streams)	**25935**	
2.	Boundary Demarcation	**Completed: 23415**	**Completed: 23415**
3.	Boundary demarcation of Number of rivers and streams	**Completed: 2331**	**Completed: 2331**
4.	Ground truthing of Wetlands	**Completed: 17250**	Ongoing: 6165
5.	Expected date of completion of Ground truthing		17th October 2025

ANNEX – II

District-wise Details of Boundary Demarcation

(boundary of SAC, 2021 compared to present wetland boundary demarcated using satellite imagery of 2024 and validated through ground truthing)

S. No.	Division	District	No. of wetlands (SAC 2021)	No. of wetlands (Boundary delineation as on 2024, NCSCM)	Status
I.	Konkan				
1.		Palghar	485	485	✓Completed
2.		Raigad	1093	1093	✓Completed
3.		Ratnagiri	620	620	✓Completed
4.		Mumbai Suburban	210	210	✓Completed
5.		Mumbai City	37	37	✓Completed
6.		Sindhudurg	433	433	✓Completed
7.		Thane	247	247	✓Completed
		Total	**3125**	**3125**	**Completed**
II.	Pune				
1.		Pune	839	839	✓Completed
2.		Satara	927	927	✓Completed
3.		Solapur	1053	1053	✓Completed
4.		Sangli	814	814	✓Completed
5.		Kolhapur	232	232	✓Completed
		Total	**3865**	**3935**	**Completed**
III.	Nasik				

S. No.	Division	District	No. of wetlands (SAC 2021)	No. of wetlands (Boundary delineation as on 2024, NCSCM)	Status
1.		Nandurbar	250	250	✓Completed
2.		Dhule	633	633	✓Completed
3.		Nasik	1236	1236	✓Completed
4.		Ahmednagar	1596	1596	✓Completed
5.		Jalgaon	488	488	✓Completed
		Total	**4203**	**4203**	**Completed**
IV.	Chatrapati Sambhaji Nagar (CSN)				✓
1.		Jalna	595	595	✓Completed
2.		Nanded	465	465	✓Completed
3.		Beed	1091	1091	✓Completed
4.		Aurangabad	987	987	✓Completed
5.		Hingoli	106	106	✓Completed
6.		Parbhani	103	103	✓Completed
7.		Osmanabad	983	983	✓Completed
8.		Latur	866	866	✓Completed
		Total	**5196**	**5196**	**Completed**
5.	Amravati	Amravati	373	373	✓Completed
		Buldana	481	481	✓Completed
		Akola	146	146	✓Completed
		Washim	418	418	✓Completed
		Yavatmal	522	522	✓Completed
		Total	**1940**	**1940**	**Completed**
6.	Nagpur	Nagpur	737	737	✓Completed
		Bhandara	812	812	✓Completed
		Gondia	1180	1180	✓Completed
		Chandrapur	1231	1231	✓Completed
		Garchroli	957	957	✓Completed
		Wardha	169	169	✓Completed
		Total	**5086**	**5086**	**Completed**
		Total number of wetlands	**23415**	**23415**	**✓Completed**

Summary status of boundary demarcation of MH Wetlands

Rivers and streams (as on 29th September, 2025)

S.No	Division	SAC Atlas (2021)	Boundary Delineation NCSCM, 2024	Status
1	Konkan	291	291	✓ Completed
2	Pune	424	424	✓ Completed
3	Nashik	872	872	✓ Completed
4	CSN	483	475	✓ Completed
5	Amravati	230	230	✓ Completed
6	Nagpur	220	220	✓ Completed
	Total	**2520**	**2520**	✓ **Completed**

ANNEX – III

Updated Status and Schedule for completion of Ground truthing of Wetlands of Maharashtra

S. No.	Division	District	No. of Wetlands	Wetlands Ground Truthing		Responsibility	Schedule
				Completed	Ongoing		
I.	**Konkan**						
1		Palghar	485	485	0		
2		Raigad	1093	1093	0		
3		Ratnagiri	620	620	0		
4		Mumbai Suburban	210	207	3	Dr. Hariharan, G.	26.09.2025
5		Mumbai City	37	37	0		
6		Sindhudurg	433	63	370	Dr. Hariharan, G.	26.09.2025 – 05.10.2025
7		Thane	247	246	1	Dr. Hariharan, G	26.09.2025 – 05.10.2025
		Total	**3125**	**2751**	**374**		
II.	**Pune**						
1		Pune	839	834	5	inaccessible	
2		Satara	927	927	0		
3		Solapur	1053	1053	0		
4		Sangli	814	812	2	inaccessible	
5		Kolhapur	232	232	0		
		Total	**3865**	**3858**	**7**		
III.	**Nasik**						
1		Nandurbar	250	128	122	Dr. Bitopan, M	26.09.2025 – 05.10.2025
2		Dhule	633	200	433	Dr. Asir Ramesh, D.	26.09.2025 – 16.10.2025
3		Nasik	1236	721	515	Dr. Deepak Samuel, V	26.09.2025 – 16.10.2025
4		Ahmednagar	1596	670	926	Dr. Abhilash, K.R.	26.09.2025 – 16.10.2025
5		Jalgaon	488	356	132	Dr. Sankar, R.	26.09.2025 – 10.10.2025
		Total	**4203**	**2075**	**2128**		
IV.	**Chatrapati Sambhaji Nagar (CSN)**						
1		Jalna	595	595	0		
2		Nanded	465	196	269	Dr. Selvin, P	26.09.2025 – 15.10.2025

S. No.	Division	District	No. of Wetlands	Wetlands Ground Truthing		Responsibility	Schedule
				Completed	Ongoing		
3		Beed	1091	599	492	Dr. Robin R.S.	26.09.2025 – 15.10.2025
4		Aurangabad	987	987	0	-	
5		Hingoli	106	9	97	Dr. Selvin, P.	26.09.2025 – 05.10.2025
6		Parbhani	103	20	83	Dr. Asir Ramesh, D	26.09.2025 – 12.10.2025
7		Osmanabad	983	566	417	Dr. Robin, R.S.	26.09.2025 – 17.10.2025
8		Latur	866	241	625	Dr. Ganguly, D.	26.09.2025 – 16.10.2025
		Total	**5196**	**3213**	**1983**		
V.	**Amravati**						
1		Amravati	373	274	99	Dr. Abhilash, K.R.	26.09.2025 – 05.10.2025
2		Buldana	481	481	0		
3		Akola	146	146	0	Dr. Viswanathan, C.	26.09.2025 –02.10.2025
4		Washim	418	104	314	Dr. Raghuraman, R.	26.09.2025 – 15.10.2025
5		Yavatmal	522	337	185	Dr. Mageswaran, T.	26.09.2025 – 15.10.2025
		Total	**1940**	**1342**	**598**		
VI.	**Nagpur**						
1		Nagpur	737	693	44	Dr. Abhilash, K.R.	26.09.2025 – 29.09.2025
2		Bhandara	812	812	0		
3		Gondia	1180	1180	0		
4		Chandrapur	1231	523	708	Dr. Paneer Selvam, A.	26.09.2025 – 16.10.2025
5		Gadchiroli	957	634	323	Dr. Abhilash K.R.	26.09.2025 – 16.10.2025
6		Wardha	169	169	0		
		Total	**5086**	**4011**	**1075**		
		Total number of wetlands	**23415***	**17250**	**6165**		

***Excluding rivers and streams – will be submitted on or before 17th October 2025**

****

Wetlands of Maharashtra: Boundary Demarcation (as on 29th September 2025)