MINUTES OF THE MEETING OF THE DISTRICT LEVEL MONITORING COMMITTEE; BONGAIGAON

This meeting of the District Level Monitoring Committee of Bongaigaon District held on 04/06/2020 at 3:30 P.M. in the Office Chamber of the District & Sessions Judge, Bongaigaon in presence of the following officers. (Attendent sheet is annexed in Annexur-I.)

1. Sri. Satya Nath Sarma,
   Chairman,
   District Level Monitoring Committee,
   - cum -
   District & Sessions Judge, Bongaigaon.
2. Smt. Sujata Dutta
   Chairman,
   District Level Monitoring Committee, Convener
   - cum -
   Chief Judicial Magistrate, Bongaigaon.
3. Sri. A. Deka,
   Addl. Deputy Commissioner, Bongaigaon.
4. Wazid Hussain,
   Executive Engineer,P. W. D. Building Division, Goalpara.
5. Sri Manik Mushahary,
   Executive Engineer, In-Charge, Electrical.
6. A. Ahmed
   Junior Engineer, P. W. D. Building Division, Abhayapuri.

Invitee Member

1. Sri C. P. Talukdar,
   Secretary DLSA, Bongaigaon.

AGENDAS

1. Judicial Officers' Quarter for Grade – I Officer at North Salmara, Abhayapuri.
2. Vulnerable Witness Deposition Centre of the District Court, Bongaigaon.
3. Repairing Staff Toilets of Bongaigaon Court Complex.
4. Filling of paver blocks in front of Court Complex and drain in front of Court gate.

5. Installation of A. C. in every Court rooms of Bongaigaon and Residential Quarter of Judicial Officers.
6. Construction of "e-SEVA KENDRA" in the Judicial Court Complex.
7. Developing of the Munsiff Court, Bongaigaon.
8. Renovation of glass door of every Court Room.

DISCUSSIONS AND RESOLUTIONS

Discussions and resolutions as to Agenda no. - I :

The Executive Engineer of PWD Building Division, Goalpara has informed the Committee that the plan and estimates of residential quarters for Judicial Officers' at North Salmara, Abhayapuri has already been sanctioned. The invitation for tender is under process and the same is a three storied building of four units. The Executive Engineer has assured that he shall send a copy of the sanction order to this office.

Discussions and resolutions as to Agenda no. - II :

As regards the Vulnerable Witness Deposition Centre of the District Court, Bongaigaon, the Executive Engineer of PWD Building Division, Goalpara has informed that the estimates had been sent to the Hon'ble District and Sessions Judge, for counter signature. However, they have not received the counter signed estimate. The Chief Judicial Magistrate, has informed that at the time of counter signature while checking it was found that some items were not mentioned in the estimates which are required to be included. Also, in the meantime, the earlier District and Sessions Judge, was transferred and thereafter no steps were taken. The Executive Engineer PWD Building Division, Goalpara has pointed out the items which have to be included in the estimate, should be reported to him.

It is resolved that a letter may be sent to the PWD Building Division, Goalpara indicating the parameters necessary to be included in the estimates.

Discussions and resolutions as to Agenda no. - III :

The Executive Engineer of PWD Building Division, Goalpara has informed that the

plan and estimate for repairing of all the staff toilets in the Bongaigaon Court has been sent to the Government (Concerned Department) for necessary sanction. The Executive Engineer has informed that he has sent the counter signed estimate to the Superintendent Engineer, Guwahati for further steps. It is reported that the estimate is for an amount of Rs. 35,05,210/-.

Discussions and resolutions as to Agenda no. - IV :

The Executive Engineer PWD Building Division, Goalpara informed the Committee that an estimate has already been sent to the Superintendent Engineer, Guwahati for further steps, but it has not yet been sanctioned.

Discussions and resolutions as to Agenda no. - V :

As regard the letter No. KED/CS/B/47/2019-20/1600, letter No. KED/CS/B/45/2019-20/1602, letter No. KED/CS/B/48/2019-20/1591 & letter No. KED/CS/B/46/2019-20/1606, the Executive Engineer, PWD Electrical Division, Kokrajhar, has informed us that the work has been done in part and could not be completed due to 'lock down'. He also assures that the same shall be completed within 30th June.

Discussions and resolutions as to Agenda no. - VI :

The District I. C. T. Committee had identified the location for the "e-SEVA KENDRA" and had resolved to place the same before the District Infrastructure Committee for their approval. Accordingly, the Committee has approved the identified structure. Further, the Committee resolves to request both the Electrical and Building Division to prepare an estimate within the budget as per the specification in "e-SEVA KENDRA" guidelines on or before 15th June.

Discussions and resolutions as to Agenda no. - VII :

The Executive Engineer PWD Building Division, Goalpara reported that an

estimate for renovation of the Munsiff Court has already been sent.

It is resolved that a status report may be call from the Executive Engineer, PWD (Building) Division, regarding the progress made in the project within 7 days.

Discussions and resolutions as to Agenda no. - VIII :

The Executive Engineer, PWD Building Division, Goalpara has informed that the estimates for the same has already been sent on 20/03/2020 to the Government.

It is further resolved by the members present that the Agendas that were placed today may be taken up during the next meeting and the same may be called for on the 8th July, 2020.

The meeting ended with thanks from the chair.

S/d -
(Sri. S. N. Sarma)
District & Sessions Judge,
Bongaigaon

1. The Registrar General, Hon'ble Gauhati High Court, Guwahati.
2. The Registrar (Judicial), Hon'ble Gauhati High Court, Guwahati.
3. The Secretary, to the Govt. of Assam, Legislative Department Dispur, Guwahati.
4. The Deputy Commissioner, Bongaigaon.

And for information and necessary action to :

5. The Executive Engineeer, PWD, Goalpara Division, Goalpara.
6. The Executive Engineer, PWD, Kokrajhar Electrical Division, Kokrajhar.

The meeting ended with thanks from the chair.

S/d -
(Sri. S. N. Sarma)
District & Sessions Judge, Bongaigaon
- cum -
Chairman,
District Level Monitoring Committee.

Memo No. DJB/2020 1931-36 Dated Bongaigaon the 04th June, 2020

Copy forwarded to :

1. The Registrar General, Hon'ble Gauhati High Court, Guwahati for information.
2. The Registrar (Judicial), Hon'ble Gauhati High Court, Guwahati.
3. The Secretary, to the Govt. of Assam, Legislative Department Dispur, Guwahati for information.
4. The Deputy Commissioner, Bongaigaon for information.
5. The Executive Engineer, PWD, Goalpara Division, Goalpara for information and necessary action.
6. The Executive Engineer, PWD, Kokrajhar Electrical Division, Kokrajhar for information and necessary action.

04.06.20

Chief Judicial Magistrate, Bongaigaon

Chief Judicial Magistrate, Bongaigaon,
Cum-
Convener
District Level Monitoring Committee.

MEETING OF DISTRICT LEVEL MONITORING COMMITTEE HELD ON 04-06-2020 AT 3.30 P.M. IN THE CHAMBER OF THE DISTRICT & SESSIONS JUDGE, BONGAIGAON

Member Present :

Sl No.	Name & Designation	Signature
1	Sri S.N. Sarma, District & Sessions Judge, Bongaigaon.	
2	Smti. Sujata Dutta, Chief Judicial Magistrate, Bongaigaon.	
3	Sri A. Deka, Addl. Deputy Commissioner, Bongaigaon.	
4	Wazed Hussain, Executive Engineer, P.W.D. Building Division, Goalpara.	
5	Sri Manik Mushahary Executive Engineer, In-Charge. Electrical	
6	A Ahmed Junior Engineer, P.W.D. Building Division Abhayapuri.	

Invitee Member

1	Sri C.P. Talukdar, Secretary DLSA, Bongaigaon.	
2		