MINUTES OF THE MEETING OF THE DISTRICT LEVEL MONITORING COMMITTEE BONGAIGAON HELD ON 04-04-2018.

This meeting of the District Level Monitoring Committee of Bongaigaon District is held on 04.04.2018 at 4.00 P.M. in the Office Chamber of the District & Sessions Judge, Bongaigaon in presence of the following officers:

1. Smti I. Barman,
   Chairman,
   District Level Monitoring Committee,
   -Cum-
   District & Sessions Judge, Bongaigaon.
2. Sri K. Hazarika, Convener,
   District Level Monitoring Committee,
   -Cum-
   Chief Judicial Magistrate, Bongaigaon.
3. Sri B. Sarma,
   Deputy Commissioner, Bongaigaon
4. Smt. J.R. Bharali,
   Executive Engineer P.W.D. Kokrajhar Electrical Division,
   Kokrajhar.
5. Sri. B.P. Goswami,
   Asstt. Executive Engineer, PWD Goapara Building Divisions,
   Goalpara.

AGENDAS

1. **Construction of Canteen Building.**
2. **ADR Centre, Bongaigaon.**
3. **Construction of Garage.**
4. **Repairing/Renovation of Munsiff Court, Judicial Court building and Residential Quarters of Bongaigaon and North Salmara, Abhayapuri Sub-Division.**
5. **Letter No. JDJ/202/2017/ESTT-JUDI/11 Dated 21st February, 2018.**
6. **Others.**

1.Resolution No. 1: The Committee has taken note of the stoppage of work of the ADR Centre by the contractor. The Executive Engineer PWD informs the committee that there is no availability of additional funds and hence the work has been stopped. The Deputy commissioner is requested to take up the matter with the Government for early realize of additional funds so that the work of the ADR centre can be re-stared.

,2.Resolution No. 2: The work of the Additional residential Unit (2 Storied) /Flat in the RCC Building has been taken up for discussion. The contractor has stopped the work midway. The Executive Engineer PWD would take up the matter with the Contractor so that the remaining work is completed. A new Court is likely to be created at Bongaigaon soon and so there is an immediate need to complete the work of the residential unit.

This committee has also taken note of the fact that some minor repair is required in the RCC building housing the judicial Officers. The Executive Engineer PWD Goalpara Building Division, Goalpara is asked to submit plan and estimate at an early date.

The committee takes note of the fact that work order has been issued for deep boring water facility. But work has not yet been started. The Deputy Commissioner, Bongaigaon and the Executive Engineer PWD Goalpara Building Division, Goalapra is requested to take up the matter with the contractor and ensure early start of work.

Contd...P/2

3.Resolution No. 3: The Bongaigaon Court building became functional in 2009. In 9 (nine) years the building has suffered some damages. There is also a leakage in the toilet block at one place and at another place the water comes inside the Office room. The bath rooms in the Court complex do not have regular supply of running water. Some other minor repairs are also required. The Executive Engineer PWD Goalpara Building division, Goalpara would initiate repair of those works at an early date.

4. Resolution No. 4: The committee has discussed that many ceiling fans in the Court building as well as in the residential quarters are not working properly. Some have become dis-functional. The Executive Engineer PWD, Kokrajhar Electrical Division, Kokrajhar is requested to inspect the Court building and the residential quarters and follow proper procedure for replacement/repair of the dis-functional fans.

5. Resolution No. 5 : This Committee has taken note of the letter dated 21.02.2018 issued by the Law Secretary to the Government of Assam. The Law Secretary has called upon the District Judge to establish vulnerable witness Deposition Centre in the District Court. In that background this Committee requests the Executive Engineer PWD building to submit plan and estimate that takes into account the Court building structure and also the Draft Plan prepared by State Law Protection Society.

6. Resolution No. 6 : This Committee has discussed that the A.C . Machine installed in the Judicial Court Building of Bongaigaon and North Salmara, Abhayapuri Sub-Division are not working properly which are required to be repairing/cleaning. The Executive Engineer PWD Kokrajhar Electrical Division, Kokrajhar is requested to take necessary steps immediately.

This meeting has further resolved to send copies of the Minutes to all the concerned Authorities for information and necessary action.

1. The Registrar General, Hon'ble Gauhati High Court, Guwahati for information.
2. The Secretary, to the Govt. of Assam, Legislative Department Dispur, Guwahati for information.
3. The Deputy Commissioner, Bongaigaon.
4. The Executive Engineer, PWD Goalpara Building Division, Goalpara.
5. The Executive Engineer, PWD Kokrajhar Electrical Division, Kokrajhar

The meeting ended with thanks from the chair.

SD/-
(I. Barman)
District & Sessions Judge-cum-
Chairman,
Dist. Level Monitoring Committee
Bongaigaon.

Memo No. DJB./2017/ 1354-60 /Dated Bongaigaon the 14 th May, 2018

Copy forwarded to:-

1 The Registrar (Administration), Hon'ble Gauhati High Court, Guwahati for information.
2. The Secretary, to the Govt. of Assam, Legislative Department Dispur, Guwahati for information
3. The Deputy Commissioner, Bongaigaon for information.
4. The Executive Engineer, PWD Goalpara Building Division,Goalpara for information and necessary action.
5. The Executive Engineer, PWD, Kokrajhar Elactrical Division, Kokrajhar for information and necessary act
6. The Asstt. Executive Engineer, PWD Abhayapuri Building sub-Division, Abhayapur
7. The Sectional Officer, PWD Electrical Section, Bongaigaon for information & necessary action.

(K. Hazarika)
Chief Judicial Magistrate-cum-
Convener,
Dist. Level Monitoring Committee
Bongaigaon.