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1 
Kakinada 

CA' Type + 09 SQ+ BW) 
Andhra Pradesh Hyderabad 2807.43 11.05.2022 NPCC 07.11.2022 59% 31.12.2023 1820.00 987.43 Work in progress 

2 
Kundukur Town 

('A' Type + 09 SQ + BW) 
Andhra Pradesh Hyderabad 2819.32 02.11.2022 CPWD 27.01.2023 65% 20.01.2024 1520.00 1299.32 Work in progress 

3 
Irlapadu 

('A' Type + 09 SQ + BW) 
Andhra Pradesh Hyderabad 3177.42 04.01.2023 CPWD 12.03.2023 36% 28.02.2024 1020.00 2157.42 Work in progress 

4 
Longding 

CA' Type + 09 SQ + BW) 
Arunachal Pradesh Tinsukia 3368.61 07.03.2019 NPCC 19.02.2020 75% 30.04.2022 2320.00 1048.61 Work in progress 

5 
Along 

('A-1' Type + 09 SQ +13W) 
Arunachal Pradesh Tinsukia 3485.08 01.12.2022 CPWD 07.02.2023 20% 06.02.2025 820.00 2665.08 Work in progress 

6 
Namsai 

('A-1' Type + 09 SQ + BW) 
Arunachal Pradesh Tinsukia 2138.14 12.01.2023 CPWD 520.00 1618.14 Mobilization started 

7 
Daporijo 

('A-1' Type + 09 SQ+ BW) 
Arunachal Pradesh Tinsukia 2744.03 21.03.2023 CPWD 520.00 2224.03 Mobilization started 

8 
Udalguri 

(A- Type+9SB + BW) 
Assam Guwahati 3490.46 07.09.2022 CPWD 13.12.2022 47% 12.12.2024 1520.00 1970.46 Work in progress 

9 
Dalgaon 

(A- Type+9SB + BW) 
Assam Guwahati 3322.12 10.08.2022 CPWD 28.11.2022 24% 27.11.2024 1020.00 2302.12 Work in progress 

10 
NF Rangapara 

(A- Type+9513 + BW) 
Assam Guwahati 2506.24 03.11.2022 CPWD 03.02.2023 55% 02.05.2024 1420.00 1086.24 Work in progress 

11 
Bela 

('A'- 513+0950+3W+Cov. CC) 
Bihar Patna 2001.95 22.11.2016 CPWD Mar., 2019 65% 31.03.2023 1970.00 31.95 Work in progress 

12 
Lakhisarai 

('A' Type+09SQ+BW) 
Bihar Patna 3123.44 15.09.2022 CPWD 16.01.2023 32% 15.07.2024 1620.00 1503.44 Work in progress 

13 
Bijapur 

('A' Type + 09 SQ + OW) 
Chhattisgarh Raipur 2167.00 

13.01.2021 

04.05.2021 
NPCC 01.07.2021 63% 30.09.2022 1620.00 547.00 Work in progress 

14 
Sukma 

('A' Type + 09 SQ + BW) 
Chhattisgarh Raipur 2017.00 

13.01.2021 

04.05.2021 
NPCC 01.07.2021 78% 30.09.2022 1820.00 197.00 Work in progress 

15 
Saraipalli 

('A' Type + 09 SQ + OW) 
Chhattisgarh Raipur 1986.00 

13.01.2021 

20.05.2021 
NPCC 01.07.2021 92% 30.09.2022 1820.00 166.00 Work in progress 

16 
Kondagaon 

('A' Type + 09 SQ+ BW) 
Chhattisgarh Raipur 2497.85 08.09.2022 CPWD 17.01.2023 30% 15.09.2024 920.00 1577.85 Work in progress 

17 
Bilaspur 

('A' Type + 09 SQ +13W) 
Chhattisgarh Raipur 2741.96 23.09.2022 CPWD 16.02.2023 21% 15.08.2024 1220.00 1521.96 Work in progress 

18 
Silvassa 

('A' Type + 09 SQ+BW) 
Dadar & Nagar Haveli Ahmedabad 2334.00 14.08.2018 CPWD 08.11.2020 80% 31.05.2022 1720.00 614.00 Work in progress. 

19 
Godhra 

('A' Type + 09 50+13W) 
Gujarat Ahmedabad 2060.38 14.07.2021 CPWD 24.01.2022 70% 23.10.2023 1620.00 440.38 

Work in Progress 

20 
Matanhail 

('A' Type + 09 SQ + BW) 
Haryana Gurgaon 2323.59 11.07.2022 NPCC 03.08.2022 70% 05.11.2023 1720.00 603.59 

Work in Progress 

21 
CRPF Kadarpur 

('A' Type + 09 SQ + BW) 
Haryana Gurgaon 2803.42 31.10.2022 CPWD 02.04.2023 1% 120.00 2683.42 

Work in Progress 
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22 
Nadaun 

('A-1' Type+BW) 
Himachal Pradesh Gurgaon 1992.66 

01.08.2018 

27.09.2022 
CPWD 16.06.2019 95% 30.09.2022 1955.00 37.66 Work in progress 

23 
Reckong Pen 

('A' Type + 09 SQ+BW) 
Himachal Pradesh Gurgaon 2585.03 03.10.2018 CPWD 31.08.2019 45% 31.10.2022 2270.00 315.03 Work in progress 

24 
Saloh 

('A' Type + 09 SQ) 
Himachal Pradesh Gurgaon 1783 

27.02.2019 

14.02.2023 
BSNL 07.10.2019 97% 30.09.2022 1780.00 3.00 Work in progress 

25 
Sandhole 

('A' Type + 09 50+6W) 
Himachal Pradesh Gurgaon 2644.11 08.06.2022 NPCC 01.11.2022 50% 18.12.2023 1620.00 1024.11 Work in progress 

26 
Bangana 

('A' Type + 09 50+13W) 
Himachal Pradesh Gurgaon 3985.91 21.07.2022 CPWD 19.11.2022 30% 18.11.2024 1320.00 2665.91 Work in progress 

27 
B.S.F Bandipur 

('A-1' 59+ 0950+ BW) 
Jammu & Kashmir Jammu 3242.06 27.07.2016 CPWD 30.05.2017 23% 29.05.2019 820.00 2422.06 

Work rescind, retendering in 

Progress 

28 
ESP Sunderbani 

('A' Type + 09 SQ+BW) 
Jammu & Kashmir Jammu 2377.47 29.09.2022 NPCC 01.11.2022 62% 01.03.2024 1420.00 957.47 Work in progress 

29 
Jourian 

('A-1' SB+ 09 50+ BW) 
Jammu & Kashmir Jammu 2661.42 28.09.2022 CPWD 05.02.2023 55% 30.01.2024 1020.00 1641.42 Work in progress 

30 
Jodhpur, Doda 

CA-1' SB+ 09 SQ + BM 
Jammu & Kashmir Jammu 4089.16 17.07.2023 CPWD 20.00 4069.16 Mobilization started 

31 
Sahibganj 

('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3455.14 27.12.2022 CPWD 29.05.2023 10% 28.083.2024 1020.00 2435.14 Work in progress 

32 
Garhwa 

('A' Type + 09 SQ + BW) 
Jharkhand Ranchi 3293.85 01.02.2023 CPWD 01.05.2023 45% 01.08.2024 920.00 2373.85 Work in progress 

33 
Palamu 

('A' Type + 09 SQ + BW) 
Jharkhand Ranchi 3735.35 01.02.2023 CPWD 30.04.2023 15% 29.07.2024 520.00 3215.35 Work in progress 

34 
Koderma 

('A' Type + 09 SQ + BW) 
Jharkhand Ranchi 3152.08 16.02.2023 CPWD 01.07.2023 10% 30.09.2024 1020.00 2132.08 Work in progress 

35 
Sarai Kelakharsawan 

('A' Type + 09 SQ + BW) 
Jharkhand Ranchi 3108.38 16.11.2022 CPWD 08.06.2023 32% 07.09.2024 1220.00 1888.38 Work in progress 

36 
Gumla 

('A' Type + 09 SQ + BW) 
Jharkhand Ranchi 3195.29 16.11.2022 CPWD 08.06.2023 15% 07.09.2024 720.00 2475.29 Work in progress 

37 
SE Type + 09 SQ + BW)

R Dagoaposi 

('A' 
Jharkhand Ranchi 3281.64 21.03.2023 CPWD 220.00 3061.64 Mobilization started 

38 
Mandya 

('A' Type + 09 SQ + BW) 
Karnataka Bangalore 2555.50 07.03.2022 CPWD 18.06.2022 75% 17.09.2023 1420.00 1135.50 

Work in Progress 

39 
Udupi 

('A' Type + 09 SQ + 3W) 
Karnataka Bangalore 2823.35 02.06.2022 CPWD 09.03.2023 10% 08.06.2024 720.00 2103.35 Work in progress 

40 
Sadalga 

('A' Type + 09 SQ + 0W) 
Karnataka Bangalore 2739.68 02.11.2022 CPWD 16.02.2023 37% 15.05.2024 1020.00 1719.68 Work in progress 

41 
Krishnarajpuram 

('A' Type + 09 SQ + 8W) 
Karnataka Bangalore 2662.07 27.09.2022 CPWD 07.05.2023 9% 07.09.2024 920.00 1742.07 Work in progress 

42 
CRPF Peringome 

('A' Type + 09 50, + BM 
Kerala Ernakulam 3060.54 09.09.2022 CPWD 22.05.2023 15% 21.08.2024 1020.00 2040.54 Work in progress 

43 
Dabra 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2002.00 

13.01.2021 

04.05.2021 
NPCC 06.08.2021 85% 30.09.2022 1920.00 82.00 Work in progress 

44 
Bangrasia 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2930.71 15.09.2022 CPWD 24.12.2022 75% 23.02.2024 1470.00 1460.71 Work in progress 
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45 
Multai 

('A' Type + 09 50.+ BW) 
Madhya Pradesh Bhopal 2458.25 24.11.2022 NPCC 08.12.2022 86% 08.03.2024 2420.00 38.25 Work in progress 

46 
Jamai 

('A' Type + 09 SQ + SW) 
Madhya Pradesh Jabalpur 2788.30 14.12.2022 NPCC 05.01.2023 77% 04.04.2024 1620.00 1168.30 Work in progress 

47 
Kasrawad 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2593.47 26.09.2022 CPWD 07.01.2023 33% 06.04.2024 1020.00 1573.47 Work in progress 

48 
Shyamgarh 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2569.59 20.10.2022 CPWD 11.01.2023 31% 10.04.2024 1120.00 1449.59 Work in progress 

49 
CRPF Nayagaon, Gwalior 

('A' Type + 09 SQ+ BW) 
Madhya Pradesh Bhopal 2502.92 20.10.2022 CPWD 02.02.2023 40% 01.05.2024 1220.00 1282.92 Work in progress 

50 
Agar Malwa 

('A' Type +09 SQ + BW) 
Madhya Pradesh Bhopal 2692.94 17.10.2022 CPWD 11.01.2023 30% 10.04.2024 1020.00 1672.94 Work in progress 

51 
BSF Tekanpur 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2553.87 12.10.2022 CPWD 01.03.2023 18% 31.05.2024 1020.00 1533.87 Work in progress 

52 
CRPF Talegaon 

('A' Type + 09 SO + BW) 
Maharashtra Mumbai 2239.94 15.09.2022 CPWD 14.01.2023 30% 30.04.2024 720.00 1519.94 Work in progress 

53 
Parbhani 

('A' Type + 09 SQ + BW) 
Maharashtra Mumbai 3455.36 13.02.2023 NPCC 25.04.2023 10% 25.07.2024 500.00 2955.36 Work in progress 

54 
Washim 

('A' Type + 09 SQ + BW) 
Maharashtra Mumbai 2413.82 04.11.2022 NPCC 30.11.2023 16% 01.03.2025 220.00 2193.82 Mobilization started 

55 
Tamenglong 

('A-1' 58+ 09SQ + BW) 
Manipur Tinsukia 4282.20 20.12.2022 NPCC 04.02.2023 5% 03.08.2024 220.00 4062.20 Work in progress 

56 
No. I Imphal 

('C Type + 09 SQ+ BW) 
Manipur Tinsukia 6776.86 12.07.2022 CPWD 30.12.2022 28% 29.12.2024 1720.00 5056.86 Work in progress 

57 
Leimakhong 

('A-1ISB+ 09SQ + BW) 
Manipur Tinsukia 3493.77 12.01.2023 MES 01.11.2023 5% 220.00 3273.77 Mobilization started 

58 
Ukhrul 

('A-1' 55+ 09SQ + BW) 
Manipur Tinsukia 2758.62 07.09.2022 CPWD 20.04.2023 2% 19.04.2025 520.00 2238.62 Work in progress 

59 
Rangapahar 

('A-1' 55+ 09SQ + BW) 
Nagaland Tinsukia 2103.43 15.11.2022 MES 20.00 2083.43 Mobilization started 

60 
Lunglai 

('A' Type+ 09 SQ + BM 
Mizoram Silchar 2385.37 

24.11.2014 

02.05.2017 
MAMCO 28.08.2019 90% 30.06.2022 2370.00 15.37 Work in progress 

61 
lagatsinghpur 

('A' Type + 09 SQ + BW) 
Odisha Bhubaneswar 2179.36 

05.03.2019 

05.02.2020 
NPCC 03.03.2020 97% 22.09.2022 2120.00 59.36 Work in progress 

62 
No. II, Angul 

('A' Type 5B+09 50+13/W) 

Odisha Bhubaneswar 
2429.72 

20.07.2021 

02.06.2022 
NPCC 01.12.2022 65% 31.12.2024 1520.00 909.72 Work in progress 

63 
Dharamgarh 

('A' Type SB+ 09 5Q+B/W) 

Odisha Bhubaneswar 
2510.24 

23.02.2022 

01.06.2022 
NPCC 01.07.2022 86% 30.09.2023 2220.00 290.24 Work in progress 

64 
Vyasnagar 

('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2194.47 

23.06.2021 

08.07.2022 
NPCC 02.08.2022 77% 01.11.2023 1820.00 374.47 Work in progress 

65 
No. 2, Balasore 

('A' Type 58+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2936.36 01.06.2022 NPCC 01.10.2022 66% 31.12.2023 2120.00 816.36 Work in progress 

66 
Digapahandi 

('A' Type 58+09 SQ+B/W) 

Odisha Bhubaneswar 
3590.86 28.09.2022 CPWD 11.12.2022 28% 10.03.2024 1170.00 2420.86 Work in progress 

67 
Hinjilicut 

('A' Type 513+ 09 5Q+B/W) 

Odisha Bhubaneswar 
2794.47 04.11.2022 CPWD 18.01.2023 12% 17.04.2024 720.00 2074.47 Work in progress 



wm 

B./ 

SI. 

No 

t.P4. AT War/Name of Kendfiya 

Viclyalaya 

al- a 3N1 ZOE/ Name of 

State 	- 

omit NI 

917/Name of 

Region 

AA&ES *r int 

(F. BIN IV 

AA&ES (Rs. in 

lakh) 

BBB* ii 

MOB/Date of 

sanction 

was 

RababfiConstni 

ction Agency 

*of anfiaa *--(4 

*1M-bra/Date 

of start 

--R1 slit med NT 

Winfin/ 

Physical 

Progress upto 

date 

(2-21`121 w<-4 At 

39-trrftu attny/ 

Stipulated Date of 

Completion 

irq k221 (2. BUN 

#)/ Balance 

Liablity 

(Rs. in lakh) 

Bataan/Remarks 31.01.2024 BN 221212( 

4F41 (.rnt 	t)/ 	• 

Amount released till 

31.01.2024 	(Rs. in 

lakh) 

68 
Anandpur 

('A' Type SS+ 09 SQ+B/W) 

Odisha Bhubaneswar 
3105.02 03.11.2022 CPWD 01.07.2023 6% 30.06.2025 520.00 2585.02 Mobilization started 

69 
Chatrapur 

('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
3821.88 04.11.2022 CPWD 10.05.2023 7% 17.11.2024 420.00 3401.88 Mobilization started 

70 
Kutra 

('A' Type 513+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2582.33 28.09.2022 CPWD 520.00 2062.33 Mobilization started 

71 
Khariar 

('A' Type 58+ 09 50+13/W) 

Odisha Bhubaneswar 
3061.62 04.1.2022 CPWD 520.00 2541.62 Mobilization started 

72 
Nuapada 

('A' Type 56+09 SQ+B/W) 

Odisha Bhubaneswar 
2668.15 23.09.2022 CPWD 520.00 2148.15 Mobilization started 

73 
Khanpur (Roop Nagar) 

('A' Type SB+ 09 5Q+B/W) 

Punjab Chandigarh 
2143.17 

25.06.2021 

07.09.2022 
NPCC 14.10.2022 70% 13.01.2024 1820.00 323.17 Work in progress 

74 
Ubhawal 

CA' Type SB+ 09 50+13/W) 

Punjab Chandigarh 
2137.25 14.09.2022 CPWD 26.02.2023 21% 25.08.2024 1020.00 1117.25 Work in progress 

75 
BSF Fazilka 

('A' Type 513+ 09 SQ+B/W) 

Punjab Chandigarh 
1979.78 27,09,2022 CPWD 26.02.2023 21% 25.08.2024 1020.00 959.78 Work in progress 

76 
KMS Wala 

('A' Type 513+ 09 50+13/W) 

Punjab Chandigarh 
2196.90 27.09.2022 CPWD 26.02.2023 15% 25.08.2024 1020.00 1176.90 Work in progress 

77 
BSF Am a rkot 

('A' Type SB+ 09 SQ+B/W) 

Punjab Chandigarh 
2154.63 15.09.2022 CPWD 24.02.2023 41% 23.08.2024 1220.00 934.63 Work in progress 

78 
BSFIThikiwind 

('A' Type 56+ 09 SQ+B/W) 

Punjab Chandigarh 
2324.92 15.09.2022 CPWD 24.02.2023 45% 23.08.2024 1220.00 1104.92 Work in progress 

79 
Saraikhas 

('A' Type 513+ 09 SQ+B/W) 

Punjab Chandigarh 
2232.34 27.09.2022 CPWD 25.08.2023 13% 24.08.2024 720.00 1512.34 Work in progress 

80 
Pali 

('A' Type + 09 SQ + BW) 
Rajasthan Jaipur 2041.75 

02.03.2019 

05.02.2020 
NPCC 20.09.2019 80% 31.07.2022 1570.00 471.75 Work in progress 

81 
BSF Khajuwala 

('A-I' Type + 095Q + 3W) 
Rajasthan Jaipur 1756.31 01.12.2021 CPWD 08.03.2022 63% 07.06.2023 1170.00 586.31 Work in progress 

82 
Bundi 

('A' Type SB+ 09 SQ+B/W) 
Rajasthan Jaipur 2347.48 02.06.2022 CPWD 07.07.2022 20% 30.06.2024 920.00 1427.48 Work in progress 

83 
Dausa 

('A' Type 5B+ 09 5Q+B/W) 
Rajasthan Jaipur 2569.00 02.06.2022 CPWD 18.07.2022 45% 17.10.2023 1520.00 1049.00 Work in progress 

84 
BSF Raisinghnagar 

('A' Type SB+ 09 5Q+8/W) 
Rajasthan Jaipur 2732.14 23.08.2022 CPWD 15.11.2022 70% 14.02.2024 1720.00 1012.14 Work in progress 

85 
Jaisindhar 

('A' Type 5B+ 09 SQ+B/W) 
Rajasthan Jaipur 2782.02 04.11.2022 CPWD 27.03.2023 1% 26.03.2025 220.00 2562.02 Work in progress 

86 
BSF Ramgarh 

('A-1' Type SB+ 09 SQ+B/VV) 
Rajasthan Jaipur 2225.19 01.02.2023 CPWD 19.05.2023 17% 18.05.2024 520.00 1705.19 Work in progress 

87 
Railway Colony, Bandikui 

('A' Type 5B+09 SQ+B/W) 
Rajasthan Jaipur 2801.27 27.09.2022 CPWD 29.05.2023 10% 28.08.2024 520.00 2281.27 Mobilization started 

88 
Rameshwaram 

('A' Type 513+ 09 SQ+B/W) 
Tamilnadu Chennai 2558.83 12.09.2022 NPCC 27.02.2023 7% 11.03.2024 420.00 2138.83 Work in progress 

89 
ITBP ldayalpatti 

('A' Type SB+ 09 50+13/W) 
Tamilnadu Chennai 2633.09 12.09.2022 CPWD 13.02.2023 38% 05.08.2024 920.00 1713.09 Work in progress 

90 
ITBP Shivgangai 

('A' Type SB+ 09 SQ+B/W) 
Tamilnadu Chennai 2668.22 19.09.2022 CPWD 05.03.2023 45% 26.08.2024 1020.00 1648.22 Work in progress 
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91 
Golden Rock 

('A' Type SB+ 09 50.+51W) 
Tamilnadu Chennal 3103.31 28.09.2022 CPWD 30.03.2023 40% 29.05.2024 1300.00 1803.31 Work in progress 

92 
Udmalpet 

('A' Type 513+ 09 SQ+B/W) 
Tamilnadu Chennai 2712.12 28.09.2022 CPWD 20.04.2023 20% 10.10.2024 620.00 2092.12 Work in progress 

93 
Bhongir 

('A' Type + 09 SQ + 13W) 
Telangana Hyderabad 2208.91 

08.03.2019 

05.02.2020 
NPCC 07.09.2019 98% 05.03.2022 2200.00 8.91 Work in progress 

94 
Jharasangam 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2604.26 15.09.2022 CPWD 05.01.2023 65% 31.12.2023 1020.00 1584.26 Work in progress 

95 
Bodhan 

('A' Type + 09 SQ + I3W) 
Telangana Hyderabad 2156.95 25.08.2022 CPWD 05.01.2023 50% 30.12.2023 1120.00 1036.95 Work in progress 

96 
Mancherial 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2676.02 08.06.2022 NPCC 30.04.2023 25% 31.07.2024 620.00 2056.02 Work in progress 

97 
Adilabad 

('A' Type +09 SQ + BW) 
Telangana Hyderabad 2593.27 08.09.2022 CPWD 05.1.2023 25% 31.12.2023 820.00 1773.27 Work in progress 

98 
Siddipet 

('A' Type + 09 SQ+ BW) 
Telangana Hyderabad 2355.30 23.08.2022 NPCC 19.12.2022 55% 09.03.2024 1500.00 855.30 Work in progress 

99 
Siricilla 

('A' Type + 09 SQ + 0W) 
Telangana Hyderabad 2475.36 31.08.2022 CPWD 22.05.2023 40% 15.05.2024 1120.00 1355.36 Work in progress 

100 
No.-4, Varanasi 

('A' Type + 09 SQ + SW) 
Uttar Pradesh Varanasi 1822.54 

24.11.2014 

01.07.2021 
HSCL 

25.05.2015 

15.08.2021 
55% Jan., 2023 820.00 1002.54 Work in progress 

101 
Gauriganj , Amethi 

('A' Type 58+ 09 5Q+BW) 

Uttar Pradesh Varanasi 
2480.87 

20.07.2021 

08.06.2022 
NPCC 02.07.2022 84% 15.10.2023 2320.00 160.87 Work in progress 

102 
Hathras 

('AI  Type 58+ 09 50+13W) 

Uttar Pradesh Varanasi 
2072.32 24.06.2022 NPCC 30.10.2022 88% 31.01.2024 1820.00 252.32 Work in progress 

103 
CRPF Prayagraj (Allahabad) 

CA' Type SO+ 09 SQ+BW) 

Uttar Pradesh Varanasi 
2075.55 24.06.2022 NPCC 29.09.2022 68% 31.12.2023 1320.00 755.55 Work in progress 

104 
Mirzapur 

('A' Type 513+ 09 SQ+BW) 

Uttar Pradesh Varanasi 
2398.69 10.10.2022 CPWD 27.01.2023 50% 31.12.2024 1520.00 878.69 Work in progress 

105 
Sumerpur 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2598.47 20.10.2022 CPWD 28.03.2023 23% 27.09.2024 820.00 1778.47 Work in progress 

106 
Madhupuri 

('A' Type 58+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2460.34 12.10.2022 CPWD 28.03.2023 26% 27.09.2024 1020.00 1440.34 Work in progress 

107 
558 Gadnia Palia Kalan 

('A' Type 55+ 09 50+13W) 

Uttar Pradesh Lucknow 
2657.19 20.10.2022 CPWD 29.03.2023 2% 28.09.2024 520.00 2137.19 Work in progress 

108 
Lakhimpur Kheri 

('A' Type 58+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2738.87 20.10.2022 CPWD 29.03.2023 10% 28.11.2024 720.00 2018.87 Work in progress 

109 
Bhadohi 

('A' Type SB+ 09 50+13W) 

Uttar Pradesh Varanasi 
2547.15 27.09.2022 CPWD 10.06.2023 10% 09.09.2024 420.00 2127.15 Mobilization started 

110 
558 Nanpara 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2252.56 02.11.2022 CPWD 20.00 2232.56 Mobilization started 

111 
Bhimtal 

('A' Type 5B+09 5Q+BW) 

Uttarakhand Dehradun 
2584.00 16.06.2022 CPWD 20.12.2022 45% 19.09.2024 1420.00 1164.00 Work in progress 

112 
Khatima 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
2554.00 16.06.2022 CPWD 01.11.2022 55% 30.04.2024 1770.00 784.00 Work in progress 
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113 
Gopeshwar 

('A-1' Type 5B+ 09 50+8W) 

Uttarakhand Dehradun 
3028.90 02.12.2021 UPJN 27.10.2022 86% 20.01.2024 2520.00 508.90 Work in progress 

114 
Bageshwar 

('A' Type 513+ 09 50+13W) 

Uttarakhand Dehradun 
3059.45 27.09.2022 CPWD 07.02.2023 35% 25.12.2024 1220.00 1839.45 Work in progress 

115 
SSB Champawat 

('A' Type 58+ 09 SQ+BW) 

Uttarakhand Dehradun 
3583.48 27.09.2022 CPWD 27.02.2023 18% 26.12.2024 520.00 3063.48 Work in progress 

116 
Lohaghat 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
3719.75 16.11.2022 CPWD 02.03.2023 35% 01.01.2025 1023.18 2696.57 Work in progress 

117 
Kalimpong 

('A-1' Type+ BW) 
West Bengal Kolkata 1573.74 10.12.2014 MES 16.11.2015 90% Dec., 2019 1573.00 0.74 Work in progress 

118 
Bandel 

('A' Type SB + 09 5Q+8W) 
West Bengal Kolkata 2544.70 09.07.2021 NPCC 28.03.2022 78% 28.02.2024 2220.00 324.70 Work in progress 

119 
BSF Raninagar 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 2591.23 23.06.2022 NPCC 11.11.2022 49% 28.02.2024 1620.00 971.23 Work in progress 

120 
BSF Aradhpur 

('A' Type SB + 09 50+13W) 
West Bengal Kolkata 2659.10 16.12.2022 CPWD 19.08.2023 22% 28.02.2025 220.00 2439.10 Work in progress 

121 
NFR Jalpaiguri 

('A' Type SB + 09 SO.+BW) 
West Bengal Kolkata 3857.43 15.02.2023 CPWD 220.00 3637.43 Mobilization started 

122 
BSF Baikunthpur 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 3130.91 15.02.2023 CPWD 10.08.2023 4% 09.02.2026 320.00 2810.91 Work in progress 

123 
CRPF Siliguri 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 3269.74 15.02.2023 CPWD 220.00 3049.74 Mobilization started 

124 
BSF Krishnanagar 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 3672.98 10.07.2023 CPWD 20.00 3652.98 Mobilization started 

TOTAL 338318.78 140251.18 198067.60 

S. No. Name of Construction 
Agency 

No. of works 

(i)  BSNL 

(ii)  CPWD 87 

(iii)  I-ISCL 

(iv)  MAMCO 

(v)  MES 3 
(vi)  NPCC 30 
(vii)  LINN 

Total 124 



RENOVATION/REPLACEMENT (FULL/PART) OF 21 KENDRIYA VIDYALAYA SCHOOL BUILDINGS. 

Under Secretary, UT-2, letter dated: 01.06.2021 has conveyed approval of Competent Authority with a firm cost of Rs. 187.04 Crore. 

Funded through Budgetary provisions i.e. Creation of Capital Assets 
SI. 

No 

Name of Kendriya Vidyalaya Name of State Name of 

Region 

AA&ES 

(Rs. in lakh) 

Date of 

sanction 

Constrction 

Agency 

Date of start Physical 

Progress 
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Stipulated 
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Amount 
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in I akhl 

Balance 
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(Rs. in Lakh) 

Funded 

through 

"Head" 

Remarks 

1 No. 1, Tezpur 

	 (Replacement of school building) 
Assam Guwahati 924.00 12.07.2021 MES 02.08.2023% 4% 24.10.2024 220.00 704.00 Capital Work in progress. 

2 
Borjhar 

(Replacement of school building) 
Assam Guwahati 2089.00 08.07.2021 CPWD 0% 220.00 1869.00 Capital Work stopped 

3 
AFS lamnagar 

(Replacement of School Building) 
Gujarat Ahmedabad 1559.14 

02.05.2018 

24.09.2020 
MES 28.01.2021 83% 27.07.2022 1120.00 439.14 Capital Work in progress. 

4 
AFS Thane 

(Replacement of School Building) 
Maharashtra Mumbai 1204.89 

02.05.2018 

24.09.2020 
MES 17.11.2020 14% 16.11.2022 120.00 1084.89 Capital Work in progress 

5 
OF Chanda 

	(Replacement of School Building) 
Maharashtra Mumbai 1427.06 

28.11.2018 

24.09.2020 
MES 10.02.2021 1% 09.07.2022 120.00 1307.06 Capital Work in progress 

6 
Pulgaon Camp 

(Replacement of School Building) 
Maharashtra Mumbai 1095.74 01.10.2020 MES 15.05.2023 8% 14.02.2025 220.00 875.74 Capital Work in progress 

7 
No. 1, Dehu Road 

(Renovation of school building) 
Maharashtra Mumbai 1213.00 09.07.2021 MES 25% 20.00 1193.00 

Capital/ 

Revenue 
Work in progress. 

8 
Tura 

(Replacement of school building) 
Meghalaya Silchar 1246.00 22.07.2021 CPWD 23.02.2022 48% 22.03.2023 820.00 425.00 Capital Work in progress. 

9 
No.1, Agra 

(Replacement of Part building) 
Uttar Pradesh Agra 1003.00 08.07.2021 MES 14.11.2022 21% 13.10.2024 620.00 383.00 Capital Work in progress. 

10 
No. 2, Agra 

(Replacement of School building) 
Uttar Pradesh Agra 2038.00 08.07.2021 CPWD 0% 220.00 1818.00 Capital Work yet to start 

13799.83 3700.00 10099.83 

11 
AFS Jorhat 

(Renovation of school building) 
Assam Guwahati 128.74 09.07.2021 MES 21.06.2022 46% 21.06.2023 120.00 8.74 Revenue Work in progress. 

12 
Gangtok 

(Renovation of school building) 
Sikkim Kolkata 159.81 09.07.2021 MES 0% 20.00 139.81 Revenue Work yet to start 

TOTAL 288.55 140.00 148.55 

S. No. Name of Construction 
Agency 

No. of works 

(1 ) CPWD 3 
(ii) MES 9 

Total 12 
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