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1
Daporijo
('A-1'Tvoe + 09 SO + BWI

Arunachal Pradesh Tinsukia 2744.03 2L.O3.2023 CPWD t7.LO.2023 40% 3t.L2.2026 1620.00 LL24.03 Work in progress

2
Ziro
('A-1'Tvoe + 09 SQ + BW)

Arunachal Pradesh Tinsukia 2058.49 23.06.2022 APPWD Dec.,2023 48% Dec., 2026 1120.00 938.49 Work in progress

3
Dibrugarh
(A- Tvoe+9SB + BWI

Assam Tinsukia 3783.81 07.09.2022 CPWD 25.O7.2025 57% 24.OL.2027 3020.00 763.81 Work in progress

4
Bela

(rAr- S8+O9SQ+BW+Cov. CC)
Bihar Patna 3715.00

22.Lt.20L6
09.L2.2024

CPWD 19.L2.2025 67% 30.05.2025 3470.00 245.00 Work in progress

5
Banka

('A'- SB+09Sq+BW)
Bihar Patna 4062.65 15.10.2025 CPWD o% 420.00 3642.65 Mobilization started

6
No.4, Delhi Cantt
('A'Type + 09 SQ+ BW)

Delhi Delhi 2286.82 Lt.LO.2024 MES o% L720.OO 566.82 Mobilization started

7
CRPF Sonepat
('A' Type + 09 Sq + BW)

Haryana Gurgaon 295s.39 08.o9.2022 CPWD o% 1220.00 1735.39 Mobilization started

8
Bilaspur

('A' Type + 09 SQ + 8W)
Haryana Gurgaon 2667.77 15.03.2025 CPWD o% 1020.00 t647.77 Mobilization started

9
Reckong Peo

('A'Type + 09 SQ+BW)
Himachal Pradesh Gurgaon 4443.@ 03.10.2018 CPWD 31.08.2019 80% 37.rO.2026 4L70.OO 273.OO Work in progress

10
Samba

('A'SB+ 09 SQ+ Bw)
Jammu & Kashmir Jammu 1655.43 t3.o7.2022 MES 24.tO.2024 3s% 23.O8.2026 1400.00 265.43 Work in progress

LL
Damana

('A-1' SB+ Og SQ + Bw)
Jammu & Kashmir Jarnmu 2724.56 06.03.2023 CPWD t9.to.2024 38% 3r.08.2026 1920.00 804.56 Work in progress

t2
Haveri
('A' Type + 09 SQ + BW)

Karnataka Bangalore 2134.00 28.O6.202t FEDO 22.09.2025 40% 01.06.2025 1420.00 7L4.OO Work in progress

13
Gauribidanur
('A'Type + 09 SQ+ BW)

Karnataka Bangalore 2759.98 oL.og.2022 NPCC 07.12.2024 53% 3,-.07.2026 2170.00 s89.98 Work in progress

t4
Harda
('A'Type + 09 SQ+ BW)

Madhya Pradesh Bhopal 2323.Ls L7.03.2024 FEDO L7.06.2024 48% 31.08.2026 2070.(x) 253.15 Work in progress

15
Anuppur
('A' Tvpe + 09 SQ + BW)

Madhya Pradesh Jabalpur 2843.86 07.LO.2024 CPWO 05.10.2025 23% 04.10.2025 1440.00 1403.86 Work in progress

16
Yavatmal
('A' Tvoe + 09 SQ + BW)

Maharashtra Mumbai 2885.20 LO.O7.2023 CPWD 01.01.202s 75% 06.09.2026 2L20.@ 765.20 Work in progress

t7
Tamenglong

('A-1' SB+ 09SQ + BW)
Manipur Tinsukia 4282.20 20.L2.2022 NPCC o4.o2.2023 40% 31.03.2025 3520.(x) 762.20 Work in progress

18
No. I lmphal
('C'Type + 09 SQ+ BW)

Manipur Tinsukia 6776.86 t2.o7.2022 CPWD 30.12.2022 67% 3t.t2.2026 4720.@ 20s6.85 Work in progress
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19
Leimakhong
('A-1' SB+ 09SQ + BW)

Manipur Tinsukia 3493.77 t2.07.2023 MES t8.02.2023 35o/o 16.08.2026 L470.OO 2023.77 Work in progress

20
Ukhrul
('A-1' SB+ 09SQ + BW)

Manipur Tinsukia 2758.62 07.09.2022 CPWD 20.o4.2023 2t% 3t.o3.2027 1020.00 L738.62 Work in progress

2L
No. ll, lmphal
('A-1' SB+ 09SQ+ BW)

Manipur Tinsukia 5819.s9 2s.os.2023 CPWD tt.o9.202s L3% ro.o9.2027 3520.00 2299.59 Work in progress

22
Rangapahar
(,A_1, SB+ 09SQ + BW)

Nagaland Tinsukia 2to3.43 ts.1L.2022 MES 29.O9.2023 304 120.00 1983.43
Work rescind, re-

tendering in process

23
Hinjilicut
('A'Tvpe SB+ 09 SQ+B/W)

Odisha Bhubaneswar
2794.47 04.tt.2022 CPWD 18.01.2023 82% 3t.o3.2026 2320.OO 474.47 Work in progress

24
Kharia r
('A'Tvpe SB+ 09 SQ+B/W)

Odisha Bhubaneswar
3061.62 04.L.2022 CPWD 08.09.2023 98% 31.03.2026 2720.OO 34L.62 Work in progress

25
Gunupur
('A' Tvoe SB+ 09 SQ+B/WI

Odisha Bhubaneswar
3240.t3 o2.o2.2023 CPWD 28.03.2025 L3% 27.09.2026 2220.OO 1020.13 Work in progress

26
No. ll, Cuttack
('A' Tvoe SB+ 09 SO+B/W)

Odisha Bhubaneswar
3954.00 22.O8.2025 CPWD o% t720.00 2234.OO Mobilization started

27
Jaisindhar
('A'Type Ss+ 09 SQ+B/W)

Rajasthan Jaipur 2782.O2 04.Lt.2022 CPWD 08.t2.2023 70% 30.06.2026 1620.00 L762.O2 Work in progress

28
Rameshwaram
('A'Type Ss+ 09 SQ+B/W)

Tamilnadu Chennai 2558.83 L2.O9.2022 NPCC 27.02.2023 33% 3t.L2.2026 2t20.oo 438.83 Work in progress

29
Mahabubabad

('A' Type + 09 SQ + BW)
Telangana Hyderabad 2259.5L L6.Or.2025 CPWD 0% 410.48 1849.03 Mobilization started

30
Gokulnagar

('A-1' Type + 09 SQ + BW)
Tripura Silchar 3604.15 L2.O3.2024 CPWD 25.L2.2024 4L% 04.t2.2026 2320.O0 L284.t5 Work in progress

31
SSB Gadnia Palia Kalan
('A' Tvoe SB+ 09 SO+BWI

Uttar Pradesh Lucknow
2657.t9 20.LO.2022 CPWD 29.O3.2023 5s% 30.tL.2026 1420.00 t237.19 Work in progress

32
Lakhimpur Kheri

('A' Type SB+ 09 SQ+BW)

Uttar Pradesh Lucknow
2738.87 20.L0.2022 CPWD 29.O3-2023 75% 30.06.2026 1970.00 768.87 Work in progress

33
SSB Nanpara

('A'Type SB+ 09 SQ+BW)

Uttar Pradesh Lucknow
2252.56 o2.Lt.2022 CPWD 06.02.2024 44% 31.08.2026 720.O0 1532.55 Work in progress

34
Chitrakoot
('A'Type SB+ 09 SQ+BW)

Uttar Pradesh Lucknow
2775.56 L4.Ot.2025 CPWD L1.o7.2025 22% 3r.ot.2027 1820.00 955.56 Work in progress

35
New Tehri Town

l'A' Tvoe SB+ O9 SO+BWI

Uttarakhand Dehradun
4292.8t 29.Lt.2022 NPCC 27.0t.2024 92% 31.03.2026 4000.00 292.8t Work in progress

36
Augustmuni
('A'Tvoe SB+ 09 SQ+BW)

Uttarakhand Dehradun
4446.t9 t9.to.2022 CPWD 0% L720.OO 2726.t9 Mobilization started

37
NFR Jalpaiguri
('A'Tvoe SB + 09 SQ+BW)

West Bengal Kolkata 3857.43 t5.02.2023 CPWD 10.10.2023 75% t2.o4.2026 2720.00 1L37.43 Work in progress

38
CRPF Siliguri
('A'Tvpe SB + 09 SQ+BW)

West Bengal Kolkata 3269.74 60% 2020.00 L249.74 Work in progressL5.O2.2023 CPWD tt.o9.2023 31.10.2026
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39
BSF Krishnanagar
('A'Tvpe 59 1' Qt $Q+BW)

West Bengal Kolkata 3672.98 to.o7.2023 CPWD 28.0L.2024 90% 3L.O3.2026 3420.00 252.98 Work in progress

40
Bolpur
('A-1'Type SB + 09 SQ+BW)

West Bengal Kolkata 2046.13 06.03.2023 CPWD 05.02.2025 66% 04.08.2026 L720.OO 326.13 Work in progress

4t
CRPF Durgapur

('B' Type SB + 09 SQ+BW)
west Bengal Kolkata 3637.6L 18.07.2023 CPWD 05.05.2025 4L% 04.LL.2026 2L70.OO L467.6t Work in progress

42
Tarakeshwar
(,A,Tvpe 59 a Qg ge+BW) West Bengal Kolkata 3860.11 20.01.2023 CPWD L6.O7.2024 40% 1s.08.2026 2t20.oo t740.tL Work in progress

TOTAT 135049.52 85950.48 49089.04

S. No. Name of Const. Agency No. of works

(i) APPWD 1

(ii) CPWD 31

(iii) FEDO 2

(iv) MES 4

(v) NPCC 4

Total 42

S. No. Status No. of KVs

7 Progress aboveT6% 5

2 Progress 57to75% 11

3 Progress 26to 50% 13

4 Progress O to 25Yo 6

5 Mobilisation started/NlT 7

Total 42



al

RENOVATION/REPIACEM ENT (FULL/PARTI OF 21 KENDRIYA VIDY BUILDINGS.

UnderSecretarv, UT-2, lettel dated: 01.06.2021 has conveved aoproval of Competent Authorltv with a firm cost of Rs. 187.04 Crore.

Funded throueh Budgetarv provisions i.e. Creation of Capital Assets
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1
No. 1, Tezpur
(Replacement of school building)

Assam Guwahati 924.00 12.07.202t MES o2.o8.2023 89% L7.OL.2026 820.00 104.00 Work in progress.

2
Borlhar
(Replacement of school building)

Assam Guwahati 2089.00 08.07.202L CPWD t5.L0.2024 s8% 3t.L2.2025 L420.00 669.00 Work in progress.

AFS Thane

(Replacement of School Building)
Maharashtra Mumbai 1383.26

02.05.201E

2L.03.2024
)4o/9 )O)O

MES L7.tL.2020 66To 3L.L2.2025 920.00 463.26 Work in progress

4
OF Chanda

(Replacement of School Building)
Maharashtra Mumbai 2013.9s

28.tL.20L8
24.09.2020

MES t0.o2.202t 28% 3t.r2.2025 1320.00 693.9s Work in progress

5
Pulgaon Camp

(Replacement of School Building)
Maharashtra Mumbai 1095.74 01.10.2020 MES 15.05.2023 82% 31.L2.2025 820.00 275.74 Work in progress

6
No. 1, Dehu Road

(Replacement of part building)
Maharashtra Mumbai 789.00 08.07.202L MES Olo 220.OO 569.00 Tendering stage

7
No.1, Agra

(Replacement of Part building)
Uttar Pradesh Agra 1003.00 , 08.07.2021 MES L4.Ll.2022 63% 37.t2.2025 820.00 183.00 Work in progress.

8
No. 2, Agra

(Replacement of School building)
Uttar Pradesh Agra 2038.00 o8.o7.202L CPWD o% 220.00 1818.00 Work in progress.

Total 11335.95 6550.00 4775.95

S. No, Name of Construction
Agency

No, of works

(i) CPWD 2

(ll ) MES 6

Total 8

3


