
Ha. RKM No. of 
Plants

<20% 20-
50%

50-
70%

>70%

1 2 3 4 5 6 7 8 9 10 11 12

1 Ambala 0.00 10.00 2000 251 13 3 3 0 0 0

2 Bhiwani 10.00 171.00 47010 30939 66 19 0 2 11 6

3 Faridabad 0.00 0.00 0 0.00 0 0 0 0 0 0

4 Fatehabad 16.30 52.99 19147 11629 61 5 0 0 4 1

5 Gurugram 50.00 30.00 17500 11992 69 4 0 0 2 2

6 Hisar 7.00 90.50 26800 10033 37 10 2 4 4 0

7 Jhajjar 1.75 0.00 1750 1190 68 1 0 0 1 0

8 Jind 0.00 75.00 17250 6385 37 11 4 2 5 0

9 Kaithal 0.00 14.50 3150 1048 33 2 1 0 1 0

10 Karnal 5.00 117.00 30250 23912 79 8 0 0 1 7

11 Kurukshetra 27.00 136.00 34074 22449 66 15 0 1 13 1

12 Mahendergarh 20.00 57.00 33900 20082 59 6 0 0 5 1

13 Morni-Pinjore 58.76 40.00 18502 14309 77 6 0 0 0 6

14 Nuh-Mewat 51.77 24.00 30070 6733 22 6 2 4 0 0

15 Palwal 0.00 8.00 2000 160 8 1 1 0 0 0

16 Panipat 0.00 0.00 0 0.00 0 0 0 0 0 0

17 Rewari 10.00 137.20 36300 24268 67 10 0 1 6 3

18 Rohtak 0.00 99.00 24750 17483 71 18 0 0 9 9

19 Sirsa 15.59 75.38 22842 15733 69 9 0 1 7 1

20 Sonipat 0.00 0.00 0 0.00 0 0 0 0 0 0

21 Yamuanangar 20.00 13.00 11750 8412 72 5 0 0 2 3

G.Total 293.17 1150.57 379045 227008 60 139 13 15 71 40

Abstract of Monitoring Report by M&E Wing, Forest Department
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1 2 3 4 5 6 7 8 9 10 11 12 13
11 6.2019 M&E, 

Karnal
Panjeton link Road km 
0 to 3 L&R side

Ambala/Narainga
rh

Campa Scheme 
(Enrichement) TP 

(NPV)

2015-16 0.00 3.07 684 68 10%

12 6.2019 M&E, 
Karnal

Garouli link Road km. 0 
to 2 L&R side

Ambala/Narainga
rh

Campa Scheme 
(Enrichement) TP 

(NPV)

2015-16 0.00 4.00 730 102 14%

13 6.2019 M&E, 
Karnal

Tanka Majra link Road  
km. 0 to 3 L&R side

Ambala/Narainga
rh

Campa Scheme 
(Enrichement) TP 

(NPV)

2015-16 0.00 2.93 586 81 14%

* 6.2019 M&E, 
Karnal

Adhoya Chapper Road 
Km. 0-4

Ambala/Saha Campa Scheme 
(Enrichement) TP 

(NPV)

2015-16 *0 *3 *600 vkx ls izHkkfor {ks= gS jiV jkstukepk ntZ 
djokbZ xbZ gSA lQyrk izfr'kr ugha n'kkZ;h 
tk ldrh gSA jiV jkstukepk ua0 017 fnukad 
17-06-2019 iqfyl Fkkuk cjkM+k izfr lkFk 
layXu gSA

* 6.2019 M&E, 
Karnal

Barara Tandwal Road 
km. 2-5 L/R

Ambala/Saha Campa Scheme 
(Enrichement) TP 

(NPV)

2015-16 *0 *2.5 *500 ikS/kkjksi.k vkx ls izHkkfor gSA yxHkx 2 
vkj0ds0,e0 ikS/kkjksi.k vkx ls izHkkfor gSA Jh 
veu dqekj o0j0 o eku flag] o0n0 }kjk bl 
jhp dh jiV ntZ djokbZ xbZ gSA jiV 
jkstukepk la[;k 038 fnukad 05-06-2019 
iqfyl Fkkuk cjkMk] ftyk vEckyk lkFk layXu 
gSA  vkx }kjk izHkkfor ikS/kkjksi.k {ks= esa ikS/kksa 
esa QqVko gksuk 'kq: gks jgk gSA blfy, bl jhp 
dh iw.kZ :Ik ls lQyrk izfr'kr ugha n'kkZbZ tk 
ldrhA o"kkZ _rq ds nkSjku bl vkx ls 
izHkkfor ikS/kksa esa iw.kZ :Ik ls QqVko gksus dh 
lEHkkouk gSA  

3 Total Ambala 0 10 2000 251 13

Sitewise Monitoring Report by M&E Wing, Forest Department
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75 8.2019 M&E, 
Hisar

Simly Sungarpur Road 
Km. 0-8 L/R

Bhiwani/Bhiwani CAMPA T.P. 2016-17 0.00 10.00 2500 1630 65%

76 8.2019 M&E, 
Hisar

Kairu Minor RD. 32-55 
L/R

Bhiwani/Bhiwani CAMPA ANR 
NPV

2016-17 10.00 0.00 2000 1300 65%

77 8.2019 M&E, 
Hisar

Legha Minor RD. 0-11 
L/R

Bhiwani/Bhiwani CAMPA T.P. CA 2016-17 0.00 5.00 1250 737 59%

78 8.2019 M&E, 
Hisar

Legha Minor RD. 11 to 
Tail L/R

Bhiwani/Bhiwani CAMPA T.P. CA 2016-17 0.00 5.00 1250 712 57%

37 8.2019 M&E, 
Hisar

Dang Minor RD. 0-33 Bhiwani/Bhiwani CAMPA T.P. CA 2018-19 0.00 5.00 1250 1025 82%

38 8.2019 M&E, 
Hisar

Gujrani Minor RD. 0 to 
Tail

Bhiwani/Bhiwani CAMPA T.P. CA 2018-19 0.00 5.00 1250 980 78%

39 8.2019 M&E, 
Hisar

Kitlana Distry. RD. 47-
58 L/R

Bhiwani/Bhiwani CAMPA NPV 
T.P.

2018-19 0.00 4.00 1000 900 90%

40 8.2019 M&E, 
Hisar

Kaluwas - Gujrani Road Bhiwani/Bhiwani CAMPA T.P. CA 2018-19 0.00 5.00 1250 938 75%

41 8.2019 M&E, 
Hisar

Badesra Minor RD. 0-
14 L/R

Bhiwani/Bhiwani CAMPA T.P. CA 2018-19 0.00 5.00 1250 875 70%

79 8.2019 M&E, 
Hisar

Sirsi Mr. RD 0-Tail 
L&R

Bhiwani/Loharu CAMPA T.P. CA 2016-17 0.00 10.00 2500 1452 58%

80 8.2019 M&E, 
Hisar

Jhumpa Behal Road 
Km. 14-19 L&R

Bhiwani/Loharu CAMPA T.P. CA 2016-17 0.00 8.40 2100 1156 55%

42 8.2019 M&E, 
Hisar

Nangal Aproach Road Bhiwani/Loharu CAMPA NPV 
T.P.

2018-19 0.00 5.00 1250 774 62%

43 8.2019 M&E, 
Hisar

Satnali Loharu Road 
Km. 7-12.5 L/R

Bhiwani/Loharu CAMPA CA T.P. 2018-19 0.00 10.00 2500 2050 82%

84 8.2019 M&E, 
Hisar

NH-65 Km. 143-158 
R/Side, Km. 143-148 

   

Bhiwani/Siwani CAMPA NPV 2016-17 0.00 27.00 8910 6237 70%

35 8.2019 M&E, 
Hisar

Siwani to Singhani 
Road Km. 0-22 L/R

Bhiwani/Siwani CAMPA NPV 
T.P.

2018-19 0.00 35.00 8750 5688 65%

36 8.2019 M&E, 
Hisar

Isharwal to Miran Road 
Km. 3-6 L/R

Bhiwani/Siwani CAMPA T.P. 2018-19 0.00 12.00 3000 2160 72%
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81 8.2019 M&E, 
Hisar

Baganwala Pinjo Khera 
Road Km. 0-9 L/R

Bhiwani/Tosham CAMPA CA T.P. 2016-17 0.00 9.00 2250 1400 62%

82 8.2019 M&E, 
Hisar

Nigana Canal RD. 18-
35 L/R

Bhiwani/Tosham CAMPA CA T.P. 2016-17 0.00 8.00 2000 700 35%

83 8.2019 M&E, 
Hisar

Nigana Canal RD. 35-
40 L/R

Bhiwani/Tosham CAMPA CA T.P. 2016-17 0.00 3.00 750 225 30%

19 Total Bhiwani 10.00 171.40 47010 30939 66

19 4.2019 M&E, 
Hisar

Ratta Khera Minor & 
Hizrwan Minor RD. 0-

Fatehabad/Fateha
bad

CAMPA 2015-16 3.30 0.00 3300 1815 55%

73 4.2019 M&E, 
Hisar

Ratta Khera Distry. RD. 
34-48 L/R

Fatehabad/Fateha
bad

CAMPA ANR 
NPV

2016-17 13.00 0.00 2600 1510 58%

74 4.2019 M&E, 
Hisar

Manawali to Bangram 
Road 

Fatehabad/Fateha
bad

CAMPA NPV 
T.P.

2016-17 0.00 5.40 1350 1013 75%

4 4.2019 M&E, 
Hisar

Banmandori to Thuian 
Road Km. 0-4

Fatehabad/Fateha
bad

CAMPA 2017-18 0.00 6.70 1675 1056 63%

5 4.2019 M&E, 
Hisar

Jakhal - Hisar Railway 
Line Km. 8-15 L/R

Fatehabad/Tohan
a

CA T.P. 2017-18 0.00 40.89 10222 6235 61%

5 Total Fatehabad 16.30 52.99 19147 11629 61

9 8.2019 M&E, 
Hisar

Ghoshgarh App. Rd. Gurugram/Hailym
andi

C.A. (T.P.) 2018-19 0.00 10.00 2500 1780 71%

10 8.2019 M&E, 
Hisar

NH8 54-61 K.M. Gurugram/Hailym
andi

NPV (T.P.) 2018-19 0.00 10.00 2500 1712 68%

11 8.2019 M&E, 
Hisar

Mokalwas Bundh Rd. 0-
tail L&R

Gurugram/Hailym
andi

C.A. (T.P.) 2018-19 0.00 10.00 2500 2000 80%

68 8.2019 M&E, 
Hisar

Khuntpuri Sec 4&5 Gurugram/Sohna ANR (NPV) 2016-17 50.00 0.00 10000 6500 65%

4 Total Gurugram 50.00 30.00 17500 11992 69

32 6.2019 M&E, 
Hisar

Plot No. 113C, Bir 
Hisar

Hisar/Adampur NPV T.P. 2015-16 0.00 10.00 2500 712 28%
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33 6.2019 M&E, 
Hisar

RB Railway Line Km. 
175-182 L/R

Hisar/Adampur NPV ANR 2015-16 7.00 0.00 1400 490 35%

34 6.2019 M&E, 
Hisar

Pabra Distry. RD. 70-
116 L/R

Hisar/Adampur NPV T.P. 2015-16 0.00 10.00 2500 128 5%

35 6.2019 M&E, 
Hisar

Hisar - Balsamand 
Road Km. 22-26 L/R

Hisar/Adampur CA T.P. 2015-16 0.00 5.00 1250 725 58%

36 6.2019 M&E, 
Hisar

Adampur - Bhadra 
Road Km. 5-11 L/R

Hisar/Adampur CA T.P. 2015-16 0.00 7.00 1750 1138 65%

29 6.2019 M&E, 
Hisar

Hisar Major Distry. RD. 
80 to 116

Hisar/Hansi CA Ridge 2015-16 0.00 8.00 4000 1000 25%

30 6.2019 M&E, 
Hisar

Moth Drain RD. 0-29 
L/R

Hisar/Hansi NPV ANR 2015-16 0.00 17.00 3400 1190 35%

31 6.2019 M&E, 
Hisar

HLRDC Hansi Hisar/Hansi NPV T.P. 2015-16 0.00 10.00 2250 200 9%

37 6.2019 M&E, 
Hisar

Deva Distry. RD. 0-6 
Abd.

Hisar/Hisar CA Ridge 2015-16 0.00 7.50 3750 2250 60%

38 6.2019 M&E, 
Hisar

Kharar Govt. Land Hisar/Hisar NPV T.P. 2015-16 0.00 16.00 4000 2200 55%

10 Total Hisar 7.00 90.50 26800 10033 37

21 5.2019 M&E, 
Karnal

Nimli Minor RD 2 to 9 Jhajjar/Mattanhail Campa TP 2015-16 1.75 0.00 1750 1190 68%

1 Total Jhajjar 1.75 0.00 1750 1190 68

39 7.2019 M&E, 
Hisar

Julani Minor Jind/Jind CA T.P. 2015-16 0.00 2.00 500 0 0%

40 7.2019 M&E, 
Hisar

Ashandh Jind Road Jind/Jind CA T.P. 2015-16 0.00 8.00 2000 200 10%

41 7.2019 M&E, 
Hisar

Jaloda Siwaha Aashan 
Road Km. 0-7 L/R

Jind/Jind CAMPA NPV 
T.P.

2015-16 0.00 5.00 1250 300 24%

42 7.2019 M&E, 
Hisar

Garhi - Dhanuri Road 
Km. 0-6 L/R

Jind/Narwana CAMPA NPV 
T.P.

2015-16 0.00 7.50 1500 900 60%

43 7.2019 M&E, 
Hisar

Barta - Giloli Road Km. 
0-4 L/R

Jind/Narwana CA T.P. 2015-16 0.00 4.00 1000 600 60%
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44 7.2019 M&E, 
Hisar

1-L Barsola Minor RD. 
24 to Tail L/R

Jind/Narwana CAMPA ANR 2015-16 0.00 12.50 2500 1475 59%

45 7.2019 M&E, 
Hisar

Daroli Khera - Seda 
Mazra Road Km. 0-5 
L/R

Jind/Narwana CA T.P. 2015-16 0.00 6.00 1500 870 58%

46 7.2019 M&E, 
Hisar

JP Railway Line Jind/Safidon CA T.P. 2015-16 0.00 8.00 2000 200 10%

47 7.2019 M&E, 
Hisar

Ratta Khera to Kharkra 
Bahadhurpur Road

Jind/Safidon CA T.P. 2015-16 0.00 4.00 1000 300 30%

48 7.2019 M&E, 
Hisar

New Malar Minor L/R Jind/Safidon CA T.P. 2015-16 0.00 8.00 2000 1300 65%

49 7.2019 M&E, 
Hisar

Jamani to Bhambewa 
Road Km. 0-2.5 

Jind/Safidon CAMPA NPV 
ANR

2015-16 0.00 10.00 2000 240 12%

11 Total Jind 0.00 75.00 17250 6385 37

14 7.2019 M&E, 
Karnal

Pundri Drain RD. 30-46 
L&R

Kaithal/Pundri CAMPA CA T.P. 2015-16 0.00 5.00 1250 838 67%

15 7.2019 M&E, 
Karnal

Bhana Minor Kaithal/Pundri CAMPA 
Enrichment T.P.

2015-16 0.00 9.50 1900 210 11%

2 Total Kaithal 0.00 14.50 3150 1048 33
13 4.2019 M&E, 

Karnal
Uplana to Dera Verna 
Road KM 0 to 3.5 L&R

Karnal/Assandh CAMPA, TP 
(NPV)

2016-17 0.00 6.00 1500 1140 76%

5 4.2019 M&E, 
Karnal

Assandh Sirsal Road 
Km. 0-4 L/R

Karnal/Assandh CAMPA, TP 
(NPV)

2017-18 0.00 6.00 1500 1080 72%

4 4.2019 M&E, 
Karnal

R.F. Bassi C.No. 1 Karnal/Assandh C.A. 2018-19 0.00 14.00 3500 2940 84%

19 4.2019 M&E, 
Karnal

Sultanpur Rukanpur 
Road KM. 0-3, L&R

Karnal/Indri CAMPA NPV 
(TP)

2015-16 0.00 5.00 1250 950 76%

3 4.2019 M&E, 
Karnal

S.Y.L., 42-47 Karnal/Indri CAMPA CA TP 2018-19 0.00 31.00 7750 6277 81%

20 4.2019 M&E, 
Karnal

R.F. Sheikhupura 
Jungle

Karnal/Karnal CAMPA NPV/ 
T.P.

2015-16 0.00 15.00 3750 2625 70%
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14 4.2019 M&E, 
Karnal

Augmentation Canal 
RD. 50-55 R/S

Karnal/Karnal CAMPA NPV 
(ANR)

2016-17 5.00 0.00 1000 800 80%

5 4.2019 M&E, 
Karnal

Jamuna Bandh Rana 
Majra to Lalpura 0-15 
L/R

Karnal/Karnal CAMPA T.P. 2018-19 0.00 40.00 10000 8100 81%

8 Total Karnal 5.00 117.00 30250 23912 79

41 8.2019 M&E, 
Karnal

Saraswati Drain R.D 60-
84 L+R

Kurukshetra/
Pehowa

Campa CA (T.P) 2016-17 0.00 15.00 3750 2558 68%

42 8.2019 M&E, 
Karnal

Saraswati Drain R.D. 
84-103 R/Side 

Kurukshetra/
Pehowa

Campa NPV TP 2016-17 0.00 20.00 5000 3456 69%

43 8.2019 M&E, 
Karnal

Mohanpur Kalsa Road 
Km. 0-6 L+R

Kurukshetra/
Pehowa

 NPV ANR 2016-17 5.00 0.00 1000 657 66%

44 8.2019 M&E, 
Karnal

Nanakpura Road Km. 0-
4 L+R

Kurukshetra/
Pehowa

CA (TP) 2016-17 0.00 5.00 1250 828 66%

45 8.2019 M&E, 
Karnal

Urlana Minor Road 2-
17 L+R

Kurukshetra/
Pehowa

NPV(ANR) 2016-17 10.00 0.00 2000 1326 66%

46 8.2019 M&E, 
Karnal

Bakhli to Ishaq Road 
Km. 0-3 L&R

Kurukshetra/
Pehowa

NPV (TP) 2016-17 0.00 4.00 1000 657 66%

47 8.2019 M&E, 
Karnal

Markhanda Distributry 
R.D. 78-110 L&R

Kurukshetra/
Pehowa

CAMPA CA (TP) 2016-17 0.00 10.00 1000 661 66%

33 8.2019 M&E, 
Karnal

Narwana Branch RD 
257-280 R/side

Kurukshetra/
Thanesar

NPV 2016-17 0.00 8.00 1110 743 67%

34 8.2019 M&E, 
Karnal

Narwana Branch RD 
232-257 L/side

Kurukshetra/
Thanesar

NPV CAMPA 2016-17 0.00 8.00 1032 681 66%

35 8.2019 M&E, 
Karnal

SYL km. 25-28 L/S Kurukshetra/
Thanesar

TP (CA) 2016-17 0.00 19.00 2782 1808 65%

36 8.2019 M&E, 
Karnal

Nk Railway Line Km. 
82-86 L&R

Kurukshetra/
Thanesar

TP (CA) 2016-17 0.00 6.00 1500 987 66%

37 8.2019 M&E, 
Karnal

G.T. Road Km. 152-
171 L/R

Kurukshetra/
Thanesar

NPV 2016-17 0.00 17.50 4375 2891 66%

38 8.2019 M&E, 
Karnal

G.T. Road Km. 152-
171 L/R

Kurukshetra/
Thanesar

CA (TP) 2016-17 0.00 14.50 3625 2429 67%
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39 8.2019 M&E, 
Karnal

Jhansa Tangori Bundh 
RD 0-10 L/R

Kurukshetra/
Thanesar

NPV (ANR) 2016-17 12.00 0.00 2400 1729 72%

* 8.2019 M&E, 
Karnal

Shahabad Barara Road 
& Damli Bundh

Kurukshetra/
Thanesar

NPV 2016-17 * *9.5 * * *

40 8.2019 M&E, 
Karnal

N.K. Railway Line 72-
76 L/R

Kurukshetra/
Thanesar

CA (TP) 2016-17 0.00 9.00 2250 1038 46%

15 Total 
Kurukshetra

27.00 136.00 34074 22449 66

34 5.2019 M&E, 
Hisar

Nizampur - Dhancholi 
Rd.

M.Garh/ Nangal 
Chaudhary

Campa/ Enrich. 
Plantation

2015-16 0.00 15.00 3000 1680 56%

35 5.2019 M&E, 
Hisar

Chhilro Band M.Garh/ Nangal 
Chaudhary

Campa  C.Land 2015-16 10.00 0.00 11000 6424 58%

33 5.2019 M&E, 
Hisar

Railway Station Yard 
Nawan K.M. 151-153

M.Garh/M.Garh Campa/ Enrich. 
Plantation

2015-16 0.00 13.00 2600 1924 74%

30 5.2019 M&E, 
Hisar

Ateli Distributory M.Garh/Narnaul Campa T.P. 2015-16 0.00 10.00 2500 1420 57%

31 5.2019 M&E, 
Hisar

Kanwi to Akoli & 
Mulodi Rd.

M.Garh/Narnaul NPV T.P. 2015-16 0.00 19.00 3800 2584 68%

32 5.2019 M&E, 
Hisar

Totaheri C.Land M.Garh/Narnaul Campa Plantation 
On C.Land

2015-16 10.00 0.00 11000 6050 55%

6 Total Mgarh 20.00 57.00 33900 20082 59

18 4.2019 M&E, 
Karnal

R-71, C-8 Morni/Kalka CAMPA C.A. 2018-19 3.80 0.00 1930 1392 72%

32 4.2019 M&E, 
Karnal

C-204 Morni/Morni CAMPA ANR 2016-17 20.00 0.00 613 435 71%

15 4.2019 M&E, 
Karnal

C-186 Morni/Morni CA 2018-19 2.03 0.00 2025 1662 82%

17 4.2019 M&E, 
Karnal

R-70, C-3 Morni/Panchkula CAMPA CA 
Small

2018-19 2.93 0.00 2934 2148 73%

31 4.2019 M&E, 
Karnal

R-63 Morni/Pinjore CAMPA NPV 
(ANR)

2016-17 30.00 0.00 6000 4441 74%

16 4.2019 M&E, 
Karnal

NH-73 Km. 145 to 
155.9 L/R

Morni/Raipur Rani CAMPA 2018-19 0.00 40.00 5000 4231 85%
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6 Total Morni-
Pinjore

58.76 40.00 18502 14309 77

40 6.2019 M&E, 
Hisar

Rawa Nuh/Firozpur 
Jhirka

Campa N.P.V. 2015-16 15.00 0.00 16500 2475 15%

41 6.2019 M&E, 
Hisar

Gurgaon-Alwar Road 
(Gap Planting)

Nuh/Firozpur 
Jhirka

Campa N.P.V. 2015-16 15.00 0.00 3000 1050 35%

36 6.2019 M&E, 
Hisar

Sohna-Mandkola Road 
Km. 9-14 L/R

Nuh/Nuh C.A. T.P. 2015-16 1.77 0.00 1770 708 40%

37 6.2019 M&E, 
Hisar

Pachgaon Bundh RD. 0-
2 L/R

Nuh/Nuh Campa N.P.V. 2015-16 0.00 14.00 2800 1260 45%

38 6.2019 M&E, 
Hisar

Pinagwan Bundh Km. Nuh/Punhana Campa N.P.V. 2015-16 0.00 10.00 2000 360 18%

39 6.2019 M&E, 
Hisar

Indana to Viktry Road 
Km. 0-14 L/R

Nuh/Punhana Campa N.P.V. 2015-16 20.00 0.00 4000 880 22%

6 Total Nuh 51.77 24.00 30070 6733 22

42 6.2019 M&E, 
Hisar

Chandpur Minor Palwal/Palwal Campa NPV T.P. 2015-16 0.00 8.00 2000 160 8%

1 Total Palwal 0.00 8.00 2000 160 8

* 4.2019 M&E, 
Hisar

Jhabua R.F. Comp. No.-
6

Rewari/Bawal CAMPA NPV 2015-16 *0 *5 bu {ks=ksa esa >kfM+;ksa dh ek=k vR;kf/kd gksus 
ds dkj.k ikS/kkjksi.k pSd ugha fd;k tk 
ldkA

* 4.2019 M&E, 
Hisar

Jhabua R.F. No.-4 Rewari/Bawal CAMPA CA T.P. 2016-17 *0 *10 bu {ks=ksa esa >kfM+;ksa dh ek=k vR;kf/kd gksus 
ds dkj.k ikS/kkjksi.k pSd ugha fd;k tk 
ldkA

67 4.2019 M&E, 
Hisar

Masani Bandh Rewari/Bawal CAMPA NPV 
T.P.

2016-17 0.00 5.00 1250 725 58%

* 4.2019 M&E, 
Hisar

Jhabua R.F. Comp. No.-
5

Rewari/Bawal CAMPA CA T.P. 2017-18 *0 *8 bu {ks=ksa esa >kfM+;ksa dh ek=k vR;kf/kd gksus 
ds dkj.k ikS/kkjksi.k pSd ugha fd;k tk 
ldkA

8 4.2019 M&E, 
Hisar

Jhabua R.F. Comp. No.-
9

Rewari/Bawal CAMPA CA T.P. 2018-19 *10 *0 bu {ks=ksa esa >kfM+;ksa dh ek=k vR;kf/kd gksus 
ds dkj.k ikS/kkjksi.k pSd ugha fd;k tk 
ldkA
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64 4.2019 M&E, 
Hisar

Bharampur Aravalli Rewari/Nahar CAMPA NPV TP 2016-17 0.00 20.00 5000 2800 56%

65 4.2019 M&E, 
Hisar

Kosli-Nangli Khedi 
Road

Rewari/Nahar CAMPA CA TP 2016-17 0.00 6.00 1500 840 56%

7 4.2019 M&E, 
Hisar

J.L.N. Canal 0 to 4 
K.M. L&R

Rewari/Nahar CAMPA CA TP 2017-18 0.00 10.00 2500 1650 66%

8 4.2019 M&E, 
Hisar

Kosli - Rewari Rd. Rewari/Nahar CAMPA CA TP 2017-18 0.00 8.00 2000 1520 76%

29 4.2019 M&E, 
Hisar

Bhalkhi Sec 4&5 Rewari/Rewari CAMPA ANR 2015-16 10.00 0.00 2000 1300 65%

66 4.2019 M&E, 
Hisar

J.L.N. Canal K.M. 21-
24 L&R Side

Rewari/Rewari C.A. T.P. 2016-17 0.00 10.00 2500 875 35%

5 4.2019 M&E, 
Hisar

Bhurthla Minor K.M. 0 
TO 4 L&R

Rewari/Rewari CA TP 2018-19 0.00 6.00 1500 1065 71%

6 4.2019 M&E, 
Hisar

Rewari-Pataudi Rd. 0-8 
L&R

Rewari/Rewari CAMPA NPV TP 2018-19 0.00 15.00 3750 2625 70%

7 4.2019 M&E, 
Hisar

Maseet Sec 4&5 Rewari/Rewari C.A. T.P. 2018-19 0.00 57.20 14300 10868 76%

10 Total Rewari 10.00 137.20 36300 24268 67

15 8.2019 M&E, 
Karnal

Rohtak Gohana Road 
KM 7-14

Rohtak/ Rohtak NPV TP 2016-17 0.00 4.00 1000 652 65%

16 8.2019 M&E, 
Karnal

Brahmanwas to 
Khidwali Road KM 0-5

Rohtak/ Rohtak CA TP 2016-17 0.00 4.00 1000 794 79%

17 8.2019 M&E, 
Karnal

Jassia to Dhamar Road  
L&R

Rohtak/ Rohtak CA TP 2016-17 0.00 5.00 1250 1020 82%

18 8.2019 M&E, 
Karnal

Dhamar to Brahmanwas 
Minor

Rohtak/ Rohtak CA TP 2016-17 0.00 4.00 1000 682 68%

19 8.2019 M&E, 
Karnal

Kahni to Dhamar Road  
L&R

Rohtak/ Rohtak CA TP 2016-17 0.00 4.00 1000 732 73%

20 8.2019 M&E, 
Karnal

BSB Canal  L&R    Rohtak/ Rohtak CA TP 2016-17 0.00 8.00 2000 1468 73%
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21 8.2019 M&E, 
Karnal

Kaloi to Poolangi Road  
L&R 

Rohtak/ Rohtak CA TP 2016-17 0.00 4.00 1000 670 67%

22 8.2019 M&E, 
Karnal

HSIIDC Rohtak  Rohtak/ Rohtak NPV TP 2016-17 0.00 9.00 2250 1644 73%

23 8.2019 M&E, 
Karnal

Pehrawar to Bhambeva 
Road 

Rohtak/ Rohtak CA TP 2016-17 0.00 4.00 1000 673 67%

24 8.2019 M&E, 
Karnal

Karontha to Pehrawar 
Road KM 0-5 

Rohtak/ Rohtak CA TP 2016-17 0.00 8.00 2000 1206 60%

25 8.2019 M&E, 
Karnal

Meham to Bharan Road Rohtak/Meham CA TP 2016-17 0.00 5.00 1250 979 78%

26 8.2019 M&E, 
Karnal

Jind Road to Gharothi 
Chiri Road

Rohtak/Meham CA TP 2016-17 0.00 8.00 2000 1673 84%

27 8.2019 M&E, 
Karnal

Chiri Minor RD 0 to tail Rohtak/Meham CA TP 2016-17 0.00 6.00 1500 1078 72%

28 8.2019 M&E, 
Karnal

Madina to Girawar 
Road

Rohtak/Meham CA TP 2016-17 0.00 4.00 1000 825 83%
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29 8.2019 M&E, 
Karnal

Bainsy Minor RD 0 to 
tail

Rohtak/Meham CA TP 2016-17 0.00 6.00 1500 918 61%

30 8.2019 M&E, 
Karnal

Kirsola  Minor RD 54 
to tail

Rohtak/Meham CA TP 2016-17 0.00 4.00 1000 622 62%

31 8.2019 M&E, 
Karnal

Mali  Minor RD Hisar 
Border to tail

Rohtak/Meham CA TP 2016-17 0.00 4.00 1000 612 61%

32 8.2019 M&E, 
Karnal

BSB Canal RD 40-60 
R/Side

Rohtak/Meham CA TP 2016-17 0.00 8.00 2000 1235 62%

18 Total Rohtak 0.00 99.00 24750 17483 71

21 5.2019 M&E, 
Hisar

Jandwala Minor RD. 0-
17 L/R

Sirsa/Dabawali CA CAMPA 2015-16 0.00 12.00 3000 1650 55%

22 5.2019 M&E, 
Hisar

Chotala Byepass Road 
Km. 0-4 L/R

Sirsa/Dabawali NPV ANR 2015-16 6.50 0.00 1300 749 58%

23 5.2019 M&E, 
Hisar

Dabawali - Kalanwali 
Road and Panniwala 
Mithori Road

Sirsa/Dabawali CA CAMPA T.P. 2015-16 0.00 8.42 2108 1435 68%

26 5.2019 M&E, 
Hisar

Rori Branch RD. 34-47 
L/Side

Sirsa/Kalanwali CA T.P. 2015-16 0.00 3.50 875 569 65%

27 5.2019 M&E, 
Hisar

R.B. Railway Line Km. 
261-263

Sirsa/Kalanwali CA T.P. 2015-16 0.00 6.25 1562 906 58%

28 5.2019 M&E, 
Hisar

Jhordnali - Dhottar - 
Semnala Km. 0-10 L/R

Sirsa/Kalanwali NPV (AR) 2015-16 8.00 0.00 1600 880 55%

24 5.2019 M&E, 
Hisar

Old Left Ghaghar 
Bundh RD. 5-30

Sirsa/Rania CA T.P. 2015-16 0.00 38.21 9553 8121 85%

25 5.2019 M&E, 
Hisar

Ottu to Dohur Road 
Km. 8-7

Sirsa/Rania NPV T.P. 2015-16 0.00 7.00 1750 963 55%

20 5.2019 M&E, 
Hisar

Mallekan Minor RD. 3-
12 L/R

Sirsa/Sirsa CA T.P. 2015-16 1.09 0.00 1094 460 42%

9 Total Sirsa 15.59 75.38 22842 15733 69
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6 5.2019 M&E, 
Karnal

Orangabad 
P.Land/YNR West

Yamuna Nagar/ 
Jagadhari

CAMPA 
Common Land

2015-16 5.00 0.00 5500 4015 73%

7 5.2019 M&E, 
Karnal

Aaverdhan Canal Km. 3-
6 R/S

Yamuna Nagar/ 
Jagadhari

CAMPA 
Enrichment 

Plantation TP

2015-16 0.00 5.00 1250 888 71%

8 5.2019 M&E, 
Karnal

Bhagwangarh R.F. Yamuna 
Nagar/Chhachrou

CAMPA ANR 2015-16 7.00 0.00 1400 953 68%

9 5.2019 M&E, 
Karnal

Khizri P.F. Yamuna 
Nagar/Kalesar

CAMPA ANR 2015-16 8.00 0.00 1600 1172 73%

10 5.2019 M&E, 
Karnal

WJC RD 22-50 Yamuna 
Nagar/Kalesar

CAMPA 
Enrichment 

Plantation in Strip 
Forest

2015-16 0.00 8.00 2000 1384 69%

5 Total Yamuna 
Nagar

20.00 13.00 11750 8412 72

Grand Total 293.17 1150.97 379045 227008 60
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