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Before 

UTTARAKHAND ELECTRICITY REGULATORY COMMISSION 

Petition No.: 68 of 2025 (Suo-Moto) 

In the matter of:  

Suo-moto proceedings in the matter of Public Notice issued inviting comments in the matter of 

requests made by the Solar Power Plant Developers for extension of Scheduled Commercial 

Operation Date for development of solar power plants in Uttarakhand. 

CORAM 
 

Shri M.L. Prasad Chairman 

Shri Anurag Sharma Member (Law) 

Shri Prabhat Kishor Dimri Member (Technical) 

Date of Order: November 06, 2025 

This Order relates to the various comments received from the Solar Power Plant 

Developers against the Public Notice issued by the Commission inviting comments on the 

requests received from various Solar PV plant developers for extension of Scheduled 

Commercial Operation Date (SCoD) for development of solar power plants in the State of 

Uttarakhand. 

1. Background  

1.1 A letter dated 23.07.2024 was received from UPCL requesting the Commission to issue 

necessary directions regarding the request of UJVN Ltd. for a six-month extension of the 

SCoD under the Power Purchase Agreements (PPAs) for supply of solar energy from 6.25 

MW Canal Bank Solar PV Plant near Dhalipur and 9.50 MW Canal Bank Solar PV Plant 

near Kulhal, citing certain land acquisition issues. In this regard, the Commission, vide its 

letter dated 05.08.2024, directed UJVN Ltd. to submit progress reports on the development 

of the aforesaid Canal Bank Solar PV Plants (Canal Bank SPV) and further directed UPCL 

to furnish its analysis/comments on the request made by UJVN Ltd. Subsequently, based 

on the submissions of both UPCL and UJVN Ltd., the Commission allowed an extension 
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of five months, i.e. up to 11.02.2025, and further directed UJVN Ltd. to submit monthly 

progress reports for the said projects  

From the latest monthly progress reports, it was observed that out of the total 

capacity of 6.25 MW for the Canal Bank Solar PV Plant at Dhalipur, a capacity of 4 MW 

has been completed, while approval from the Forest Department for tree cutting is still 

awaited for the development of the remaining 2.25 MW capacity. Further, in the case of 

9.50 MW Canal Bank Solar PV Plant at Kulhal, a capacity of 4 MW has been developed, 

whereas the requisite land clearance from the Forest Department for the balance capacity 

is still pending.  

UPCL, in its reply, had submitted that the cumulative capacity of the aforesaid 

plants is only 15.75 MW and that these plants shall generate power primarily during 

normal daylight hours. Accordingly, the delay in commissioning of these plants does not 

have any material impact on the overall power procurement plan of UPCL. It was further 

stated that all renewable solar plants having a capacity of less than 10 MW contribute 

towards the fulfilment of the distributed Renewable Purchase Obligation (RPO), and, 

hence, the delay in commissioning of the above projects will not adversely affect the 

achievement of RPO targets.  

1.2 Subsequently, a letter dated 07.07.2025 was received from UPCL stating that UJVN Ltd., 

vide its letter dated 20.06.2025, had informed that the development of the 2.5 MW Canal 

Bank Solar PV Plant near the Yamuna Power Channel, Dakpathar, is being undertaken 

through M/s Evolve Green Energies Pvt. Ltd., and that the SCoD of the said plant was 

18.06.2025. UPCL further submitted that, as per the communication from UJVN Ltd., the 

commissioning of the plant has been delayed due to encroachment of certain portions of 

land by local residents and the presence of several trees within the proposed project layout, 

for which the requisite approval from the Forest Department is under process.  

UPCL, in reply, had submitted that the 2.5 MW Canal Bank Solar PV Plant is of an 

intermittent nature and would generate power primarily during normal daylight hours. 

Accordingly, the delay in commissioning of the said plant does not have any material 

impact on the overall power procurement portfolio of UPCL.  
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1.3 Thereafter, a letter dated 25.07.2025 was received from UJVN Ltd. stating that it had 

requested UPCL to amend the Power Purchase Agreement (PPA) executed between UJVN 

Ltd. and UPCL on 19.06.2025, so as to permit power evacuation from the proposed 4 MW 

grid-connected Solar PV Plant near Bhatwari through two evacuation points—3 MW 

through the 33 kV Malla Sub-station at Bhatwari and 1 MW through the 33 kV Heena Sub-

station at Maneri. Further, through the said letter, UJVN Ltd. also sought the 

Commission’s approval for extension of the Scheduled Commercial Operation Date 

(SCoD). 

In this regard, UPCL submitted that a 3 MW solar capacity SPV can be installed at 

Bhatwari with termination at the Malla Sub-station, and a 1 MW solar capacity can be 

installed on UJVN Ltd.’s quarry land with termination at the Heena Sub-station. UPCL 

further submitted that the delay in commissioning of the said project will not affect 

compliance with the Renewable Purchase Obligation (RPO) targets specified under the RE 

Regulations, 2023, as the same is being met through energy generated from existing 

renewable energy generators having capacities below 10 MW. 

1.4 The Commission, based on the various submissions of UJVN Ltd. regarding progress of 

the upcoming Solar PV Plants, directed UJVN Ltd. to submit current status of the  

following plants w.r.t. the present installation of the plants together with their installed 

capacity alongwith other technical details: 

(i) 6.25 MW Canal Bank SPV near Dhalipur. 

(ii) 9.5 MW Canal Bank SPV near Dhakrani HEP. 

(iii) 9.5 MW Canal Bank SPV near Kulhal. 

(iv) 2.5 MW Canal Bank SPV between Bridge No. 1 to Dakpathar Barrage. 

(v) 1.5 MW ground mounted SPV at Gadhha Colony near Vyasi HEP. 

(vi) 7.75 MW ground mounted Solar PV Plant Aungi Uttarkashi. 

(vii) 4 MW ground mounted Solar PV plant Bhatwari, Uttarkashi. 

(viii) 4 MW ground mounted Solar PV plant Dharasu Powerhouse. 
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In the matter, UJVN Ltd., through its submission dated 09.09.2025, had furnished 

the current status/progress report of the above-mentioned solar power plants, along with 

the latest progress of the 1.25 MW Canal Bank Solar PV Plant near Pashulok Barrage, 

Rishikesh. UJVN Ltd. had submitted that the 1.5 MW Ground-Mounted Solar PV Plant at 

Gadhha Colony near Vyasi HEP and the 9.5 MW Canal Bank Solar PV Plant near Dhakrani 

have been commissioned. Further, it was also informed that the 1.25 MW Canal Bank Solar 

PV Plant near Pashulok Barrage, Rishikesh, was commissioned on 16.05.2025 against the 

SCoD of 20.04.2025, with a delay of 25 days. Furthermore, in respect of the remaining solar 

power plants, the development work is still in progress due to various reasons such as 

delay in obtaining tree-cutting clearance from the Forest Department, encroachment of 

land by local residents, and the fact that a portion of the land allocated for certain projects 

falls within the Eco-Sensitive Zone. 

1.5 In the past, a letter was also received from UREDA wherein it was submitted that it had 

received few requests from the developers under 200 MW Scheme to allow additional time 

till 31.03.2025 for development/commissioning of the solar power plant allotted to them 

against the time extension allowed till 31.12.2024 by UREDA. In the matter, the 

Commission had directed UREDA to submit the progress report on the solar power plant 

yet to be commissioned under 200 MW Scheme. Based on the submission of UREDA, the 

Commission observed that most of the developers had not even procured/acquired 

adequate land which was required for development of allotted solar capacity. The 

Commission, based on the various submission of the developers to UREDA which were 

forwarded to the Commission, vide its Suo-moto Order dated 27.03.2025 directed UREDA 

to cancel the LoA issued to such developers in accordance with the relevant provisions of 

RfP. 

1.6 Based on the various letters submitted by UJVN Ltd. and UPCL w.r.t. issues being faced 

by solar power plant developers w.r.t. forest clearance for tree cutting and encroachment 

of land, while developing solar power plants in the state of Uttarakhand, the Commission 

decided to issue a Public Notice seeking comments of the stakeholders as to whether 

extensions be allowed taking into consideration the fact that in past, the extension request 

of 12 numbers of solar power plant developers had been rejected.   
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2. Proceeding before the Commission 

2.1 The Commission, in the interest of the State/developers/consumers and in order to 

holistically consider these issues, issued a Public Notice on 17.08.2025 inviting comments 

from the stakeholders on commissioning of the projects of UJVN Ltd. together with the 

comments on the extension request of 12 numbers of solar power plant developers that 

were earlier rejected by the Commission. 

2.2 Total 30 numbers of stakeholders (Annexure-I) submitted their comments against the 

Public Notice issued by the Commission on 17.08.2025 in the matter of the extension of 

SCoD of the Solar Power Plants which have been discussed in the subsequent paragraphs 

of this Order. 

2.3 Some of the developers have submitted that private developers have been allowed 

several extensions and still they have failed to install and commission the allotted solar 

capacity. The stakeholders suggested that LoAs of such developers should not be revived 

and fresh bids should be invited so that interested developers can get opportunity to 

apply and commission the solar power plants. 

2.4 Some of the stakeholders under MSSY Scheme have submitted that large scale migration 

of people from the hilly terrain to various places has made it difficult for solar developers 

to obtain land lease as it is quite difficult to reach out the owners. Further, monsoon is 

another reason for delay in development and commissioning of the solar power plant 

within the specified time laid out in the PPA. Furthermore, the stakeholders also 

submitted that District Committee under MSSY Scheme has already approved 6 months 

extension for installation of the allotted solar capacity. However, UREDA refused to issue 

Joint Inspection Report and consequently, Head Quarter, UREDA has not issued 

extension letter to them. The stakeholders requested the Commission to issue necessary 

directions to UREDA for granting a formal extension.  

2.5 Akshay Urja Association submitted that while developing solar power plant in 

Uttarakhand certain external and uncontrollable challenges such as land acquisition 

including forest clearances, Fire NoC, Single Window/statutory clearances, extreme 

weather disruption etc. have constrained timely execution of solar projects especially in 
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hilly terrain. The stakeholder also submitted that in case of MSSY Scheme, lease 

execution is delayed because of agricultural loans availed on the land or landowners 

having migrated making timely processing difficult. Further, several projects face delays 

due to grid infrastructure limitations such as pending line upgradation or conductor 

replacement.  

2.6 Some of the stakeholders/developers submitted that they have initiated the 

development of allotted solar capacity, however, due to delay in land procurement and 

various approvals from different departments, the commissioning of the solar plant got 

delayed. The stakeholders have requested for different time extensions for their 

respective allotted solar capacity ranging from 6 to 12 months for commissioning. 

Further, the stakeholders also submitted that they are ready to accept the tariff as 

determined by the Commission for the year of commissioning or the PPA/bid tariff, 

whichever is lower. 

2.7 UJVN Ltd. submitted that solar projects are complex in nature involving multiple 

stakeholders. The developer often face challenges beyond their control. The delays can 

arise due to land acquisition issues, delayed statutory approvals specially Forest & 

private land and supply chain issues etc. Granting time extensions ensures equitable 

treatment, especially when delays are due to statutory processes or infrastructure 

bottlenecks beyond the control of the developers. The rigid penalties for delays can 

discourage private and public sector investors. Time extensions signals a supportive 

regulatory environment, boosting investor confidence and long-term commitment. 

2.8 UREDA submitted that the request of 12 numbers of successful developers under 200 

MW Scheme through their review Petitions has already been rejected by the Commission 

vide its Order dated 21.07.2025. Further, LoA were issued by UREDA so providing 

extension for validation of LoA, in tariff based competitive bidding process Type-I 

projects, to any of the developer comes under the jurisdiction of UREDA so to conduct 

proceeding in aforesaid matter by the Commission is not justifiable.  

2.9 M/s Talf SAS Energy India Pvt. Ltd. which has been engaged by UJVN Ltd. for 

development of 7.75 MW ground mounted Solar PV Plant Aungi Uttarkashi submitted 

that the land allotted for the project falls under eco-sensitive zone and NGT had raised 
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objection on tree cutting on the location. Partial plant has been installed and balance 

capacity be shifted to another technical feasible place. Alternative technically suitable 

land parcels are under process of identification. The stakeholder requested for an 

extension of 340 days equivalent to time lost due to factors beyond the control of the 

stakeholder and additional 3 months to account for the expected timeline for site 

finalization and handover, including necessary clearances and procedural formalities. 

2.10 M/s Solar Pulse Energy Pvt. Ltd which has been engaged by UJVN Ltd. for development 

of 4 MW ground mounted Solar PV plant near Bhatwari, Uttarkashi submitted that it 

was awarded a tender for setting up 4 MW SPV near Bhatwari. However, during the 

course of Geo-Technical Survey, it became evident that the actual usable area was only 

adequate for development of 3 MW capacity. After interaction with UJVN Ltd., another 

location near Maneri was identified and finalised. Further, since fresh PPAs need to be 

executed for new location and revised capacity, 12 months be granted from the date of 

signing of new/amended PPA for commissioning of the project.  

2.11 M/s Evolve Green Energies Pvt. Ltd. submitted that it has been engaged by UJVN Ltd. 

for development of 2.5 MW Canal Bank SPV at Dakpathar, however, due to 

encroachment issues, delay in tree cutting and land demarcation delays by government 

authorities has impacted the project timeline. Therefore, it is requested to allow 6 months 

extension from encroachment clearance and tree cutting clearance without levy of 

penalties as the delays are attributable to the reasons beyond the control of the developer.  

2.12 UPCL submitted that UPCL executes PPA only after issuance of LoA by UREDA. UPCL 

has an implicit responsibility under Solar Policy, 2023 to support the development of 

solar power plants within the State. Further, if the developers selected through bidding 

process are not granted further extension, they may seek allocation under MSSY Scheme 

under which the applicable tariff being the generic tariff would be higher than the tariff 

under 200 MW Scheme, which will financially impact UPCL.    

3. Commission’s view and decision 

3.1 The Commission had earlier rejected the requests for extension of SCoD submitted by 12 

successful bidders who were allocated solar capacity under tariff based competitive 
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bidding under Type-I category of Solar Policy, 2013 and UREDA was directed to cancel 

the LoA issued to such developers in accordance with the relevant provisions of RfP. 

Subsequently, UJVN Ltd. along with the developers engaged by UJVN Ltd. for 

installation of Solar PV plants approached the Commission seeking extension of SCoD, 

citing delays in the commissioning of the Canal Bank/Ground Mounted SPV projects on 

account of delay in obtaining forest clearances, land encroachment issues by local 

residents, and delays in tree cutting approvals, among other reasons.   

Considering these representations from the developers and with an intent to 

holistically address the matter on a one-time basis, the Commission issued a Public 

Notice inviting comments from stakeholders on whether an extension may be granted to 

UJVN Ltd. and the 12 private developers who were allotted solar capacity under the 

Tariff-Based Competitive Bidding, Type-I of Solar Policy, 2013 whose earlier requests for 

extension had already been rejected by the Commission vide Order dated 27.03.2025 and 

Review Order dated 21.07.2025.  

3.2 Out of the 12 numbers of private developers who had been allotted solar capacity 

through tariff based competitive bidding under Type-I category of Solar Policy, 2013 and 

whose requests for time extension of SCoD was rejected by the Commission earlier, 11 

number of developers once again approached the Commission requesting that a time 

extension of 6 to 12 months may be allowed to them for commissioning of the allotted 

solar capacity. In the matter, the developers also submitted their respective proposed 

action plan for development of the project. However, from the submission of the 

stakeholders, the present status of the allotted power plants appears to remain largely 

unchanged from the status recorded while rejecting their earlier requests vide Suo-Motu 

Order dated 27.03.2025 and Review Order dated 21.07.2025. Accordingly, the 

Commission does not find any justification or merit to deviate from its earlier Suo-Motu 

Order dated 27.03.2025. 

3.3 With regard to comments of UREDA, it is worth mentioning that as per Section 86 (1)(b) 

of the Electricity Act, 2003 one of the functions of the Commission is to regulate  

electricity purchase and procurement process of distribution licensees. Further, as per 

Regulation 39(3) of UERC (Conduct of Business) Regulations, 2014 the distribution 
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licensee is required to get the approval of the Commission for every power purchase 

agreement and it has to establish to the satisfaction of the Commission that the power 

purchase is economical and necessary to meet the service obligation. In the present case, 

200 MW Scheme was launched on request of UPCL to meet its Renewable Purchase 

Obligation for FY 2018-19 and onwards. Further, it is observed from the quarterly reports 

on renewable purchase obligation compliance submitted by UPCL for the first two 

quarters of FY 2025-26 that it has met its renewable purchase obligation specified by the 

Commission for FY 2025-26 vide RE Regulations, 2023 as amended from time to time. 

Besides the PPA entered into by UPCL with the developers clearly stipulates that in case 

the developer does not commission its plant within the stipulated time, the event shall 

be construed as an event of default and UPCL shall have the right to terminate the PPA. 

In the past UREDA on its own without understanding the legal provisions and  without 

authority time and again had granted time extension to the solar developers without 

even considering the status of these projects as is evident from the Table below: 

S. No. 
Last/Extended date for 

formation of Project Company 
Last/extended date for 

commissioning of Solar Plant 

1. September 30, 2020 March 31, 2021 

2. April, 2021 August, 2021 

3. January 15, 2022 March 31, 2022 

4. June 01, 2022 September 30, 2022 

5. March 31, 2024 March 31, 2024 

6. October 31, 2024 December 31, 2024 

It was a well-known fact that most of the developers had not acquired land, even 

then extension of only 3-4 months for commissioning of the project was given by the 

UREDA time and again as is evident from the Table above. UREDA is merely facilitating 

UPCL to organise the bids and in selecting the bidders in order to fulfil the required RPO 

of UPCL, they do not have any privilege or standing. UREDA as a nodal agency for 

development of renewable energy based power plants in the state of Uttarakhand and 

should have carried out its function in a proper manner rather than arbitrarily giving time 

extensions unauthorisedly. It is now surprising to note that UREDA has challenged the 

Commission’s jurisdiction on deciding on the issue which is totally baseless and dehors 

the statutory /regulatory function of the Commission when UREDA itself had approached 

the Commission seeking appropriate directions on the request made by developers for 
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extension of SCoD. Accordingly, UREDA’s submission that cancellation of LoA’s does not 

come under the ambit of the Commission are not only contradictory to its own stand but 

also  not tenable.  

The Director, UREDA has not merely made submission regarding the jurisdiction 

of the Commission but has in fact positively asserted that UREDA has the jurisdiction  in 

the matter and not the Commission, such manner of making submissions cannot be 

appreciated. The submission  even otherwise cannot be considered Bonafide, as it clearly 

exhibit their lack of understanding and clarity between the distinction of the role of 

UREDA as a nodal agency of GoUK under the Solar Policy, 2023 and for the purpose of 

conducting the bidding process on behalf of UPCL to meet its RPO compliance as per RE 

Regulations. 

The Commission notices that the UPCL has in such matter failed to take timely 

action as per the provisions of the PPA or even for coordinating with UREDA, it is 

necessary that UPCL must remain vigilant of its rights and obligations, non-compliance or 

delayed compliance of its RPO obligations due to delays in execution of project by 

developers who have executed PPA with UPCL in order to avoid such situations, UPCL is 

expected to be proactive and be aware of the consequences, so that it takes timely action 

as per provisions of PPA in such matters. UPCL is directed to scrutinize all PPAs actively 

and timely coordinate with UREDA in the matter, and any delay or financial implication 

arising out of non-timely execution/commissioning of the projects under the PPAs shall 

be the sole responsibility of UPCL. 

3.4 With regard to the issues being faced by the developers under the MSSY Scheme, the 

Commission directs UREDA to take all necessary and expeditious measures for 

resolution of such issues so as to ensure that the solar capacity already allotted under the 

MSSY Scheme is duly installed and commissioned within the earliest possible timeframe. 

3.5 Further, with regard to the request made by UJVN Ltd. and the developers engaged by 

UJVN Ltd. for the development of Solar PV Plants, the Commission has gone through 

the progress report of solar power plant submitted by the UJVN Ltd. and observes as 

follows: 
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S.  
No. 

Plant 
Capacity 
(in MW) 

Developed 
Capacity 

SCoD Status Remark/Delay reasons 

1. 
6.25 MW Canal Bank 
SPV near Dhalipur. 

6.25 4 MW 
11.02.2025 
(extended) 

Partially 
completed 

(10.02.2025) 
Tree cutting, Land issues. 

2. 
9.5 MW Canal Bank 
SPV near Dhakrani 
HEP. 

9.5 9.5 18.06.2025 
Commissioned 

(18.06.2025) 

Performance Ratio test and 
Project Completion Report 
Pending from UREDA. 

3. 
9.5 MW Canal Bank 
SPV near Kulhal. 

9.5 4 MW 
11.02.2025 
(extended) 

Partially 
completed 

(18.08.2025) 

Forest Clearances pending, 
Local hindrances. 

4. 

2.5 MW Canal Bank 
SPV between Bridge 
No. 1 to Dakpathar 
Barrage. 

2.5 - 18.06.2025 
Under 

execution 

Delay due to 
encroachment of land, 
Tree cutting, Forest 
clearance pending. 

5. 

1.5 MW ground 
mounted SPV at 
Gadhha Colony near 
Vyasi HEP. 

1.5 1.5 18.12.2025 
Commissioned 

(26.04.2025) 

Grid Synchronization 
Certificate, Meter sealing 
certificate and 
Performance Ratio test and 
Project Completion Report 
Pending from UREDA not 
submitted. 

6. 

7.75 MW ground 
mounted Solar PV 
Plant Aungi 
Uttarkashi. 

7.75 - 18.12.2025 
Under 

execution 

Identified land falls under 
Eco sensitive zone. New 
site is being identified. 

7. 

4 MW ground 
mounted Solar PV 
plant Bhatwari, 
Uttarkashi. 

4 - 18.12.2025 
Under 

execution 

3 MW feasible at original 
site and 1 MW at another 
site. 

8. 

4 MW ground 
mounted Solar PV 
plant Dharasu 
Powerhouse. 

4 - 18.12.2025 
Under 

execution 
Evacuation constraint 
(TFR on hold by UPCL). 

9. 

1.25 MW Canal Bank 
Solar PV Plant near 
Pashulok Barrage, 
Rishikesh. 

1.25 1.25 20.04.2025 
Commissioned 

(16.05.2025) 
Commissioned with delay 
of 25 days. 

As per UJVN Ltd.’s claim, 1.5 MW Ground-Mounted Solar PV Plant at Gadhha 

Colony near Vyasi HEP and the 9.5 MW Canal Bank Solar PV Plant near Dhakrani have 

been commissioned. However, copies of Reports from UREDA on Project Completion 

and demonstration of the Performance Ratio (PR) of these plants have not been 

submitted by UJVN Ltd. which is one of the initial prerequisite for commissioning of 

solar power plants as per Regulation 3(1)(xvi) of RE Regulations, 2023. 

Further, the Commission has examined the progress reports submitted by 

UJVN Ltd. vide its letter dated 09.09.2025 along with the geo-tagged photographs 
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pertaining to 6.25 MW Canal Bank SPV Project at Dhalipur, 9.5 MW Canal Bank SPV 

Project near Kulhal, and 9.5 MW Canal Bank SPV Project near Dhakrani. From the said 

progress reports, it is observed that these solar projects are not being developed on the 

canal banks as submitted by UJVN Ltd., but rather on plain land located near the canals 

(0.5 km to 1 kw away). In this regard, it is to be noted that the ceiling tariff prescribed 

for Canal Bank Solar PV projects is relatively higher in comparison to the tariff specified 

for ground-mounted Solar PV projects. Allowing the aforementioned projects to be 

treated as Canal Bank installations, despite their development on plain terrain, may 

result in the discovered L-1 bid being comparatively higher than the ceiling tariff 

applicable for ground-mounted installations, thereby adversely impacting consumer 

interest. Accordingly, the Commission cautions UJVN Ltd. to ensure strict adherence to 

the categorization of Solar PV projects while floating tender. In cases where the Solar PV 

plant is proposed to be installed on plain terrain and not on the canal bank, the ceiling 

tariff applicable to ground-mounted Solar PV projects shall be considered for bidding. 

Furthermore, from the submissions of the developers engaged by UJVN Ltd. 

for development and installation of solar power projects, it has been observed that 

several critical site-related issues remain unresolved. In one instance, the land identified 

for the project falls within the Eco-Sensitive Zone (ESZ), thereby attracting additional 

statutory restrictions. As a result, UJVN Ltd. and the developer were compelled to 

identify and acquire an alternate parcel of land, which is a time-consuming process 

involving fresh surveys, mutation of land records, and clearances from government 

authorities, if required. Furthermore, in another case, land provided to the developer 

was not sufficient to install the capacity specified under the tender document due to 

which alternative arrangement had to be identified. Moreover, the developers have 

sought time extension in SCoD from the date of handover of land after all clearance from 

government authorities which is contingent. 

3.6 Based on the above deliberations, the Commission observes that developers have 

undertaken partial development of their respective projects. In such cases, adopting a 

lenient approach, the Commission permits that the developers/UJVN Ltd./UPCL to 

amend the existing PPAs by reducing the contracted capacity in the PPA to the extent of 
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the capacity actually installed/actually developed as on the date of this Order and 

commission the project in accordance with the provision of RE Regulations, 2023 within 

15 days of this Order submit compliance of commissioning and get amended PPA 

approved by the Commission.  

3.7 For those projects where land procurement and/or statutory clearances from the 

competent authorities are still pending, and the SCoD stipulated under the respective 

PPAs has already expired, UPCL is directed to initiate termination of the PPAs strictly in 

accordance with the terms and conditions laid therein. Furthermore, for the remaining 

projects where SCoD falls after the date of this Order, the Commission advises the 

developers to ensure timely completion of the projects within the timelines specified 

under their respective PPAs without seeking any further extension.   

3.8 To facilitate timely execution and commissioning of the allotted solar capacity in a 

structured and time-bound manner, avoiding the delays and operational hurdles, the 

Commission advises UJVN Ltd. that, in future, before floating any tender for 

development of Solar PV projects, it shall ensure that all requisite statutory and non-

statutory clearances, including land-related approvals and environmental consents from 

the competent authorities, are duly obtained or substantially progressed in advance.  

4. Ordered accordingly. 

 

 

(Prabhat Kishor Dimri) (Anurag Sharma) (M.L. Prasad) 

Member (Technical) Member (Law) Chairman 
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Annexure-I 

 

List of Stakeholders 

 

S.No. Name Designation Organization 

1. Dr. Meharban Singh Bisht Director UREDA 

2. Mr. S.C Baluni Director (Project) UJVN Ltd. 

3. Mr. D.S Khati 
Chief Engineer 
(Commercial 

UPCL 

4. Mr. Deepak Kumar 
Sr. Manager-Project 

Coordinator 
M/s Talf Sas Energy Pvt. Ltd. 

5. Mr. Subham Pal - M/s Harshit Solar Pvt. Ltd. 

6. - - M/s SRA Solar Energy Pvt. Ltd. 

7. Mr. Aayush - M/s Daily Hunt Energy Pvt. Ltd. 

8. Mr. Rahul - M/s Presky Technology Pvt. Ltd 

9. Mr. Vivek - M/s Devendra N Sons Energy Pvt. Ltd. 

10. Mr. Prakash Srivastav - M/s Dardour Technologies Pvt. Ltd. 

11. Mr. Vinit - M/s GCS Solar Energy Pvt. Ltd 

12. Mr. Manish Kathait Secretary 
M/s Akshay Urja Association 

Uttarakhand 

13. Mr. Anupam Rana - M/s AR Sun Tech 

14. Mr. Rameshwar Havelia - M/s Doon Valley Solar Power Pvt. Ltd. 

15. Mr. Prashant Kalra - M/s Pashupati Solar Energy Pvt. Ltd. 

16. Mr. Prashant Kalra - M/s PPM Solar Energy Pvt. Ltd. 

17. Mr. Prashant Parmar Director M/s Solar Pulse Energy Pvt. Ltd. 

18. Mrs. Kalpana Ramola - - 

19. Mrs. Sudesha Ramola - - 

20 Mr. Rajender Singh Rana - - 

21. Ms. Geeta Rawat - - 

22. Mr. Virender Aswal - - 

23. Smt. Yashoda Devi - - 

24. Ms. Pramila Agarwal - - 

25. Smt. Navni Agarwal - - 

26. Ms.  Sapna Dobhal - - 

27. Mr. Sanjay Sheth - M/s Evolve Green Energies Pvt. Ltd. 

28. Mr. Sunder Singh Chauhan - - 

29. Mr. Shagun Kumar - - 

30. Mr. Praveen Lakhera - - 

 


