

**के.वि. जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO
START AS ON 01.04.2024**

| Sr. No. | Name of KV | Name of State | Name of Region | Year of opening | Type of School Building | Construction Agency | Remarks |
|---------|----------------------------|------------------|----------------|-----------------|-------------------------|---------------------|------------------------|
| 1 | Dibrugarh | Assam | Tinsukia | 2003-04 | 'A' | CPWD | Hindrance (Land Issue) |
| 2 | No. 4, Delhi Cantt. | Delhi | Delhi | 1994-95 | 'A' | MES | DPR Stage |
| 3 | GC CRPF Sonapat | Haryana | Gurgaon | 2019-20 | 'A' | CPWD | DPR Stage |
| 4 | Bilaspur | Haryana | Gurgaon | 2021-22 | 'A' | CPWD | DPR Stage |
| 5 | ITBP Sarhan | Himachal Pradesh | Gurgaon | 1994-95 | 'A-1' | CPWD | DPR Stage |
| 6 | Samba | Jammu & Kashmir | Jammu | 1979-80 | 'A' | MES | DPR Stage |
| 7 | Badarwah | Jammu & Kashmir | Jammu | 2003-04 | 'A' | CPWD | DPR Stage |
| 8 | Aminoo | Jammu & Kashmir | Jammu | 2010-11 | 'A-1' | CPWD | DPR Stage |
| 9 | AFS Awantipura | Jammu & Kashmir | Jammu | 1987-88 | 'A' | MES | DPR Stage |
| 10 | Haveri | Karnataka | Bangalore | 2015-16 | 'A' | FEDO | DPR Stage |
| 11 | Nubra | Ladakh | Jammu | 2003-04 | 'A-1' | CPWD | DPR Stage |
| 12 | Anuppur | Madhya Pradesh | Jabalpur | 2019-20 | 'A' | CPWD | DPR Stage |
| 13 | Yavatmal | Maharashtra | Mumbai | 2006-07 | 'A' | CPWD | DPR Stage |
| 14 | Chandel | Manipur | Tinsukia | 2018-19 | 'A-1' | NPCC | DPR Stage |
| 15 | No. II Imphal | Manipur | Tinsukia | 1982-83 | 'A' | CPWD | DPR Stage |
| 16 | Gunupur | Odisha | Bhubaneswar | 2019-20 | 'A' | CPWD | DPR Stage |
| 17 | Dhalai (Ambassa) | Tripura | Silchar | 2006-07 | 'A' | CPWD | DPR Stage |
| 18 | CRPF Agartala | Tripura | Silchar | 2010-11 | 'A-1' | CPWD | DPR Stage |
| 19 | BSF Gokulnagar, Bishalgarh | Tripura | Silchar | 2022-23 | 'A' | CPWD | DPR Stage |
| 20 | Diu | Daman & Diu | Ahmedabad | 2003-04 | 'A' | CPWD | DPR Awaited |
| 21 | Sohna Road, Gurgaon | Haryana | Gurgaon | 2003-04 | 'A' | MES | DPR Awaited |
| 22 | Dharampur | Himachal Pradesh | Gurgaon | 2022-23 | 'A' | CPWD | DPR Awaited |
| 23 | Damana | Jammu & Kashmir | Jammu | 1987-88 | 'A' | CPWD | DPR Awaited |
| 24 | Surda Ghatsila | Jharkhand | Ranchi | 2003-04 | 'A' | CPWD | DPR Awaited |
| 25 | Alirajpur | Madhya Pradesh | Bhopal | 2020-21 | 'A' | CPWD | DPR Awaited |
| 26 | Garha | Madhya Pradesh | Jabalpur | 2007-08 | 'A' | CPWD | DPR Awaited |

| | | | | | | | |
|----|-----------------------------|-------------------|-------------|---------|-------|------|--|
| 27 | Mullanpur | Punjab | Chandigarh | 1985-86 | 'A' | MES | DPR Awaited |
| 28 | No. 4, Jalandhar Cantt | Punjab | Chandigarh | 1997-98 | 'A' | MES | DPR Awaited |
| 29 | No. 2, Halwara | Punjab | Chandigarh | 1983-84 | 'A' | MES | DPR Awaited |
| 30 | Mehbubabad | Telangana | Hyderabad | 2014-15 | 'A-1' | CPWD | DPR Awaited |
| 31 | Banka | Bihar | Patna | 2004-05 | ... | CPWD | DPR Awaited |
| 32 | Nabha Cantt. | Punjab | Chandigarh | 1986-87 | ... | MES | DPR Awaited |
| 33 | BSF, Taliamura | Tripura | Silchar | 2010-11 | ... | CPWD | DPR Awaited |
| 34 | Chitrakoot | Uttar Pradesh | Varansai | 2011-12 | ... | CPWD | DPR Awaited |
| 35 | Murgabadi | Odisha | Bhubaneswar | 2010-11 | ... | CPWD | DPR Awaited |
| 36 | Bhanjanagar | Odisha | Bhubaneswar | 2010-11 | ... | CPWD | DPR Awaited |
| 37 | CRPF Barachatti | Bihar | Patna | 2024-25 | ... | ... | Construction agency to be finalized |
| 38 | MCF Raebareilly | Uttar Pradesh | Lucknow | 2017-18 | 'A' | NPCC | Transfer of permanent Building from Railway |
| 39 | Rajampet | Andhra Pradesh | Hyderabad | 2016-17 | A-1' | NPCC | Hindrance (Land Issue) |
| 40 | Roing | Arunachal Pradesh | Tinsukia | 2003-04 | A-1' | NPCC | Hindrance (Land Issue) |
| 41 | Badopal, Fatehabad | Haryana | Gurgaon | 2017-18 | 'A' | NPCC | Hindrance (Land Issue) |
| 42 | Gauribidanur, Kudamalakunte | Karnataka | Bangalore | 2018-19 | 'A' | NPCC | Hindrance (Land Issue) |
| 43 | Umaria | Madhya Pradesh | Jabalpur | 2010-11 | 'A' | CPWD | Hindrance (Land Issue) |
| 44 | Ambah | Madhya Pradesh | Bhopal | 2016-17 | 'A' | NPCC | Hindrance (Land Issue) |
| 45 | Pratapgarh | Rajasthan | Jaipur | 2020-21 | 'A' | CPWD | Hindrance (Land Issue) |
| 46 | Ghazipur | Uttar Pradesh | Varanasi | 1986-87 | 'A' | CPWD | Hindrance (Land Issue) |
| 47 | Augustmuni | Uttarakhand | Dehradun | 2004-05 | 'A' | CPWD | Hindrance (Land Issue) |
| 48 | Sector - 22, Rohini, Delhi | Delhi | Delhi | 2003-04 | 'A' | CPWD | Issue regarding waiving of Composition Fees & EoT by DDA |
| 49 | Hayuliang | Arunachal Pradesh | Tinsukia | 2020-21 | 'A-1' | CPWD | Hindrance (Land Issue) |
| 50 | No. IV Ambala cantt | Haryana | Gurgaon | 1987-88 | 'A' | MES | Hindrance (Land Issue) |
| 51 | No. 2, Dhanbad | Jharkhand | Ranchi | 2003-04 | 'A' | CPWD | Hindrance (Land Issue) |
| 52 | Kaduthuruthy | Kerala | Ernakulam | 2015-16 | 'A' | FEDO | Hindrance (Land Issue) |
| 53 | Deoria | Uttar Pradesh | Varanasi | 2003-04 | 'A' | CPWD | Hindrance (Land Issue) |
| 54 | Railway Idgah, Agra Station | Uttar Pradesh | Agra | 2019-20 | 'A' | CPWD | Hindrance (Land Issue) |

| Work entrusted | | |
|-----------------------|-------------------------------------|-----------|
| (i) | CPWD | 35 |
| (ii) | MES | 9 |
| (iii) | NPCC | 7 |
| (iv) | FEDO | 2 |
| | Total | 53 |
| | Construction agency to be finalized | 1 |
| | G. Total | 54 |