

**के.वि. जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए हैं/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO START AS ON 01.01.2025**

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Remarks
1	GC CRPF Sonapat	Haryana	Gurgaon	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
2	Bilaspur	Haryana	Gurgaon	2021-22	'A'	CPWD	DPR Stage (Go-ahead for tender)
3	Yavatmal	Maharashtra	Mumbai	2006-07	'A'	CPWD	DPR Stage (Go-ahead for tender)
4	Anuppur	Madhya Pradesh	Jabalpur	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
5	No. 4, Delhi Cantt.	Delhi	Delhi	1994-95	'A'	MES	DPR Stage (Go-ahead for tender)
6	Mehbubabad	Telangana	Hyderabad	2014-15	'A-1'	CPWD	DPR Stage (Go-ahead for tender)
7	Chitrakoot	Uttar Pradesh	Varansai	2011-12	...	CPWD	DPR Stage (Go-ahead for tender)
8	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD	DPR Stage
9	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Stage
10	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC	DPR Stage
11	No. II Imphal	Manipur	Tinsukia	1982-83	'A'	CPWD	DPR Stage
12	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES	DPR Stage
13	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES	DPR Awaited
14	Nubra	Ladakh	Jammu	2003-04	'A-1'	CPWD	DPR Awaited
15	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES	DPR Awaited
16	Banka	Bihar	Patna	2004-05	...	CPWD	DPR Awaited
17	Nabha Cantt.	Punjab	Chandigarh	1986-87	...	MES	DPR Awaited
18	Murgabadi	Odisha	Bhubaneswar	2010-11	...	CPWD	DPR Awaited
19	Bhanjanagar	Odisha	Bhubaneswar	2010-11	...	CPWD	DPR Awaited
20	No. 2, Halwara	Punjab	Chandigarh	1983-84	'A'	MES	DPR Awaited
21	CRPF Barachatti	Bihar	Patna	2024-25	...	...	Construction agency to be finalized
22	Old Cantt. Allahabad	Uttar Pradesh	Varanasi	1989-90	...	...	Construction agency to be finalized

23	No. 2, Udhampur	Jammu & Kashmir	Jammu	1985-86	...	...	Construction agency to be finalized
24	Raksha Vihar, Kanpur	Uttar Pradesh	Lucknow	2003-04	...	...	Construction agency to be finalized
25	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC	Transfer of permanent Building from Railway
26	Rajampet	Andhra Pradesh	Hyderabad	2016-17	A-1'	NPCC	Hindrance (Land Issue)
27	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC	Hindrance (Land Issue)
28	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD	Hindrance (Land Issue)
29	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	...	...	Hindrance (Land Issue)
30	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD	Hindrance (Land Issue)
31	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A-1'	CPWD	Hindrance (Land Issue)
32	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
33	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	Hindrance (Land Issue)
34	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC	Hindrance (Land Issue)
35	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD	Hindrance (Land Issue)
36	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	CPWD	Hindrance (Land Issue)
37	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	CPWD	Hindrance (Land Issue)
38	Augustmuni	Uttarakhand	Dehradun	2004-05	'A'	CPWD	Hindrance (Land Issue)
39	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD	Hindrance (Land Issue)
40	No. IV Ambata cantt	Haryana	Gurgaon	1987-88	'A'	MES	Hindrance (Land Issue)
41	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
42	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO	Hindrance (Land Issue)
43	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	Hindrance (Land Issue)
44	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD	Hindrance (Land Issue)
45	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD	Hindrance (Land Issue)
46	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
47	BSF, Taliamura	Tripura	Silchar	2010-11	...	CPWD	Hindrance (Land Issue)
48	No. 4, Jalandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES	Hindrance (Land Issue)
49	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	CPWD	Issue regarding waiving of Composition Fees & EoT by DDA

<b>Work entrusted</b>		
(i)	CPWD	30
(ii)	MES	8
(iii)	NPCC	5
(iv)	FEDO	1
	<b>Total</b>	<b>44</b>
	Construction agency to be finalized	5
	<b>G. Total</b>	<b>49</b>