

के.वि. जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO START AS ON 01.03.2025

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Remarks
1	GC CRPF Sonapat	Haryana	Gurgaon	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
2	Bilaspur	Haryana	Gurgaon	2021-22	'A'	CPWD	DPR Stage (Go-ahead for tender)
3	Yavatmal	Maharashtra	Mumbai	2006-07	'A'	CPWD	DPR Stage (Go-ahead for tender)
4	Anuppur	Madhya Pradesh	Jabalpur	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
5	No. 4, Delhi Cantt.	Delhi	Delhi	1994-95	'A'	MES	DPR Stage (Go-ahead for tender)
6	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD	DPR Stage
7	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Stage
8	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC	DPR Stage
9	No. II Imphal	Manipur	Tinsukia	1982-83	'A'	CPWD	DPR Stage
10	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES	DPR Stage
11	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES	DPR Awaited
12	Nubra	Ladakh	Jammu	2003-04	'A-1'	CPWD	DPR Awaited
13	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES	DPR Awaited
14	Banka	Bihar	Patna	2004-05	...	CPWD	DPR Awaited
15	Nabha Cantt.	Punjab	Chandigarh	1986-87	...	MES	DPR Awaited
16	Murgabadi .	Odisha	Bhubaneswar	2010-11	...	CPWD	DPR Awaited
17	Bhanjanagar	Odisha	Bhubaneswar	2010-11	...	CPWD	DPR Awaited
18	No. 2, Halwara	Punjab	Chandigarh	1983-84	'A'	MES	DPR Awaited
19	CRPF Barachatti	Bihar	Patna	2024-25	Construction agency to be finalized
20	Old Cantt. Allahabad	Uttar Pradesh	Varanasi	1989-90	Construction agency to be finalized
21	No. 2, Udampur	Jammu & Kashmir	Jammu	1985-86	Construction agency to be finalized
22	Raksha Vihar, Kanpur	Uttar Pradesh	Lucknow	2003-04	Construction agency to be finalized

23	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC	Transfer of permanent Building from Railway
24	Rajampet	Andhra Pradesh	Hyderabad	2016-17	A-1'	NPCC	Hindrance (Land Issue)
25	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC	Hindrance (Land Issue)
26	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD	Hindrance (Land Issue)
27	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	'A'	...	Hindrance (Land Issue)
28	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD	Hindrance (Land Issue)
29	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A-1'	CPWD	Hindrance (Land Issue)
30	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
31	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	Hindrance (Land Issue)
32	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC	Hindrance (Land Issue)
33	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD	Hindrance (Land Issue)
34	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	CPWD	Hindrance (Land Issue)
35	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	CPWD	Hindrance (Land Issue)
36	Augustmuni	Uttarakhand	Dehradun	2004-05	'A'	CPWD	Hindrance (Land Issue)
37	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD	Hindrance (Land Issue)
38	No. IV Ambala cantt	Haryana	Gurgaon	1987-88	'A'	MES	Hindrance (Land Issue)
39	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
40	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO	Hindrance (Land Issue)
41	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	Hindrance (Land Issue)
42	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD	Hindrance (Land Issue)
43	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD	Hindrance (Land Issue)
44	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
45	BSF, Taliamura	Tripura	Silchar	2010-11	...	CPWD	Hindrance (Land Issue)
46	No. 4, Jalandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES	Hindrance (Land Issue)
47	Humhama	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
48	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	CPWD	Issue regarding waiving of Composition Fees & EoT by DDA

Work entrusted		
(i)	CPWD	29
(ii)	MES	8
(iii)	NPCC	5
(iv)	FEDO	1
	Total	43
	Construction agency to be finalized	5
	G. Total	48