

के०वि० जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO START AS ON 01.10.2025

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Remarks
1	GC CRPF Sonapat	Haryana	Gurgaon	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
2	Bilaspur	Haryana	Gurgaon	2021-22	'A'	CPWD	DPR Stage (Go-ahead for tender)
3	No. 4, Delhi Cantt.	Delhi	Delhi	1994-95	'A'	MES	DPR Stage (Go-ahead for tender)
4	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES	DPR Stage (Go-ahead for tender)
5	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD	DPR Stage
6	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Stage
7	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC	DPR Stage
8	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES	DPR Stage
9	Banka	Bihar	Patna	2004-05	'A'	CPWD	DPR Stage
10	Murgabadi	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Stage
11	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES	DPR Awaited
12	Nubra	Ladakh	Jammu	2003-04	'A-1'	CPWD	DPR Awaited
13	Nabha Cantt.	Punjab	Chandigarh	1986-87	'A'	MES	DPR Awaited
14	Bhanjanagar	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Awaited
15	No. 2, Halwara	Punjab	Chandigarh	1983-84	'A'	MES	DPR Awaited
16	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD	DPR Awaited
17	BSF, Talamura	Tripura	Silchar	2010-11	'A'	CPWD	DPR Awaited
18	CRPF Barachatti	Bihar	Patna	2024-25	'A'	CPWD	DPR Awaited
19	Old Cantt. Allahabad	Uttar Pradesh	Varanasi	1989-90	'A'	CPWD	DPR Awaited
20	No. 2, Udampur	Jammu & Kashmir	Jammu	1985-86	'A'	MES	DPR Awaited
21	Birpur, Supaul	Bihar	Patna	2025-26	'A'	CPWD	DPR Awaited
22	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A'	CPWD	DPR Awaited

23	Patnagarh	Odisha	Bhubaneswar	2025-26	...	CPWD	DPR Awaited
24	Kamakhyanagar	Odisha	Bhubaneswar	2025-26	...	CPWD	DPR Awaited
25	Athamalik	Odisha	Bhubaneswar	2025-26	...	CPWD	DPR Awaited
26	Kuchinda	Odisha	Bhubaneswar	2025-26	...	CPWD	DPR Awaited
27	Titlagarh	Odisha	Bhubaneswar	2025-26	...	CPWD	DPR Awaited
28	Bijnor	Uttar Pradesh	Lucknow	2025-26	...	CPWD	DPR Awaited
29	No. II, Cuttack	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Awaited
30	Raksha Vihar, Kanpur	Uttar Pradesh	Lucknow	2003-04	...	...	Construction Agency to be finalized
31	Gandoh Bhalessa	Jammu & Kashmir	Jammu	2025-26	...	...	Construction Agency to be finalized
32	BSF Kittampalayam	Tamilnadu	Chennai	2025-26	...	...	Construction Agency to be finalized
33	Palayad	Kerala	Ernakulam	2011-12	...	...	Construction Agency to be finalized
34	Karaikal	Puducherry	Chennai	2010-11	...	...	Construction Agency to be finalized
35	Champur	Odisha	Bhubaneswar	2025-26	...	...	Construction Agency to be finalized
36	Maharajganj	Uttar Pradesh	Varanasi	2025-26	...	...	Construction Agency to be finalized
37	Jeypore	Odisha	Bhubaneswar	2025-26	...	...	Construction Agency to be finalized
38	Talchar	Odisha	Bhubaneswar	2025-26	...	...	Construction Agency to be finalized
39	Ashok Nagar	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
40	Narsinghgarh	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
41	Tirodi	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
42	Barghat	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
43	Khajuraho	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
44	Jhinhari	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
45	Palasamudram Village, Gorantala Mandal	Andhra Pradesh	Hyderabad	2025-26	...	...	Construction Agency to be finalized
46	Payagpur	Uttar Pradesh	Varanasi	2025-26	...	...	Construction Agency to be finalized
47	BSF Srikanpur	Rajasthan	Jaipur	2025-26	...	...	Construction Agency to be finalized
48	Dharmanagar	Tripura	Silchar	2025-26	...	...	Construction Agency to be finalized

49	Kotdwar	Uttarakhand	Dehradun	2025-26	...	...	Construction Agency to be finalized
50	NDRF Campus, Sudumbare	Maharashtra	Mumbai	2025-26	...	...	Construction Agency to be finalized
51	ITBP Khurda	Odisha	Bhubaneswar	2025-26	...	...	Construction Agency to be finalized
52	Bemetara	Chhattisgarh	Raipur	2025-26	...	...	Construction Agency to be finalized
53	Sabalgarh	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
54	CRPF Jhapan	Bihar	Patna	2010-11	...	...	Construction Agency to be finalized
55	Ramkot	Jammu & Kashmir	Jammu	2025-26	...	...	Construction Agency to be finalized
56	Dhone	Andhra Pradesh	Hyderabad	2025-26	...	...	Construction Agency to be finalized
57	Elargi(D)	Karnataka	Bangalore	2025-26	...	...	Construction Agency to be finalized
58	AFS Phalodi	Rajasthan	Jaipur	2025-26	...	...	Construction Agency to be finalized
59	Khajuri Khas	Delhi	Delhi	2025-26	...	...	Construction Agency to be finalized
60	Thodupuza	Kerala	Ernakulam	2025-26	...	...	Construction Agency to be finalized
61	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC	Transfer of permanent Building from Railway
62	Rajampet	Andhra Pradesh	Hyderabad	2016-17	A-1'	NPCC	Hindrance (Land Issue)
63	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC	Hindrance (Land Issue)
64	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD	Hindrance (Land Issue)
65	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	'A'	NPCC	Hindrance (Land Issue)
66	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD	Hindrance (Land Issue)
67	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
68	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	Hindrance (Land Issue)
69	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC	Hindrance (Land Issue)
70	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD	Hindrance (Land Issue)
71	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	CPWD	Hindrance (Land Issue)
72	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	CPWD	Hindrance (Land Issue)
73	Augustmuni	Uttarakhand	Dehradun	2004-05	'A'	CPWD	Hindrance (Land Issue)
74	No. IV Ambala cantt	Haryana	Gurgaon	1987-88	'A'	MES	Hindrance (Land Issue)

75	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
76	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO	Hindrance (Land Issue)
77	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	Hindrance (Land Issue)
78	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD	Hindrance (Land Issue)
79	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD	Hindrance (Land Issue)
80	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
81	No. 4, Jalandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES	Hindrance (Land Issue)
82	Humhama	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
83	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	CPWD	Issue regarding waiving of Composition Fees & EoT by DDA

Work entrusted		
(i)	CPWD	35
(ii)	MES	9
(iii)	NPCC	6
(iv)	FEDO	1
	Total	51
	Construction agency to be finalized	32
	G. Total	83