

**के.वि. जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO
START AS ON 01.01.2026**

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Remarks
1	GC CRPF Sonapat	Haryana	Gurgaon	2019-20	'A'	CPWD	DPR Stage (Go-ahead for tender)
2	Bilaspur	Haryana	Gurgaon	2021-22	'A'	CPWD	DPR Stage (Go-ahead for tender)
3	No. 4, Delhi Cantt.	Delhi	Delhi	1994-95	'A'	MES	DPR Stage (Go-ahead for tender)
4	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES	DPR Stage (Go-ahead for tender)
5	Banka	Bihar	Patna	2004-05	'A'	CPWD	DPR Stage (Go-ahead for tender)
6	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD	DPR Stage (Go-ahead for tender)
7	Bhanjanagar	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Stage (Go-ahead for tender)
8	Kuchinda	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Stage (Go-ahead for tender)
9	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD	DPR Stage
10	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	DPR Stage
11	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC	DPR Stage
12	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES	DPR Stage
13	Murgabadi	Odisha	Bhubaneswar	2010-11	'A'	CPWD	DPR Stage
14	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES	DPR Awaited
15	Nabha Cantt.	Punjab	Chandigarh	1986-87	'A'	MES	DPR Awaited
16	No. 2, Halwara	Punjab	Chandigarh	1983-84	'A'	MES	DPR Awaited
17	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD	DPR Awaited
18	BSF, Taliamura	Tripura	Silchar	2010-11	'A'	CPWD	DPR Awaited
19	CRPF Barachatti	Bihar	Patna	2024-25	'A'	CPWD	DPR Awaited
20	Old Cantt. Allahabad	Uttar Pradesh	Varanasi	1989-90	'A'	CPWD	DPR Awaited
21	No. 2, Udampur	Jammu & Kashmir	Jammu	1985-86	'A'	MES	DPR Awaited
22	Birpur, Supaul	Bihar	Patna	2025-26	'A'	CPWD	DPR Awaited

23	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A'	CPWD	DPR Awaited
24	Patnagarh	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
25	Kamakhyanagar	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
26	Athamalik	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
27	Titlagarh	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
28	Bijnor	Uttar Pradesh	Lucknow	2025-26	'A'	CPWD	DPR Awaited
29	Karaikal	Puducherry	Chennai	2010-11	'A'	CPWD	DPR Awaited
30	Jeypore	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
31	Talchar	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
32	ITBP Khurda	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
33	Rajampet	Andhra Pradesh	Hyderabad	2016-17	'A'	NPCC	DPR Awaited
34	Champua	Odisha	Bhubaneswar	2025-26	'A'	CPWD	DPR Awaited
35	AFS Phalodi	Rajasthan	Jaipur	2025-26	'A'	MES	DPR Awaited
36	Raksha Vihar, Kanpur	Uttar Pradesh	Lucknow	2003-04	...	...	Construction Agency to be finalized
37	Gandoh Bhalessa	Jammu & Kashmir	Jammu	2025-26	...	...	Construction Agency to be finalized
38	BSF Kittampalayam	Tamilnadu	Chennai	2025-26	...	...	Construction Agency to be finalized
39	Palayad	Kerala	Ernakulam	2011-12	...	...	Construction Agency to be finalized
40	Maharajganj	Uttar Pradesh	Varanasi	2025-26	...	...	Construction Agency to be finalized
41	Ashok Nagar	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
42	Narsinghgarh	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
43	Tirodi	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
44	Barghat	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
45	Khajuraho	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
46	Jhinjhari	Madhya Pradesh	Jabalpur	2025-26	...	...	Construction Agency to be finalized
47	Palasamudram Village, Gorantala Mandal	Andhra Pradesh	Hyderabad	2025-26	...	...	Construction Agency to be finalized
48	Payagpur	Uttar Pradesh	Varanasi	2025-26	...	...	Construction Agency to be finalized

49	BSF Srikanpur	Rajasthan	Jaipur	2025-26	...	...	Construction Agency to be finalized
50	Dharmanagar	Tripura	Silchar	2025-26	...	...	Construction Agency to be finalized
51	Kotdwar	Uttarakhand	Dehradun	2025-26	...	...	Construction Agency to be finalized
52	NDRF Campus, Sudumbare	Maharashtra	Mumbai	2025-26	...	...	Construction Agency to be finalized
53	Bemetara	Chhattisgarh	Raipur	2025-26	...	...	Construction Agency to be finalized
54	Sabalgarh	Madhya Pradesh	Bhopal	2025-26	...	...	Construction Agency to be finalized
55	CRPF Jhapan	Bihar	Patna	2010-11	...	...	Construction Agency to be finalized
56	Ramkot	Jammu & Kashmir	Jammu	2025-26	...	...	Construction Agency to be finalized
57	Dhone	Andhra Pradesh	Hyderabad	2025-26	...	...	Construction Agency to be finalized
58	Elargi(D)	Karnataka	Bangalore	2025-26	...	...	Construction Agency to be finalized
59	Khajuri Khas	Delhi	Delhi	2025-26	...	...	Construction Agency to be finalized
60	Thodupuza	Kerala	Ernakulam	2025-26	...	...	Construction Agency to be finalized
61	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC	Transfer of permanent Building from Railway
62	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC	Hindrance (Land Issue)
63	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD	Hindrance (Land Issue)
64	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	'A'	NPCC	Hindrance (Land Issue)
65	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD	Hindrance (Land Issue)
66	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
67	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	Hindrance (Land Issue)
68	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC	Hindrance (Land Issue)
69	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD	Hindrance (Land Issue)
70	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	CPWD	Hindrance (Land Issue)
71	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	CPWD	Hindrance (Land Issue)
72	No. IV Ambala cantt	Haryana	Gurgaon	1987-88	'A'	MES	Hindrance (Land Issue)
73	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD	Hindrance (Land Issue)
74	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO	Hindrance (Land Issue)

75	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	Hindrance (Land Issue)
76	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD	Hindrance (Land Issue)
77	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD	Hindrance (Land Issue)
78	No. 4, Jalandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES	Hindrance (Land Issue)
79	Humhama	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD	Hindrance (Land Issue)
80	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	CPWD	Issue regarding waiving of Composition Fees & EoT by DDA

Work entrusted		
(i)	CPWD	38
(ii)	MES	10
(iii)	NPCC	6
(iv)	FEDO	1
	Total	55
	Construction agency to be finalized	25
	G. Total	80