Status of proposals received under State Lake Conservation Scheme (SLCP)

(Last updated on 2 March 2013)

Sr	Proposal Received	Current Status
No	_	
	Proposal received in October 2	
1	Lakes in Bhandara Municipal Council (21st October 2011)	 Letter sent to Municipal Council on 18th Jan 2012, asking to submit primary information sheet & water quality report about lake. Reply awaited.
	Proposal received in December	· 2011
2	Surya Lake, Javhar Municipal Council (9 th December 2011)	Letter sent to Municipal Council on 12 th Jan 2012, informing that lake can't be considered under SLCP as no pollution and less size of lake.
3	Chavadar Lake, Mahad Municipal Council (9 th December 2011)	 Letter sent to Municipal Council on 12th Jan 2012, informing that lake can't be considered under SLCP as conservation of lake is ongoing through UD
4	Lakes in Katrap & Mankivali- Juveli, Kulgaon- Badalapur Municipal Council (9 th December 2011)	 Letter sent to Municipal Council on 9th Jan 2012, asking to submit primary information sheet & water quality report about lake. Reply awaited.
5	Nargoli Lake, Dapoli Municipal Council (9 th December 2011)	 Letter sent to Municipal Council on 9th Jan 2012, asking to submit primary information sheet, water quality report and ownership details about lake. This information is received on 18th April 2012. Letter sent to Municipal Council on 23rd July 2012 asking to submit DPR. Proposal considered in 9 Nov 2012, Minister (env) meeting. Asked to submit DPR focusing on Core Works. DPR awaited
6	Ramthirth, Narayan and Pethmap (Ganesh) Lakes, Chiplun Municipal Council (9 th December 2011)	 Letter sent to Municipal Council on 9th Jan 2012, asking to submit primary information sheet & water quality report about Ramthirth & Narayan lakes. Reply awaited.
	Proposal received in January 2	
7	Masoli Prabhupada Lake & Lake near Masjid, Dahanu Fort, Dahanu Municipal	■ Letter sent to Municipal Council on 22 nd March 2012, asking to submit proposal as per SLCP guidelines and reasoning for consideration of lake under SLCP as lake

Sr No	Proposal Received	Current Status
	Council (4 th January 2012)	area is 2 ha. Reply awaited.
8	Banshelaki Dam Reservoir, Udgir Municipal Council (12 th January 2012)	 Lake can't be considered under SLCP as it is a reservoir of Banshelaki dam. 'De-silting of dam reservoirs' is under 'Water Resources Department'. Municipal Council has been informed about the same vide letter dated 6 June 2012.
9	Ganesh Lake, Barshi Municipal Council (13 th January 2012)	 Letter sent to Municipal Council on 28th March 2012, asking to submit present water quality report about lake and information about funding from any other scheme Letter received from Municipal Council on 11th April 2012 but the water quality report not attached. Letter sent to Municipal Council on 19th April 2012, asking to submit - present water quality report (water samples from 10 different locations in lake) Reply awaited. The lake was considered in State Lake Conservation Plan's Steering Committee Meeting held on 7th June 2012. The Municipal Council reported that the water quality analysis will be submitted at the earliest. Reply awaited. Proposal again considered in 9 Nov 2012 Minister (env) meeting. Follow up done, then compliance given in Feb 2013 File is under submission (to be submitted to Planning Dont)
	Proposal received in February	Dept) 2012
10	Jangi Lake, Ambad Municipal Council (29 th February 2012)	 Letter sent to Municipal Council on 22nd March 2012, asking to submit water quality report & ownership details about lake; information about funding from any other scheme; proposal as per current DSR; and suggested to include solid waste management, catchment treatment, informative signages in the proposed work. Reply awaited. The lake was considered in State Lake Conservation Plan's Steering Committee Meeting held on 7th June 2012. The representatives of the Ambad Municipal Council were not present for the meeting. Reply still awaited.
	Proposal received in March 20	2
11	Kasar, Kumbhar, Motiram and Kavandal Lakes, Pen	Meeting held under the Chairmanship of Hon'ble Minister (Environment) on 30/4/2012.

Sr No	Proposal Received	Current Status
	Municipal Council (15 th March 2012)	 It was decided to consider Motiram & Kavandal Lake for consideration under SLCP The Municipal Council has been asked on 21.5.2012 to submit some more details about Motiram & Kavandal lake conservation work. Required information is received partly. Letter sent to Municipal Council on 6 June 2012, asking to submit remaining required information. The remaining information is received partly on 16th July 2012. Administrative approval GRs issued on 5 Dec 2012 Files pending with Finance Department for fund release approval.
12	Talab Katta Lake, Parbhani (20 th March 2012)	 Letter sent to Municipal Council on 18th April 2012, asking to submit present lake water quality analysis and reasoning for consideration of lake under SLCP as lake area is 0.8 ha. This information is received on 10th July 2012. Letter sent to Municipal Council on 13th August 2012, informing that lake can't be considered under SLCP as less pollution and less size of lake.
	Proposal received in April 2012	2
13	Kasar Lake, Kasaba Lake, Dhudhiyapura Lake & Takiya Lake at Kille Dharur Municipal Council, District Beed (19 th April 2012)	 Letter sent to Municipal Council on 17th July 2012, asking to submit proposal as per SLCP guidelines, present lake water quality analysis, information about funding from any other scheme & lake ownership details. Above information is requested to be sent separately for each lake. Reply received and Proposals were considered in the 9 Nov 2012, Minister (env) meeting Asked to submit information (maps etc.) for more polluted Kasar & Kasaba Lake first. Kasar & Kasaba Lake - compliance received. Files are under submission. (to be submitted to Planning Dept)
	Proposal received in May 2012	
14	Lake at Kuralap, Taluka Valava, District Sangali (16 th May 2012)	 Letter sent to Municipal Council on 17th July 2012, asking to submit proposal as per SLCP guidelines, present lake water quality analysis and information about funding from any other scheme. Compliance received and the proposal was considered in

Sr No	Proposal Received	Current Status
		 the 9 Nov 2012, Minister (env) meeting Compliance received. File with administrative approval GR is approved by Minister (Environment) File Submitted to Planning Department (1 March 2013) Proposed fund – Rs 202.65 lakh; First grant release – 75 lakhs
	Proposal received in Septembe	
15	Lakes at Khulatabad, Aurangabad (Pangra Lake, Dharma Lake, House A Khas Lake) (3 rd Sep 2012)	 Proposal was considered in the 9 Nov 2012, Minister (env) meeting Asked to submit DPR for more polluted Pangra Lake first. Pangra Lake – DPR received. File is under submission. (to be submitted to Planning Dept)
16	Gandhisagar Lake, Warora, Chandrapur (13 Sep 2012)	 Proposal considered in the 7 Aug 2012 meeting at Director (Env) Modifications suggested and asked to submit revised DPR in one month Revised DPR received and the proposal was considered in the 9 Nov 2012, Minister (env) meeting Compliance received. File with administrative approval GR is approved by Minister (Environment) File Submitted to Planning Department (12 Feb 2013) Proposed fund – Rs 435.94 lakh; First grant release – 100 to 125 lakhs
	Proposal received in October 2	012
17	Ramala Lake, Chandrapur (16 Oct 2012)	 First presentation was done in the 8 February 2012, Min (Env) meeting Modifications suggested, revised DPR submitted. Proposal considered in the 9 Nov 2012, Minister (env) meeting Lake area 42 ha, so water quality reports from 10 to 15 locations in lake is asked to submit. (WAPCOS, Gujarat is Consultant) Reply awaited
1.0	Proposal received in December	
18	Malgujari Lake at Rajura, Chandrapur	 Proposal considered in the 7 Aug 2012 meeting at Director (Env)

Sr No	Proposal Received	Current Status
	(21 Dec 2012)	 Asked to submit the DPR after the lake is handed over by the collector office to the Municipal Council Proposal received, and considered in the 1 Feb 2013 meeting at Minister (env) Compliance received File with administrative approval GR is approved by Minister (Environment) File Submitted to Planning Department (21 Feb 2013) Proposed fund – Rs 780.41 lakh; First grant release – 125 lakhs
	Proposal received in January 2	
19	Dolara Lake, Bhadravati, Chandrapur (Jan 2013)	 Proposal considered in the 1 Feb 2013 meeting at Minister (env) Asked to submit revised DPR Compliance awaited
20	V A Ghatage Lake, Kagal, Kolhapur (5 Jan 2013)	 Proposal considered in the 1 Feb 2013 meeting at Minister (env) Compliance received. File with administrative approval GR is approved by Minister (Environment) File Submitted to Planning Department (21 Feb 2013) Proposed fund – Rs 280.57 lakh; First grant release – 100 lakhs
21	Glen Ogal Lake, Mahabaleshwar, Satara (9 Jan 2013)	 Proposal considered in the 1 Feb 2013 meeting at Minister (env) Asked to submit water quality reports Reply awaited
Old	proposals	
22	Ambazari Lake, Nagpur Phutala Lake, Nagpur	 Proposals considered in the SLCP steering committee meeting, 7th June 2012. As per decision proposals were sent to MoEF for consideration under NLCP Proposal discussed in NLCP review meeting, 2 Nov
		 2012. Some clarifications asked by Dr, Dalwani (recent water quality, current DSR rates, polluting industry list, cost benefit analysis etc.) Compliance pending with NMC, Nagpur

Sr No	Proposal Received	Current Status
24	Kalikhan Lake, Sangali	 Proposal discussed in NLCP review meeting, 2 Nov 2012. Compliance needed - Status on court cases, Revised calculations for the water balance of the lake and viability of the project, Proposed wall construction should be avoided, Submission of project estimate as per recent DSR Compliance awaited.
25	Pandharbodi Lake, Nagpur	 Proposals considered in the SLCP steering committee meeting, 7th June 2012. It was decided to consider the proposal under SLCP Administrative approval GR issued on 2 Jan 2013 NOC from NIT awaited from NMC Then file will be processed for fund release GR
26	Khandala Lake, Lonavala	 Proposals considered in the SLCP steering committee meeting, 7th June 2012. It was decided to submit the proposal for further decision to the Government. File with administrative approval GR is approved by Minister (Environment) File Submitted to Planning Department (21 Feb 2013) Proposed fund – Rs 533.64 lakh; First grant release – 100 lakh
Rece	nt Proposals (January – Februa	ry 2013)
27	Lendi Lake, Nagpur (16 Jan 2013)	File under scrutiny
28	Lake at Mauja Varud (Khurd), Washim (26 Jan 2013)	 Letter received on 26 Jan 2013 File under scrutiny
29	Lakes in Vasai-Virar Municipal Corporation (28 Jan 2013)	File under scrutiny
30	Lake Talwade, Taluka Gevrai, Dist Beed (29 Jan 2013)	 Letter received from Principal Secretary, Planning Dept Letter sent to the Municipal council on 2 March 2013 for submitted primary information of lake as required for SLCP. Reply awaited
31	Hapus Lake, Mahad (13 Feb 2013)	 Letter received for considering the lake under SLCP Letter sent to the Municipal council on 2 March 2013 for

Sr	Proposal Received	Current Status
No		
		submitted primary information of lake as required for SLCP. • Reply awaited
32	Lendi Lake, Shrigonda (15 Feb 2013)	 Letter received from Municipal Council by hand Additional information like water quality analysis asked to submit Reply to be received by 5 March 2013 File under scrutiny