

**Format for Pradhan Mantri Awas Yojana – Urban (PMAY-U) for submitting the
Monthly Progress Report to NITI Aayog**

Name of Union Territory: Daman & Diu

The Report as on 30th/ 31st of December, 2017

Indicators	Units	UT Value	UT Comments
Memorandum of Agreement (MoA) signed and submitted (If yes, when ; if no – reason)	Text	Yes	
Number of Cities approved by the M/o HUPA.	Number	02	
Is demand survey undertaken to assess the actual demand of Housing (i) If yes – When will it complete? (ii) If no – reason?	Text	Yes	
Is State Level Sanctioning and Monitoring Committee (SLSMC) formed. (If yes, when ; if no – reason)	Text	Yes	
Is State Level Nodal Agency formed (If yes, when ; if no – reason)	Text	Yes	Urban Development
No. of Dwelling units sanctioned – Status for current month	Number	0	
No. of Dwelling units sanctioned – Status upto current month	Number	424	125 DUs under BLC component & 299 DUs under AHP component have been approved by the Ministry.
No. of dwelling units grounded for construction – Status for current month	Number	8	Work updated plinth level is completed
No. of dwelling units grounded for construction – Status upto current month	Number	8	
No. of dwelling units completed – Status for current month	Number	0	
No. of dwelling units completed – Status upto current month	Number	0	
No. of dwelling units occupied – Status for current month	Number	0	
No. of dwelling units occupied – Status upto current month	Number	0	

Financial Progress:			
Total investments required (In lakhs)	Number	1576.05	
Central Assistance involved (In lakhs)	Number	564.00	
Central Assistance Released (In lakhs)	Number	0.00	
Remarks, if any			

Indicators	UT Value
Percentage of Dwelling Units sanctioned	0
Percentage of Dwelling units Occupied	0
Percentage of Dwelling Units Completed	0
Percentage of Dwelling Units under Construction	1.89