

Format for Deendayal Antyodaya Yojana- National Rural Livelihood Mission (DAY-NRLM) for submitting the Monthly Progress Report to NITI Aayog

Name of Union Territory: Daman & Diu

The Report as on 30th of June, 2018

| Indicator | Units | UT Value | UT Comments |
|---|--------------|-----------------|--------------------|
| Number of households mobilized into SHGs – Progress during current month | Number | 200 | |
| Number of households mobilized into SHGs – Progress upto the current month | Number | 800 | |
| Number of SHGs promoted (in lakh) – Progress during Current month | Number | 0.00019 | |
| Number of SHGs promoted (in lakh) – Progress upto the current month | Number | 0.00079 | |
| Number of Village Organizations promoted - Progress during current month | Number | -- | |
| Number of Village Organizations promoted - Progress upto the current month | Number | -- | |
| Number of SHGs provided Revolving Fund – Progress during current month | Number | -- | |
| Number of SHGs provided Revolving Fund – Progress upto the current month | Number | -- | |
| Amount of Revolving Fund disbursed to SHGs (in Lakh) – Progress during current month | Number | -- | |
| Amount of Revolving Fund disbursed to SHGs (in Lakh) – Progress upto the current month | Number | -- | |
| Number of SHGs provided Community Investment Fund (CIF) – Progress during current month | Number | -- | |
| Number of SHGs provided Community Investment Fund (CIF) – Progress upto the current month | Number | -- | |
| Amount of Community Investment Fund disbursed to SHGs (in Lakh) – Progress during current month | Number | -- | |
| Amount of Community Investment Fund disbursed to SHGs (in Lakh) – Progress upto the current month | Number | -- | |
| Number of Community Resource Persons developed – Progress during current month | Number | -- | |
| Number of Community Resource Persons developed – Progress upto the current month | Number | -- | |
| Number of youth provided self-employment training under RSETI (in Lakh) – Progress during current month | Number | -- | |
| Number of youth provided self-employment training under RSETI (in Lakh) – Progress upto the current month | Number | -- | |
| Number of Mahila Kisans supported under MKSP (in Lakh) – Progress during current month | Number | -- | |

| | | | |
|---|--------|--------|--|
| Number of Mahila Kisans supported under MKSP (in Lakh) – Progress upto the current month | Number | -- | |
| Number of Producer Group promoted – Progress during current month | Number | -- | |
| Number of Producer Group promoted – Progress upto the current month | Number | -- | |
| Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month | Number | -- | |
| Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month | Number | -- | |
| Amount of credit mobilized through banks – Progress during current month | Number | -- | |
| Amount of credit mobilized through banks – Progress upto the current month | Number | -- | |
| Number of Districts where NRLM is implemented - Progress during current month | Number | -- | |
| Number of Districts where NRLM is implemented - Progress upto the current month | Number | -- | |
| Number of Blocks identified for implementation of NRLM – Progress during current month | Number | -- | |
| Number of Blocks identified for implementation of NRLM – Progress upto the current month | Number | -- | |
| Number of Blocks where NRLM is implemented – Progress during current month | Number | -- | |
| Number of Blocks where NRLM is implemented – Progress upto the current month | Number | -- | |
| Number of villages in which implementation has started – Progress during current month | Number | -- | |
| Number of villages in which implementation has started – Progress upto the current month | Number | -- | |
| Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month | Number | -- | |
| Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month | Number | -- | |
| Number of youths placed under DDU-GKY – Progress during current month | Number | -- | |
| Number of youths placed under DDU-GKY – Progress upto the current month | Number | -- | |
| FINANCIAL PROGRESS: | | | |
| Central allocation (Rs. in lakh) – Progress during current month | Number | 0.00 | |
| Central allocation (Rs. in lakh) – Progress upto the current month | Number | 150.00 | |
| Central Releases (Rs. in lakh) – Progress during current month | Number | 0.00 | |

| | | | |
|---|------------------------|-------|--|
| Central Releases (Rs. in lakh) – Progress upto the current month | Number | 50.00 | |
| State/UT Allocation (Rs. in lakh) – Progress during current month | Number | 0.00 | |
| State/UT Allocation (Rs. in lakh) – Progress upto the current month | Number | 0.00 | |
| State/UT Release (Rs. in lakh) – Progress during current month | Number | 0.00 | |
| State/UT Release (Rs. in lakh) – Progress upto the current month | Number | 0.00 | |
| Total available funds (Rs. in lakh) – Progress during current month | Number | 42.71 | |
| Total available funds (Rs. in lakh) – Progress upto the current month | Number | 42.71 | |
| Total Expenditure (Rs. in lakh) – Progress during current month | Number | 0.96 | |
| Total Expenditure (Rs. in lakh) – Progress upto the current month | Number | 9.23 | |
| % Percentage Utilization – Progress during current month | % | 1.92 | |
| % Percentage Utilization – Progress upto the current month | % | 18.46 | |
| Whether data is up-to-date on MIS of MoRD or not? If not reasons. | Yes/No; TEXT-Reason | Yes | |
| Remarks, if any: | | | |