

**Format for Pradhan Mantri Awas Yojana – Gramin (PMAY – G) for submitting  
the Monthly Progress Report to NITI Aayog**

**Name of Union Territory: Daman & Diu**

**The Report as on 31<sup>st</sup> of July, 2018**

<b>Indicators</b>	<b>Units</b>	<b>UT Value</b>	<b>UT Comments</b>
Total No. of eligible households as per SECC - Progress during current month	Number	00	
Total No. of eligible households as per SECC - Progress upto the current month	Number	15	Completed construction of 12 houses.
Households already covered at the beginning of the financial year – Progress during current month	Number	NA	
Households already covered at the beginning of the financial year – Progress upto the current month	Number	NA	
Remaining households to be covered at the beginning of the financial year – Progress during current month	Number	02	<b>02 are under land dispute.</b>
Remaining households to be covered at the beginning of the financial year – Progress upto the current month	Number	02	
Target for sanction of houses for FY 18-19 – Progress during current month	Number	00	
Target for sanction of houses for FY 18-19 – Progress upto the current month	Number	15	Sanction of 13 Houses done already. 02 under land dispute litigation.
Number of houses sanctioned – Progress during current month	Number	00	
Number of houses sanctioned – Progress upto the current month	Number	13	
Target for completion of houses during FY 18-19 – Progress during current month	Number	13	12 Houses completed out of 13.
Target for completion of houses during FY 18-19 – Progress upto the current month	Number	12	
Number of houses completed – Progress during current month	Number	12	
Number of houses completed – Progress upto the current month	Number	12	

<b>Financial Progress:</b>			
Central Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
Central Allocation (Rs. in lakh) – Progress upto the current month	Number	58.62	
Central Release (Rs. in lakh) – Progress during current month	Number	0.00	
Central Release (Rs. in lakh) – Progress upto the current month	Number	58.62	
State/UT Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
State/UT Allocation (Rs. in lakh) – Progress upto the current month	Number	0.00	
State/UT Release (Rs. in lakh) – Progress during current month	Number	NA	
State/UT Release (Rs. in lakh) – Progress upto the current month	Number	NA	
Total Available Funds (Rs. in lakh) – Progress during current month	Number	58.62	
Total Available Funds (Rs. in lakh) – Progress upto the current month	Number	58.62	
Utilization of funds (Rs. in lakh) – Progress during current month	Number	0.18	
Utilization of funds (Rs. in lakh) – Progress upto the current month	Number	15.3	
Percentage utilization of funds (Rs. in lakh) – Progress during current month	%	0.31	
Percentage utilization of funds (Rs. in lakh) – Progress upto the current month	%	26.10	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress during current month	Text	Yes	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress upto the current month	Text	Yes	
<b>Remarks, if any:</b>			
<ul style="list-style-type: none"> <li>• <b>Construction of 12 out of 13 houses completed successfully in Daman &amp; Diu.</b></li> </ul>			