

**Format for Pradhan Mantri Awas Yojana – Urban (PMAY-U) for submitting the
Monthly Progress Report to NITI Aayog**

Name of Union Territory: Daman & Diu

The Report as on 31st of July, 2018

Indicators	Units	UT Value	UT Comments
Memorandum of Agreement (MoA) signed and submitted (If yes, when ; if no – reason)	Text	Yes	
Number of Cities approved by the M/o HUPA.	Number	02	
Is demand survey undertaken to assess the actual demand of Housing (i) If yes – When will it complete? (ii) If no – reason?	Text	Yes	
Is State Level Sanctioning and Monitoring Committee (SLSMC) formed. (If yes, when ; if no – reason)	Text	Yes	
Is State Level Nodal Agency formed (If yes, when ; if no – reason)	Text	Yes	Urban Development
No. of Dwelling units sanctioned – Status for current month	Number	0	
No. of Dwelling units sanctioned – Status upto current month	Number	627	328 DUs under BLC component & 299 DUs under AHP component have been approved by the Ministry.
No. of dwelling units grounded for construction – Status for current month	Number	Nil	
No. of dwelling units grounded for construction – Status upto current month	Number	383	AHP building construction has started.
No. of dwelling units completed – Status for current month	Number	52	
No. of dwelling units completed – Status upto current month	Number	52	

No. of dwelling units occupied – Status for current month	Number	00	
No. of dwelling units occupied – Status upto current month	Number	20	
Total number of units identified	Number	00	
Financial Progress:			
Total investments required (In lakhs)	Number	22.52	
Central Assistance involved (In lakhs)	Number	941.00	
Central Assistance Released (In lakhs)	Number	254.20	
Remarks, if any			