

**Format for Pradhan Mantri Awas Yojana – Gramin (PMAY – G) for submitting
the Monthly Progress Report to NITI Aayog**

Name of Union Territory: Daman & Diu

The Report as on 30th of September, 2018

Indicators	Units	UT Value	UT Comments
Total No. of eligible households as per SECC - Progress during current month	Number	00	
Total No. of eligible households as per SECC - Progress upto the current month	Number	15	Completed construction of 13 houses.
Households already covered at the beginning of the financial year – Progress during current month	Number	NA	
Households already covered at the beginning of the financial year – Progress upto the current month	Number	NA	
Remaining households to be covered at the beginning of the financial year – Progress during current month	Number	00	
Remaining households to be covered at the beginning of the financial year – Progress upto the current month	Number	02	01 House construction will start soon, 01 are under land dispute.
Target for sanction of houses for FY 18-19 – Progress during current month	Number	00	
Target for sanction of houses for FY 18-19 – Progress upto the current month	Number	15	Sanction of 13 Houses done already. 01 House construction will start soon, 01 under litigation.
Number of houses sanctioned – Progress during current month	Number	00	
Number of houses sanctioned – Progress upto the current month	Number	15	
Target for completion of houses during FY 18-19 – Progress during current month	Number	14	Construction of 13 houses completed (01 house land problem resolved, hence increase in target)
Target for completion of houses during FY 18-19 – Progress upto the current month	Number	14	
Number of houses completed – Progress during current month	Number	01	
Number of houses completed – Progress upto the current month	Number	13	

Financial Progress:			
Central Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
Central Allocation (Rs. in lakh) – Progress upto the current month	Number	58.62	
Central Release (Rs. in lakh) – Progress during current month	Number	0.00	
Central Release (Rs. in lakh) – Progress upto the current month	Number	58.62	
State/UT Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
State/UT Allocation (Rs. in lakh) – Progress upto the current month	Number	0.00	
State/UT Release (Rs. in lakh) – Progress during current month	Number	NA	
State/UT Release (Rs. in lakh) – Progress upto the current month	Number	NA	
Total Available Funds (Rs. in lakh) – Progress during current month	Number	0.00	
Total Available Funds (Rs. in lakh) – Progress upto the current month	Number	58.62	
Utilization of funds (Rs. in lakh) – Progress during current month	Number	0.00	
Utilization of funds (Rs. in lakh) – Progress upto the current month	Number	15.7	
Percentage utilization of funds (Rs. in lakh) – Progress during current month	%	0.68	
Percentage utilization of funds (Rs. in lakh) – Progress upto the current month	%	26.78	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress during current month	Text	Yes	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress upto the current month	Text	Yes	
Remarks, if any:			
<ul style="list-style-type: none"> • Construction of 13 out of 14 houses completed successfully in Daman & Diu and 01 Beneficiary to be sanctioned in October, 2018 as Land Problem Solved. • 01 House in Daman still under Litigation. 			