

**Format for Pradhan Mantri Krishi Sinchai Yojana- Per Drop More Crop (PMKSY)
for submitting the Monthly Progress Report to NITI Aayog**

Name of Union Territory: Daman & Diu

Name of Crop Season Kharif- 2018

The Report as on 30th of September, 2018

Indicators	Units	UT Value	UT Comments
Area under the Micro Irrigation (in Ha.) – Till last month	Number	Nil	
Area under the Micro Irrigation (in Ha.) – During the month	Number	Nil	
Area under the Micro Irrigation (in Ha.) – Cumulative	Number	Nil	
Area added (in Ha.) – Till last month	Number	Nil	
Area added (in Ha.) – During the month	Number	Nil	
Area added (in Ha.) - Cumulative	Number	Nil	
Total Cultivable area (in Ha.) – Till last month	Number	Nil	
Total Cultivable area (in Ha.) – During the month	Number	Nil	
Total Cultivable area (in Ha.) - Cumulative	Number	Nil	
Existing area under irrigation (in Ha.) – Till last month	Number	Nil	
Existing area under irrigation (in Ha.) – During the month	Number	Nil	
Existing area under irrigation (in Ha.) - Cumulative	Number	Nil	
Financial Progress:		Nil	
Opening Balance as on 1 st of the month (In Lakh)	Number	Nil	
Release during the month (In Lakh)	Number	Nil	
Expenditure during the month (In Lakh)	Number	Nil	
Percentage expenditure (%)	%	Nil	
Unspent Balance at the end of the month (In Lakh)	Number	Nil	
Remarks, if any			
Present Status:			
Tender for preparation of District Irrigation Plan (DIP) has been invited. An agency i.e. M/s Trans Rural Agri Consulting Services Pvt. Ltd., Bihar has submitted L1 bid of Rs. 6.20 lakhs for both the District Daman & Diu. Work has been order issued on 13/07/2018. The DLIC meeting for PPT on 04/10/2018.			