

**Format for Pradhan Mantri Awas Yojana – Gramin (PMAY – G) for submitting  
the Monthly Progress Report to NITI Aayog**

**Name of Union Territory: Daman & Diu**

**The Report as on 30<sup>th</sup> of November, 2018**

<b>Indicators</b>	<b>Units</b>	<b>UT Value</b>	<b>UT Comments</b>
Total No. of eligible households as per SECC - Progress during current month	Number	00	
Total No. of eligible households as per SECC - Progress upto the current month	Number	15	Completed construction of 13 houses.
Households already covered at the beginning of the financial year – Progress during current month	Number	NA	
Households already covered at the beginning of the financial year – Progress upto the current month	Number	NA	
Remaining households to be covered at the beginning of the financial year – Progress during current month	Number	00	
Remaining households to be covered at the beginning of the financial year – Progress upto the current month	Number	02	<b>01 House construction will start soon,01 are under land dispute.</b>
Target for sanction of houses for FY 18-19 – Progress during current month	Number	00	
Target for sanction of houses for FY 18-19 – Progress upto the current month	Number	15	Sanction of 13 Houses done already. 01 House construction will start soon, 01 under litigation.
Number of houses sanctioned – Progress during current month	Number	00	
Number of houses sanctioned – Progress upto the current month	Number	15	
Target for completion of houses during FY 18-19 – Progress during current month	Number	00	
Target for completion of houses during FY 18-19 – Progress upto the current month	Number	14	Construction of 13 houses completed (01 house land problem resolved, hence increase in target)
Number of houses completed – Progress during current month	Number	01	
Number of houses completed – Progress upto the current month	Number	13	

<b>Financial Progress:</b>			
Central Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
Central Allocation (Rs. in lakh) – Progress upto the current month	Number	58.62	
Central Release (Rs. in lakh) – Progress during current month	Number	0.00	
Central Release (Rs. in lakh) – Progress upto the current month	Number	58.62	
State/UT Allocation (Rs. in lakh) – Progress during current month	Number	0.00	
State/UT Allocation (Rs. in lakh) – Progress upto the current month	Number	0.00	
State/UT Release (Rs. in lakh) – Progress during current month	Number	NA	
State/UT Release (Rs. in lakh) – Progress upto the current month	Number	NA	
Total Available Funds (Rs. in lakh) – Progress during current month	Number	0.00	
Total Available Funds (Rs. in lakh) – Progress upto the current month	Number	58.62	
Utilization of funds (Rs. in lakh) – Progress during current month	Number	0.00	
Utilization of funds (Rs. in lakh) – Progress upto the current month	Number	15.7	
Percentage utilization of funds (Rs. in lakh) – Progress during current month	%	0.00	
Percentage utilization of funds (Rs. in lakh) – Progress upto the current month	%	26.78	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress during current month	Text	Yes	
Whether data is up-to-date on Awassoft of MoRD or not? If not reasons. - Progress upto the current month	Text	Yes	
<b>Remarks, if any:</b>			
<ul style="list-style-type: none"> <li>• <b>Construction of 13 out of 14 houses completed successfully in Daman &amp; Diu.</b></li> <li>• <b>01 House in Daman still under Litigation.</b></li> <li>• <b>In Daman &amp; Diu additional 323 Houses are surveyed (NON SECC) through Awas+ App &amp; uploaded.</b></li> </ul>			