## Format for <u>Deendayal Antyodaya Yojana- National Rural Livelihood Mission</u> (DAY-NRLM) for submitting the Monthly Progress Report to NITI Aayog

Name of Union Territory: Daman & Diu The Report as on  $30^{th}$  of September, 2018

| Indicator   | Units  | UT       | <b>UT Comments</b> |
|---|--------|----------|--------------------|
|   |        | Value    |                    |
| Number of households mobilized into SHGs – Progress   | Number | 130      |                    |
| during current month                                  |        |          |                    |
| Number of households mobilized into SHGs – Progress   | Number | 1130     |                    |
| upto the current month                                |        |          |                    |
| Number of SHGs promoted (in lakh) – Progress during   | Number | 0.000010 |                    |
| Current month   |        |          |                    |
| Number of SHGs promoted (in lakh) - Progress upto     | Number | 0.00102  |                    |
| the current month                                     |        |          |                    |
| Number of Village Organizations promoted - Progress   | Number |          |                    |
| during current month                                  |        |          |                    |
| Number of Village Organizations promoted - Progress   | Number |          |                    |
| upto the current month                                |        |          |                    |
| Number of SHGs provided Revolving Fund – Progress     | Number |          |                    |
| during current month                                  |        |          |                    |
| Number of SHGs provided Revolving Fund – Progress     | Number |          |                    |
| upto the current month                                |        |          |                    |
| Amount of Revolving Fund disbursed to SHGs (in        | Number |          |                    |
| Lakh) – Progress during current month                 |        |          |                    |
| Amount of Revolving Fund disbursed to SHGs (in        | Number |          |                    |
| Lakh) – Progress upto the current month               |        |          |                    |
| Number of SHGs provided Community Investment          | Number |          |                    |
| Fund (CIF) – Progress during current month            |        |          |                    |
| Number of SHGs provided Community Investment          | Number |          |                    |
| Fund (CIF) – Progress upto the current month          |        |          |                    |
| Amount of Community Investment Fund disbursed to      | Number |          |                    |
| SHGs (in Lakh) – Progress during current month        |        |          |                    |
| Amount of Community Investment Fund disbursed to      | Number |          |                    |
| SHGs (in Lakh) – Progress upto the current month      |        |          |                    |
| Number of Community Resource Persons developed –      | Number |          |                    |
| Progress during current month                         |        |          |                    |
| Number of Community Resource Persons developed –      | Number |          |                    |
| Progress upto the current month                       |        |          |                    |
| Number of youth provided self-employment training     | Number |          |                    |
| under RSETI (in Lakh) – Progress during current month |        |          |                    |
| Number of youth provided self-employment training     | Number |          |                    |
| under RSETI (in Lakh) – Progress upto the current     |        |          |                    |
| month   |        |          |                    |
| Number of Mahila Kisans supported under MKSP (in      | Number |          |                    |
| Lakh) – Progress during current month                 |        |          |                    |

| Lakh) – Progress upto the current month Number of Producer Group promoted – Progress during current month  Number of Producer Group promoted – Progress upto the current month  Cross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress upto the current month  Amount of credit mobilized through banks – Progress upto the current month  Number of Districts where NRLM is implemented – Number —  Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number —  Progress during current month  Number of Blocks where NRLM is implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented — Number —  Progress during current month  Number of Blocks where NRLM is implemented — Number —  Progress during current month  Number of Blocks where NRLM is implemented — Number —  Progress quiring current month  Number of villages in which implementation has started —  Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Central allocation (Rs. in lakh) – Progress during current  Number of central relacation (Rs. in lakh) – Progress during current  Number of youths placed under  | Number of Mahila Kisans supported under MKSP (in         | Number       |        |  |
|--|--|--------------|--------|--|
| Number of Producer Group promoted – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Number of Districts where NRLM is implemented – Number – Progress during current month  Number of Districts where NRLM is implemented – Progress upto the current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of blocks where NRLM is implemented – Number – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Central allocation (Rs. in lakh) – Progress during current nonth  Central allocation (Rs. in lakh) – Progress during current nonth  Central Releases (Rs. in lakh) – Progress during current nonth  |  | 1 (dilloci   |        |  |
| Number of Producer Group promoted – Progress upto   Number of Producer Group promoted – Progress upto   Number   | * *  | Number       |        |  |
| the current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress out the current month  Amount of credit mobilized through banks – Progress out of credit mobilized through banks – Progress out of credit mobilized through banks – Progress out of current month  Number of Districts where NRLM is implemented – Number – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks dientified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number – Progress upto gent of Blocks where NRLM is implemented – Number of Progress upto the current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Central allocation (Rs. in lakh) – Progress during current  Number Occurrent month  Central Releases (Rs. in lakh) – Progress during current  Number Occurrent Number Occ |  |              |        |  |
| the current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress out the current month  Amount of credit mobilized through banks – Progress out of credit mobilized through banks – Progress out of credit mobilized through banks – Progress out of current month  Number of Districts where NRLM is implemented – Number – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks dientified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number – Progress upto group of Blocks where NRLM is implemented – Number – Progress upto group of Blocks where NRLM is implemented – Number – Progress upto the current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Central allocation (Rs. in lakh) – Progress during current Number  Central allocation (Rs. in lakh) – Progress during current Number  Central Releases (Rs. in lakh) – Progress during current Number   | Number of Producer Group promoted – Progress upto        | Number       |        |  |
| agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress out the current month  Amount of credit mobilized through banks – Progress out the current month  Number of Districts where NRLM is implemented – Number – Progress during current month  Number of Districts where NRLM is implemented – Number – Progress upto the current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number – NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of blocks where NRLM is implemented – Number – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress quiring current month  Number of villages in which implementation has started – Progress quiring current month  Number of vouths under the age group of 18-35 or provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 or provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress out of the current month  Number of youths placed under DDU-GKY – Progress out of the current month  Number of youths placed under DDU-GKY – Progress out of the current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.000  |  |              |        |  |
| agriculture under MKSP (in Lakh Acres) – Progress during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress out the current month  Amount of credit mobilized through banks – Progress out the current month  Number of Districts where NRLM is implemented – Number – Progress during current month  Number of Districts where NRLM is implemented – Number – Progress upto the current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number – NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress during current month  Number of blocks where NRLM is implemented – Number – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress quiring current month  Number of villages in which implementation has started – Progress quiring current month  Number of vouths under the age group of 18-35 or provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 or provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress out of the current month  Number of youths placed under DDU-GKY – Progress out of the current month  Number of youths placed under DDU-GKY – Progress out of the current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.000  | Gross cropped area brought under sustainable             | Number       |        |  |
| during current month  Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress upto the current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Number Progress upto the current month  Number of Blocks identified for implementation of Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number Progress during current month  Number of Blocks where NRLM is implemented – Number Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of vjouths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 Number provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current  Number 0.000   |  | - ( 0222     |        |  |
| Gross cropped area brought under sustainable agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress during current month  Number of Districts where NRLM is implemented – Progress during current month  Number of Districts where NRLM is implemented – Number –- Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks where NRLM is implemented – Number –- Progress during current month  Number of Blocks where NRLM is implemented – Number –- Progress during current month  Number of Blocks where NRLM is implemented – Number –- Progress quiring current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress quiring current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress quiring current month  Number of youths placed under DDU-GKY – Progress quiring current month  Number of youths placed under DDU-GKY – Progress quiring current month  Number of youths placed under DDU-GKY – Progress quiring current month  Number of youths placed under DDU-GKY – Progress quiring current month  Number of youths placed under DDU-GKY – Progress quiring current month  Central allocation (Rs. in lakh) – Progress quiring current Number 0.000  Central Releases (Rs. in lakh) – Progress during current Number 0.000  |  |              |        |  |
| agriculture under MKSP (in Lakh Acres) – Progress upto the current month  Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress upto the current month  Amount of credit mobilized through banks – Progress upto the current month  Number of Districts where NRLM is implemented – Progress during current month  Number of Districts where NRLM is implemented – Number –-  Progress upto the current month  Number of Blocks identified for implementation of Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number –-  Progress during current month  Number of Blocks where NRLM is implemented – Number –-  Progress during current month  Number of Blocks where NRLM is implemented – Number –-  Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current  Number 0.000  |  | Number       |        |  |
| upto the current month Amount of credit mobilized through banks – Progress during current month Amount of credit mobilized through banks – Progress upto the current month Number of Districts where NRLM is implemented – Progress during current month Number of Districts where NRLM is implemented – Progress during current month Number of Blocks identified for implementation of NRLM – Progress upto the current month Number of Blocks identified for implementation of NRLM – Progress upto the current month Number of Blocks where NRLM is implemented – Number –- Progress during current month Number of Blocks where NRLM is implemented – Number –- Progress during current month Number of Blocks where NRLM is implemented – Number –- Progress during current month Number of villages in which implementation has started – Progress during current month Number of villages in which implementation has started – Progress upto the current month Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress during current month Number of youths placed under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress upto the current month Central allocation (Rs. in lakh) – Progress upto the number 150.00  Central allocation (Rs. in lakh) – Progress during current Number 0.000  |  | - ( 0222 0 2 |        |  |
| Amount of credit mobilized through banks – Progress during current month  Amount of credit mobilized through banks – Progress upto the current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Progress upto the current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number Progress upto the current month  Number of Blocks where NRLM is implemented – Number Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 number progress upto the current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress number progress upto the current month  Number of youths placed under DDU-GKY – Progress number number of youths placed under DDU-GKY – Progress number number number of youths placed under DDU-GKY – Progress number number number number number of youths placed under DDU-GKY – Progress number   |  |              |        |  |
| during current month  Amount of credit mobilized through banks – Progress vipto the current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Blocks identified for implementation of Number NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented - Number NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented - Number Progress during current month  Number of Blocks where NRLM is implemented - Number Progress quiring current month  Number of villages in which implementation has started Progress during current month  Number of villages in which implementation has started Progress quiring current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress vipto the current month  Number of youths placed under DDU-GKY – Progress Number under current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during Number 0.00  Central Releases (Rs. in lakh) – Progress during current  Number 0.00  |  | Number       |        |  |
| Amount of credit mobilized through banks – Progress upto the current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Progress upto the current month  Number of Blocks identified for implementation of NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Number Progress during current month  Number of Blocks where NRLM is implemented – Number Progress during current month  Number of blocks where NRLM is implemented – Number Progress during current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 Number provided skilled training under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress valued to current month  Number of youths placed under DDU-GKY – Progress Number provided skilled training under DDU-GKY – Progress Number pr   |  |              |        |  |
| upto the current month  Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Progress upto the current month  Number of Blocks identified for implementation of NRLM - Progress during current month  Number of Blocks identified for implementation of NRLM - Progress upto the current month  Number of Blocks where NRLM is implemented - Number NRLM - Progress upto the current month  Number of Blocks where NRLM is implemented - Number Progress during current month  Number of Blocks where NRLM is implemented - Number Progress upto the current month  Number of villages in which implementation has started - Progress during current month  Number of villages in which implementation has started - Progress upto the current month  Number of vouths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 Number provided skilled training under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress upto the current month  Central allocation (Rs. in lakh) - Progress upto the Number  |  | Number       |        |  |
| Number of Districts where NRLM is implemented - Progress during current month  Number of Districts where NRLM is implemented - Progress upto the current month  Number of Blocks identified for implementation of Number Number of Blocks identified for implementation of NRLM - Progress during current month  Number of Blocks identified for implementation of NRLM - Progress during current month  Number of Blocks where NRLM is implemented - Number Progress during current month  Number of Blocks where NRLM is implemented - Number Progress upto the current month  Number of villages in which implementation has started - Progress during current month  Number of villages in which implementation has started - Progress upto the current month  Number of villages in which implementation has started - Progress during current month  Number of vouths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress Number upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) - Progress upto the Number   Numbe             |  |              |        |  |
| Progress during current month Number of Districts where NRLM is implemented - Progress upto the current month Number of Blocks identified for implementation of NRLM - Progress during current month Number of Blocks identified for implementation of NRLM - Progress upto the current month Number of Blocks where NRLM is implemented - Progress during current month Number of Blocks where NRLM is implemented - Progress during current month Number of villages in which implementation has started - Progress during current month Number of villages in which implementation has started - Progress upto the current month Number of villages in which implementation has started - Progress upto the current month Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress upto the current month Number of youths placed under DDU-GKY - Progress upto the current month Number of youths placed under DDU-GKY - Progress upto the current month FINANCIAL PROGRESS: Central allocation (Rs. in lakh) - Progress during current Number 0.000  Central Releases (Rs. in lakh) - Progress during current Number 0.000  | 1  | Number       |        |  |
| Number of Districts where NRLM is implemented - Progress upto the current month  Number of Blocks identified for implementation of NRLM - Progress during current month  Number of Blocks identified for implementation of NRLM - Progress upto the current month  Number of Blocks where NRLM is implemented - Number Progress during current month  Number of Blocks where NRLM is implemented - Number Progress upto the current month  Number of villages in which implementation has started - Progress during current month  Number of villages in which implementation has started - Progress upto the current month  Number of villages in which implementation has started - Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) - Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) - Progress during current Number 0.00  |  | - ( 0222 0 2 |        |  |
| Progress upto the current month Number of Blocks identified for implementation of Number NRLM – Progress during current month Number of Blocks identified for implementation of Number NRLM – Progress upto the current month Number of Blocks where NRLM is implemented – Number Progress during current month Number of Blocks where NRLM is implemented – Number Progress upto the current month Number of villages in which implementation has started Progress during current month Number of villages in which implementation has started Progress upto the current month Number of youths under the age group of 18-35 Provided skilled training under DDU-GKY – Progress during current month Number of youths under the age group of 18-35 Provided skilled training under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress during current month Number of youths placed under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress upto the current month Number of youths placed under DDU-GKY – Progress upto the current month Central allocation (Rs. in lakh) – Progress upto the Number Central Releases (Rs. in lakh) – Progress during current Number O.00   |  | Number       |        |  |
| Number of Blocks identified for implementation of Number NRLM - Progress during current month  Number of Blocks identified for implementation of Number NRLM - Progress upto the current month  Number of Blocks where NRLM is implemented - Number Progress during current month  Number of Blocks where NRLM is implemented - Number Progress upto the current month  Number of villages in which implementation has started - Progress during current month  Number of villages in which implementation has started - Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress number Under the current month  Number of youths placed under DDU-GKY - Progress number Under the current month  Number of youths placed under DDU-GKY - Progress number Under the current month  Number of youths placed under DDU-GKY - Progress number Under the current month  Number of youths placed under DDU-GKY - Progress number Under the current month  Central allocation (Rs. in lakh) - Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) - Progress during current Number 0.00  |  |              |        |  |
| NRLM – Progress during current month  Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Progress during current month  Number of Blocks where NRLM is implemented – Number — Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 Number — provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 Number — provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number — upto the current month  Number of youths placed under DDU-GKY – Progress Number — upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  |  | Number       |        |  |
| Number of Blocks identified for implementation of NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress upto the current month  Number of sillages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number — upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00   | *  |              |        |  |
| NRLM – Progress upto the current month  Number of Blocks where NRLM is implemented – Progress during current month  Number of Blocks where NRLM is implemented – Number – Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current  Number 0.00   |  | Number       |        |  |
| Number of Blocks where NRLM is implemented – Progress during current month  Number of Blocks where NRLM is implemented – Progress upto the current month  Number of villages in which implementation has started – Progress during current month  Number of villages in which implementation has started – Progress upto the current month  Number of voltages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current  Number 0.00   |  |              |        |  |
| Progress during current month  Number of Blocks where NRLM is implemented – Number  Progress upto the current month  Number of villages in which implementation has started  — Progress during current month  Number of villages in which implementation has started  — Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress Number  |  | Number       |        |  |
| Progress upto the current month  Number of villages in which implementation has started  - Progress during current month  Number of villages in which implementation has started  - Progress upto the current month  Number of villages in which implementation has started  - Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress during current month  Number of youths placed under DDU-GKY - Progress Number  upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) - Progress upto the current month  Central Releases (Rs. in lakh) - Progress during current  Number 0.00   | =  |              |        |  |
| Number of villages in which implementation has started — Progress during current month  Number of villages in which implementation has started — Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY — Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY — Progress upto the current month  Number of youths placed under DDU-GKY — Progress upto the current month  Number of youths placed under DDU-GKY — Progress Number — during current month  Number of youths placed under DDU-GKY — Progress Number — upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) — Progress upto the current month  Central allocation (Rs. in lakh) — Progress upto the number 150.00 current month  Central Releases (Rs. in lakh) — Progress during current Number 0.00   | Number of Blocks where NRLM is implemented –             | Number       |        |  |
| - Progress during current month  Number of villages in which implementation has started - Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress upto the current month  Number of youths placed under DDU-GKY - Progress Number during current month  Number of youths placed under DDU-GKY - Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) - Progress upto the current month  Central Releases (Rs. in lakh) - Progress during current Number 0.00  Central Releases (Rs. in lakh) - Progress during current Number 0.00   | Progress upto the current month                          |              |        |  |
| Number of villages in which implementation has started – Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress placed under DDU-GKY – Pro | Number of villages in which implementation has started   | Number       |        |  |
| Progress upto the current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during current month  Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | - Progress during current month                          |              |        |  |
| Number of youths under the age group of 18-35  | Number of villages in which implementation has started   | Number       |        |  |
| provided skilled training under DDU-GKY – Progress during current month  Number of youths under the age group of 18-35 Number provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number during current month  Number of youths placed under DDU-GKY – Progress Number upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during Number 0.00  current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | - Progress upto the current month                        |              |        |  |
| during current month  Number of youths under the age group of 18-35 Number  provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number  during current month  Number of youths placed under DDU-GKY – Progress Number  upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current  Number 0.00  | Number of youths under the age group of 18-35            | Number       |        |  |
| Number of youths under the age group of 18-35 Number provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number during current month  Number of youths placed under DDU-GKY – Progress Number upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | provided skilled training under DDU-GKY – Progress       |              |        |  |
| provided skilled training under DDU-GKY – Progress upto the current month  Number of youths placed under DDU-GKY – Progress Number — during current month  Number of youths placed under DDU-GKY – Progress Number — upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00   | during current month                                     |              |        |  |
| upto the current month  Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress value of youths value of youth | Number of youths under the age group of 18-35            | Number       |        |  |
| Number of youths placed under DDU-GKY – Progress during current month  Number of youths placed under DDU-GKY – Progress number —  upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during current month  Central allocation (Rs. in lakh) – Progress upto the current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | provided skilled training under DDU-GKY – Progress       |              |        |  |
| during current month  Number of youths placed under DDU-GKY – Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during number 0.00 current month  Central allocation (Rs. in lakh) – Progress upto the number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current number 0.00   | upto the current month                                   |              |        |  |
| Number of youths placed under DDU-GKY – Progress upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during number 0.00 current month  Central allocation (Rs. in lakh) – Progress upto the number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current number 0.00   | Number of youths placed under DDU-GKY – Progress         | Number       |        |  |
| upto the current month  FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during Number 0.00 current month  Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | during current month                                     |              |        |  |
| FINANCIAL PROGRESS:  Central allocation (Rs. in lakh) – Progress during Number 0.00 current month  Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00  | Number of youths placed under DDU-GKY – Progress         | Number       |        |  |
| Central allocation (Rs. in lakh) – Progress during current month       Number       0.00         Central allocation (Rs. in lakh) – Progress upto the current month       Number       150.00         Central Releases (Rs. in lakh) – Progress during current       Number       0.00   | upto the current month                                   |              |        |  |
| current month     Central allocation (Rs. in lakh) – Progress upto the current month     Number     150.00       Central Releases (Rs. in lakh) – Progress during current     Number     0.00  | FINANCIAL PROGRESS:                                      |              |        |  |
| Central allocation (Rs. in lakh) – Progress upto the Number 150.00 current month  Central Releases (Rs. in lakh) – Progress during current Number 0.00   | Central allocation (Rs. in lakh) - Progress during       | Number       | 0.00   |  |
| current month       Central Releases (Rs. in lakh) – Progress during current     Number     0.00   | current month  |              |        |  |
| current month       Central Releases (Rs. in lakh) – Progress during current     Number     0.00   | Central allocation (Rs. in lakh) - Progress upto the     | Number       | 150.00 |  |
|  | current month  |              |        |  |
| month  | Central Releases (Rs. in lakh) – Progress during current | Number       | 0.00   |  |
|  | month  |              |        |  |

| Central Releases (Rs. in lakh) - Progress upto the       | Number  | 50.00 |   |
|--|---------|-------|---|
| current month  |         |       |   |
| State/UT Allocation (Rs. in lakh) - Progress during      | Number  | 0.00  |   |
| current month  |         |       |   |
| State/UT Allocation (Rs. in lakh) – Progress upto the    | Number  | 0.00  |   |
| current month  |         |       |   |
| State/UT Release (Rs. in lakh) – Progress during current | Number  | 0.00  |   |
| month  |         |       |   |
| State/UT Release (Rs. in lakh) - Progress upto the       | Number  | 0.00  |   |
| current month  |         |       |   |
| Total available funds (Rs. in lakh) – Progress during    | Number  | 39.29 |   |
| current month  |         |       |   |
| Total available funds (Rs. in lakh) – Progress upto the  | Number  | 39.29 |   |
| current month  |         |       |   |
| Total Expenditure (Rs. in lakh) - Progress during        | Number  | 0.78  |   |
| current month  |         |       |   |
| Total Expenditure (Rs. in lakh) - Progress upto the      | Number  | 13.52 |   |
| current month  |         |       |   |
| % Percentage Utilization - Progress during current       | %       | 1.56  |   |
| month  |         |       |   |
| % Percentage Utilization – Progress upto the current     | %       | 27.04 |   |
| month  |         |       |   |
| Whether data is up-to-date on MIS of MoRD or not? If     | Yes/No; | Yes   |   |
| not reasons.   | TEXT-   |       |   |
|  | Reason  |       |   |
| Damarka if any   |         | 1     | ı |

Remarks, if any: