

IMMEDIATE

F.No.18014/2/2018-LRD
Government of India
Ministry of Rural Development
Department of Land Resources

NBO Building,
Nirman Bhawan, New Delhi
Dated: 22nd October, 2018

To

- (i) All the members of PS&MC as per list attached.
- (ii) All the participants as per list attached.

Subject: Minutes of the Project Sanctioning and Monitoring Committee (PS&MC) meeting held on 10.09.2018 at 11.00 A.M. under the Chairmanship of Secretary (LR) in Committee Room of the Department of Land Resources, Ministry of Rural Development, New Delhi.

Sir,

I am directed to forward herewith the minutes of the Project Sanctioning and Monitoring Committee Meeting under the Digital India Land Records Modernization Programme (DILRMP) held under the chairpersonship of Secretary, Department of Land Resources on **10th September, 2018 at 11.00 AM in Committee Room of this Department in NBO Building, Nirman Bhawan, New Delhi** for information and necessary action.

Yours faithfully,



(P.C. Prasad)

Deputy Secretary to the Government of India
Tele No.011-23062456

Copy for information to:

1. PPS to Secretary (LR)
2. PS to Special Secretary & Financial Advisor
3. Sr. PPS to Special Secretary (LR)
4. PPS to JS (LR)
5. Sr. Technical Director, NIC, DoLR with the request to upload the minutes on the website of the Department.
6. Copy to concerned files.

Minutes of the Project Sanctioning and Monitoring Committee (PS&MC) meeting held on 10.09.2018 at 11.00 A.M. under the Chairmanship of Secretary (LR) in Committee Room of the Department of Land Resources, Ministry of Rural Development, New Delhi.

1. Participation:

1.1 Meeting of the Project Sanctioning and Monitoring Committee (PS&MC) was held on 10.09.2018 at 11.00 A.M. under the Chairmanship of Secretary (LR) in New Delhi to monitor the progress and consider the proposals/annual action plan under Digital India Land Records Modernization Programme (DILRMP) of the States of Tamil Nadu, Uttar Pradesh and Rajasthan. The proposals and progress of the Centre for Rural Studies (CRS) LBSNAA, Mussorie and NIC/ NICSI were also discussed.

1.2 The list of participants is at **Annexure I**.

1.3 At the outset, all the participants were welcomed and briefed on the extension of the Digital India Land Records Modernization Programme with due approval of EFC beyond 31st March, 2017 till 31st March, 2020 at a total cost of Rs. 950 crore as explained below:

Component wise allocation (from 1st April, 2017 till 31st March, 2020)

Sl. No.	Name of Component	Outlays (in Rs. Crore)
1.	State Level Data Centre	45.10
2.	Modern Record Room	216.44
3.	Data Entry/Re-entry/Data Conversion	20.11
4.	Digitalization of Cadastral Maps	276.92
5.	Computerization of Registration	353.69
6.	"Evaluation Studies", IEC and Training	37.74
	Total	950.00

The salient features of EFC were explained including component-wise financial ceilings, release of funds up to 30% during 2018-19 as mobilization advance and subsequent releases on reimbursement basis through Expenditure Advance Transfer (EAT) Module of Public Finance Management System (PFMS). Consequential changes proposed in the draft revised guidelines of DILRMP scheme were also broadly discussed and members of the committee were requested to furnish their comments/suggestions in writing within 15 days.

2. Deliberations:

2.1 Agenda of the meeting is placed at Annexure II.

Agenda wise deliberations were held and the decisions taken were as follows:

2.2 Centre for Rural Studies (CRS)/LBSNAA, Mussorie:

2.2.1 Assistant Director, CRS in his presentation gave an overview of performance of the Centre. He informed that annual action plan of 2017-18 was approved in the last meeting held on 21.7.2017 and also approved by Hon'ble Minister on 26.7.2017 at a total cost of Rs.271.55 lacs, out of which Rs.81.47 lakh (30%) was released *inter alia* to undertake evaluation-cum-impact assessment study of the DILRMP during 2017-18 in 8 States namely; Chhattisgarh, Tamil Nadu, Tripura, Puducherry, Telangana, Andhra Pradesh, Odisha & Andaman & Nicobar Islands. The status of these studies is as follows:

- (i) Study report in respect of Chhattisgarh and Tamil Nadu will be submitted by end of October, 2018.
- (ii) Study report in respect of remaining 6 states will be submitted by end December, 2018.

He placed Annual Action Plan for 2018-19 at a total cost of Rs.473.60 lakh before the committee for consideration. They sought approval for impact evaluation study for 10 States namely Punjab, Rajasthan, Maharashtra, Goa, West Bengal, Assam, Kerala, Lakshadweep, Impact Assessment study of National Generic Document Registration System (NGDRS) implementation in Punjab and Andaman & Nicobar, workshop and seminar/training on various themes and office expenditure of the centre.

2.2.2 In the past (2010-2011) the Centre has conducted studies in 7 states. The Committee was informed that EFC recommendations *inter alia* include:

While undertaking the third-party independent evaluation of the progress of the scheme so far, the baseline survey may also be conducted to ascertain the current status of the States / UTs on each component of DILRMP and the further need and requirements. The expenses on this count may be borne from the head "Evaluation Studies", IEC and Training.

2.2.3 Committee raised concern about the slow progress in the Impact Assessment by CRS and instructed CRS to submit reports in a time bound manner.

The Committee observed that there is an overall increase of 74% in the estimates in comparison to previous year's proposal. Though increase in salary component is at 10%, the expenditure proposed on impact assessment of DILRMP or NGDRS implementation in two states @ Rs.55 lakh is more than 3 times of the Mid-Term Appraisal and Correction of NLRMP in two states @ Rs 18 lakh in the previous year's Annual Action Plan. CRS was requested to revisit the proposal.

Assistant Director, CRS informed the Committee that increase in expenditure is mainly on account of the fact that the impact assessment of DILRMP in 8 states and NGDR implementation in one state and one Union Territory has to be undertaken in association of third party / independent teams for a timely and qualitative report inter alia also enhancing survey base. Further he stated that exercise of evaluation and impact assessment has to be carried out according to the detailed 'Terms of References (ToR)', prescribed by the DoLR whereas earlier evaluation cum impact assessment was conducted by the team of the center as per ToRs prepared in house by them. He, however agreed for a moderation of the expenditure proposed on this count.

After due deliberations, the Committee gave in principle approval of the Annual Action Plan of the CRS, Mussoorie with modifications suggested in the previous para for the year 2018-2019 and advised the Assistant Director to send a revised estimate for the same within 3 days which would be made part of the minutes. The details of the expenditure of Rs.348.60 proposed by CRS for Annual Action Plan for the year 2018-2019 has since been received and the same has been made part of this Minute as **Annexure III**. It was also decided to release 30% of the revised estimate as advance to the CRS so that they could begin the work. The Administrative Division will examine the revised estimate received from the CRS and put up the same in the next meeting for final approval. Since the centres are funded by the Department of Land Resources, it was emphasised that in order to make the study independent, the centre should preferably give it to independent government organizations duly following the GFR and to be decided by the Committee headed by the Director, LABSNA. The committee suggested that such agencies should be preferably government bodies of repute having adequate manpower, experience and infrastructure to carry out the studies in a time bound manner. They were also advised to complete the earlier sanctioned studies and send reports as per the timelines in para 2.2.1.

2.3 TAMIL NADU:

2.3.1 Principal Secretary Revenue, Government of Tamil Nadu presented the proposal before the Committee which were as follows:

- (i) Digitisation of cadastral maps and integration of textual and spatial data
- (ii) Tehsil computer centre (newly created)
- (iii) Sub-division computer centre (newly created)
- (iv) Modern record rooms / land record management centres at tehsil / taluk level for 138 Taluka @ Rs. 25 lakhs amounting to the tune of Rs. 3450.00 lakh.

2.3.2 The 3 proposals (3) mentioned at para 2.3.1 (i) to (iii) were not agreed to as these are not as per the revised scheme guidelines.

2.3.3 As regards Modern Record Rooms, the Committee was informed that EFC recommendation has mandated DoLR to reallocate fund within the range of (+) (-) 30% of individual allocations within the overall allocation of Rs.950 crore. Allocation made for MRR in EFC is 216.44 crore (committed liability is also Rs.216.44 crore). If DoLR exercise leverage of 30% (+) (-) in this component as mandated, Rs.64.93 crore (30%) can be diverted from the components of Computerization of Registration and digitization of Cadastral Maps etc. making the total budget of this component to Rs.281.372 crore (Rs.216.44 Cr + Rs.64.93 Cr). Some State like Telangana have not initiated MRR work and may not be in a position to use fund released for the purpose within this short span of Fourteenth Finance Commission. Further only 30% of the sanction amount is required to be released as first instalment and remaining is to be released on re-imburement basis. Thus, within this additional resource of Rs.64.93 crore, a sufficient number of MRRs can be sanctioned. Further Tamil Nadu has total 292 Talukas out of which 154 Talukas have already sanctioned with MRR **and remaining 138 Talukas are yet to be sanctioned.** Principal Secretary Revenue, Government of Tamil Nadu informed that out of 154 Modern Record Rooms sanctioned, 85 MRR have already been established and work in respect of 28 MRR is at an advance stage. He assured to complete remaining sanctioned MRR by the end of this financial year and requested for issue of sanction for balance 138 MRR.

Considering the position explained above particularly assurance given by the Principal Secretary Revenue, government of Tamil Nadu, the Committee recommended for sanction of 138 Modern Record Rooms in the State at a total cost of Rs. 3450.00 lakhs. The state was also requested to send complete list of MRR with details to DoLR.

2.3.4 During the discussion, the issue relating to inter component transfer of funds already available with the States was also discussed. The Committee decided that the Divisional Head will do it as per other provisions of the Guidelines.

2.4 UTTAR PRADESH:

2.4.1 Commissioner & Secretary Board of Revenue, Government of U.P. presented the proposal before the Committee. The proposals included:

- i) Modern Record Rooms at tehsil level for 321 Tehsils @ Rs.25 lakh amounting to the tune of Rs. 8025.00 lakh
- ii) Sanction of Digitization of Cadastral Maps at revised rate (from Rs.1000/- to Rs.1500/-),
- iii) Sanction of funds at revised rates for NLRMP Cell,
- iv) Release of funds to the tune of Rs.40.70 lakh for PMU.

2.4.2 Uttar Pradesh has stated that out of total 341 Tehsils only 20 Tehsils have been sanctioned with MRR whereas per records 30 tehsils have already been sanctioned with MRR and remaining 311 Tehsils are yet to be sanctioned.

The Committee raised concern about the slow progress of the programme in the state. Commissioner & Secretary Board of Revenue, Government of U.P. informed that establishment of MRR in each Tehsil is necessary to facilitate prompt delivery of services relating to land records to the citizens and requested to release funds for MRR in each Tehsils. She also informed that the bottlenecks in the implementation of the DILRMP has been overcome and now the work will start soon and get the sanctioned MRR completed by the end of this financial year. While requesting for issue of sanction for balance 311 MRR, she also assured that the work on these new MRRs will also be completed by March, 2020.

Based on the deliberations in case of Tamil Nadu as mentioned in para 2.3.3 above, the Committee recommended for sanction of 311 Modern Record Rooms in the remaining tehsils of the State at a total cost of Rs. 7775.00 lakh. The state was also requested to send complete list of MRR with details to DoLR.

2.4.3 Other 3 proposals mentioned at para 2.4.1 (ii) to (iv) were not agreed to.

2.5 Rajasthan:

2.5.1 Settlement Commissioner, Govt. of Rajasthan presented the proposal before the Committee.

- (i) District computer centre
- (ii) Tehsil computer centre
- (iii) Sub-division computer centre
- (iv) Inter-connectivity among revenue offices (Tehsils)
- (v) Inter-connectivity among revenue offices (Districts)
- (vi) Computerization of SROs
- vii) Sanction of 223 Modern record rooms / land record management centres at tehsil / taluk level @ Rs. 25 lakh amounting to the tune of Rs. 5575.00 lakh

The Committee did not agree to the proposals mentioned at para 2.5.1 (i) to (v) above. The Committee further in respect of proposal at vi) and vii) i.e. sanction for computerisation of registration and Modern Record Rooms observed that these were already sanctioned by the Committee as per following relevant extracts of the minutes of the PS&MC meeting held on 28.07.2016:

Shri Alok Kumar, Secretary, Government of Rajasthan presented his proposal for computerization of Registration and State Level Data Centre. He also requested the Committee to provide the funds for Modern Record Rooms and the State may be allowed using unspent balance for remaining 22 districts by way of inter districts and inter component transfer. The committee considered the request and allowed the Govt. of Rajasthan to utilize the funds for remaining 22 districts out of the unspent balance and approved the establishment of State Level Data Centre".

Therefore, there is no need to approve it again by PS&MC and necessary administrative sanctions with reference to above two components (i.e. computerization of registration and Modern Record Rooms) may be issued accordingly.

2.6 NIC / NICS:

2.6.1 The following two items of NIC / NICS were discussed:

(a) Closure of "Management Information System to Strengthen Land Records Modernization Programme" project of NIC / NICS approved in 2009-10 approved at a total cost of Rs.186.82 lakh; and

(b) Monitoring of ICT Support project approved at a total cost of Rs.429.20 lakh.

2.6.2 The committee directed NIC to first furnish details of manpower deployment under the project "ICT Support" and place the same before the Committee in its next meeting for consideration.

2.7 Department of Land Resources (DoLR)

2.7.1 Revalidation of unspent funds lying with the States' treasuries: The committee was appraised that EFC/Ministry of Finance in their recommendations has inter *alia* mentioned as under:

"The unutilized funds of Rs.447 crore as on 31st March, 2017 lying with the States/UTs may be re-deployed (inter-component transfer) for meeting the committed liabilities and completion of ongoing sanctioned works."

2.7.2 The Committee observed that since the Ministry of Finance has already allowed this Department to utilize unspent fund by way of inter-component transfer, there is no need to place the issue of revalidation before PS&MC.

2.7.3 With reference to review of earlier sanctions where works have not started, the Committee advised the Division to take up the matter with the concerned States/UTs to speed up the activities.

2.8 Additional Agenda items:

2.8.1 With the permission of the Chair, the following was also discussed:

(i) Post facto approval for organising the Regional Review Meeting under DILRMP at Agartala at a total cost of Rs.3.22 lakh

(ii) Organising more Regional Review Meetings and Conferences / Seminars under DILRMP at National level by DoLR in the current financial year 2018-19.

2.8.2 The Committee agreed to the proposals.

The meeting ended with a vote of thanks to the chair.

C.

Annexure I

List of the participants of the Project Sanctioning and Monitoring Committee (PS&MC) meeting held on 10.09.2018 at 11.00 A.M. under the Chairmanship of Secretary (LR) in Committee Room of the Department of Land Resources, Ministry of Rural Development, New Delhi.

Department of Land Resources (DoLR):

1. Shri Anant Kumar Singh, Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
2. Smt. Veena Ish, Special Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
3. Shri Jaydeep Govind, Special Secretary & Financial Adviser, Department of Land Resources, Ministry of Rural Development, New Delhi.
4. Shri Hukum Singh Meena, Joint Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
5. Smt. Saroj Jaisia, Deputy Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
6. Shri Phool Chandra Prasad, Deputy Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
7. Shri Swapnil Pundkar, Assistant Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
8. Dr. P Uday Praveen, Assistant Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
9. Dr. Devansh Yadav, Assistant Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
10. Shri Anshul Kumar, Assistant Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.
11. Shri Sarvajit Kumar, Under Secretary, Department of Land Resources, Ministry of Rural Development, New Delhi.

Participants of other States/Agency/Ministry:

12. Shri Atulya Misra, Principal Secretary, Revenue & Disaster Management, Govt. of Tamil Nadu.
13. Shri B.S. Rawat, Joint Secretary, D/o Science & Technology, Technology Bhawan, New Delhi.

14. Smt. Leena Johari, Commissioner & Secretary, Board of Revenue, Uttar Pradesh.
15. Dr. V.V. Singh, Assistant Professor, Centre for Rural Studies, LBSNAA, Mussoorie.
16. Shri Girish Sharma, Asst. Director, Centre for Rural Studies, LBSNAA, Mussoorie.
17. Dr. G Srinivasan, Scientist, RRSC North, NRSC, ISRO, Pusa Campus, New Delhi.
18. Shri P. Pandiyan, Additional Director, Survey of India, Tamil Nadu.
19. Shri Snehasis Mishra, Asst. Professor, Centre for Rural Studies, LBSNAA, Mussoorie.
20. Shri Brijesh Chaturvedi, Settlement Department, Jaipur, Govt. of Rajasthan.
21. Shri Bhonri Lal Sharma, Revenue Department, Jaipur, Govt. of Rajasthan.
22. Shri Satish Kumar Ahmed, Sr. Accountant, Settlement Department, Govt. of Rajasthan.
23. Shri S.K. Singha, Director, Survey of India.
24. Shri Rajesh Tripathi, Technical Director, NIC, Board of Revenue, Govt. of Uttar Pradesh.

NIC Team:

25. Shri D.C. Mishra, DDG, NIC.
26. Shri A.M. Joshi, Sr. Technical Director, NIC, DoLR.
27. Shri D. Ventakesh, Technical Director, NIC, DoLR.
28. Shri Dinesh Kumar, Technical Director, NIC, DoLR.

AGENDA ITEMS FOR THE MEETING OF THE PROJECT SANCTIONING AND MONITORING COMMITTEE UNDER THE DIGITAL INDIA LAND RECORDS MODERNIZATION PROGRAMME (DILRMP)

10TH SEPTEMBER, 2018 AT 11.00 AM

1. Welcome - Special Secretary (LR)
2. Opening remarks - Secretary (LR)
3. Consideration of the proposals of:

States:

(i) Rajasthan, (ii) Uttar Pradesh and (iii) Tamil Nadu

Organizations:

(i) Proposals of "ICT Support" Project of National Informatics Centre (NIC) / NICS

(ii) Centre for Rural Studies (CRS), LBSNAA, Mussoorie

4. Review of earlier sanctions where works have not started / Revalidation of unutilized funds
5. Any other item with the permission of the Chair.
6. Vote of thanks - Joint Secretary (LR)

A. Proposal from States:**(i) Government of Rajasthan**

Sl. No.	Component / Sub-component	Amount requested by the State
1	District computer centre	33 Districts @ Rs. 8.50 lakh = Rs. 280.50 lakh
2	Tehsil computer centre	273 Tehsils @ Rs.6 lakh = Rs. 1638.00 lakh
3	Sub-division computer centre	289 sub-division @ Rs. 1 lakh = Rs. 289.00 lakh
4	Inter-connectivity among revenue offices (Tehsils)	259 Tehsils @ Rs. 3.50 lakh = Rs. 906.50 lakh
5	Inter-connectivity among revenue offices (Districts)	33 Districts @ Rs. 3.50 lakh = Rs. 115.50 lakh
6	Computerization of SROs	444 SROs @ Rs.10 lakh = Rs. 4440.00 lakh
7	Data entry of valuation details	444 SROs @ Rs. 0.50 lakh = Rs. 222.00 lakh
8	Data entry of legacy encumbrance data	444 SROs @ Rs. 0.50 lakh = Rs. 222.00 lakh
9	Scanning & preservation of old documents	444 SROs @ Rs. 3 lakh = Rs. 1332.00 lakh
10	Connectivity to SROs with revenue offices	444 SROs @ Rs. 3.50 lakh = Rs. 1554.00 lakh
11	Modern record rooms / land record management centres at tehsil / taluk level	223 Tehsils @ Rs. 25.00 lakh = Rs. 5575.00 lakh

(ii) Government of Uttar Pradesh

Sl.No.	Component / Sub-component	Amount requested by the State
1	Modern record rooms / land record management centres at tehsil / taluk level	321 Tehsils @ Rs. 25 lakh = Rs. 8025.00 lakh
2	Digitization of Cadastral Maps	Rs. 550.902 Lakh. The State has requested for release of

		2 nd instalment of funds against already 70 Districts sanctioned earlier. The State has also requested for additional funds on the basis of revised rates of cadastral maps (from Rs.1000/ per map sheet to Rs.1500/ per map sheet)
3	Project Management Unit (PMU)	Rs. 40.70 lakh
4	NLRMP Cell	Rs.116.86 lakh The State Government has requested difference of Fund on account of revision of rate for already sanctioned NLRMP Cell

(iii) Government of Tamil Nadu

Sl.No.	Component / Sub-component	Amount requested by the State
1	Digitisation of cadastral maps and integration of textual and spatial data	68775 no. of sheets @ Rs. 1500 per map sheet = Rs. 1031.63 lakh
2	Tehsil computer centre (newly created)	23 Taluks @ Rs.6.00 lakh = Rs. 138.00 lakh
3	Sub-division computer centre (newly created)	6 division @ Rs. 1 lakh = Rs. 6.00 lakh
4	Modern record rooms / land record management centres at tehsil / taluk level	138 Taluks @ Rs. 25.00lakh = Rs. 3450.00 lakh

B. Proposal from Organisations:

(i) Centre for Rural Studies (CRS), LBSNAA - Annual Action Plan for 2018-19:

S.No.	HEADS	AMOUNT IN LAKH
I.	SALARY	125.40

II.	OTHER ADMINISTRATIVE HEADS	
A.	RESEARCH STUDIES	
1.	Impact Assessment of DILRMP of Punjab & Rajasthan	55.00
2.	Impact Assessment of DILRMP of Maharashtra & Goa	55.00
3.	Impact Assessment of DILRMP of West Bengal & Assam	55.00
4.	Impact Assessment of DILRMP of Kerala & Lakshadweep	55.00
5.	Impact Assessment of NGDRS Implementation in Punjab & Andaman Nicobar	55.00
B.	WORKSHOPS / SEMINARS / TRAINING	
1.	Land Dispute Redressal: A Plea for Reforms	20.00
2.	Implementation of Forest Rights Act: Status, Challenges & Prospects	20.00
C.	OFFICE EXPENSES	
1.	Travel Allowances	2.42
2.	Consultancy Charges	2.86
3.	Stationary and Printing Press	2.82
4.	Purchase of Computer Items, fax, furniture etc.	3.30
5.	Postage/Fax/Telephone Charges	2.02
6.	Contingency & Misc. Expenditure	5.83
7.	Maintenance cost of equipment	3.22
D.	PUBLICATIONS / ARTICLES	
a.	External Publications, editorial charges etc.	3.30
b.	Journal of Land and Rural Studies	3.00
c.	Internal Publication & editorial charges, purchases of reference books	4.43
	TOTAL	473.60

(ii) **NIC / NICS**

Sl. No.	Component / Sub-component
1	Closure of "Management Information System to Strengthen Land Records Modernization Programme" project of NIC / NICS approved at a total cost of 186.82 lakh for a period of 3 years and 8 months starting from 29.01.2010 to 30.09.2013.
2	Monitoring of ICT Support approved at a total cost of 429.20 lakh for a period up to 2018-19 inter alia release of second instalment of Rs. 131.00 lakh during the current financial year

C. Proposals of DoLR

Sl. No.	Component / Sub-component
1	Revalidation of unspent funds which are lying with the States' treasuries under DILRMP
2	Review of earlier sanctions where works have not started

D. Additional Agenda Item with the permission of Chair

Proposals of DoLR

Sl. No.	Component / Sub-component
1	Post facto approval for organising the Regional Review Meeting under DILRMP at Agartala at a total cost of Rs.3.22 lakh.
2	Organising more Regional Review Meetings and Conferences / Seminars under DILRMP at National level by DoLR in the current financial year 2018-19.

CENTRE FOR RURAL STUDIES
LAL BHADUR SHASTRI NATIONAL ACADEMY OF ADMINISTRATION
MUSSOORIE

**DETAILS OF THE PROJECT /ACTIVITY SANCTIONED BY PS&MC FOR THE
FINANCIAL YEAR 2018-19**

SI. No.	HEADS	AMOUNT IN LAKH
I.	SALARY	125.40
II.	OTHER ADMINISTRATIVE HEADS	
A.	RESEARCH STUDIES	
1.	Impact Assessment of DILRMP of Punjab & Rajasthan	35.00
2.	Impact Assessment of DILRMP of Maharashtra & Goa	30.00
3.	Impact Assessment of DILRMP of West Bengal & Assam	35.00
4.	Impact Assessment of DILRMP of Kerala & Lakshadweep	30.00
5.	Implementation Status of NGDRS: Impact Assessment and Evaluation in Punjab & Andaman Nicobar	30.00
B.	WORKSHOPS/SEMINAR/TRAINING PROGRAMME (two to be conducted out of four proposed themes)	
1.	Land Dispute Redressal: A Plea for Reforms	30.00*
2.	Land Ownership: Customary and Statutory Property Rights in North Eastern States	
3.	LARR Act and other acquisition act: Diversion and Conversions: Issues Challenges and Solutions	
4.	Planning and Administration of Non-agricultural Land in Rural Areas	
C.	OFFICE EXPENSES	
1.	Travel Allowances	2.42
2.	Consultancy Charges	2.86

3.	Stationery and Printing Charges	2.82
4.	Purchase of Computer Items, fax, furniture, etc.	3.30
5.	Postage/Fax/Telephone Charges	2.02
6.	Contingency & Misc. Expenditure	5.83
7.	Maintenance cost for equipment	3.22
D.	PUBLICATIONS/ARTICLES	
a.	External Publications, editorial charges, etc.	3.30
b.	Journal of Land and Rural Studies	3.00
c.	Internal Publication & editorial charges, purchase of reference books	4.43
	TOTAL	348.60
(Rupees three crore forty eight lakh sixty thousand only)		

* Rs. 30 lakh budget for two workshops (Rs. 15 lakh each)

Composition of the National-level Project/Proposal Sanctioning and Monitoring Committee for the Centrally-sponsored National Land Records Modernization Programme

.....

1. Secretary,
Department of Land Resources,
NBO Building, Nirman Bhawan,
New Delhi. Chairperson
 2. Secretary,
Department of Science & Technology or
his representative Member
 3. Additional Secretary and Financial Adviser,
Ministry of Rural Development,
Krishi Bhawan, New Delhi Member
 4. Additional Secretary,
Department of Land Resources,
NBO Building, Nirman Bhawan,
New Delhi. Member
 5. Joint Secretary (Admn.),
Department of Science and Technology,
Technology Bhawan, New Mehrauli Road,
New Delhi-110016

(26516077 (O) 26519530 (F) "mailto:sanjiv.nair@nic.in")
 6. Secretary, Department of Information Technology
or his representative Member

Addl. Secretary, Deptt.
of Information Technology, Room No.4003,
Electronics Niketan, CGO Complex, Lodhi
Road, New Delhi

(24363114(O), 24363119 (F)," mailto:sagg-js@mit.gov.in")
 7. Director General, National Informatics Centre (NIC)
or his representative Member
-

8. Joint Secretary (NE), Member
Ministry of Home Affairs, 109-C,
North Block, New Delhi.
Telefax. No. 23094648

9. Joint Secretary, Member
Ministry of Development of North Eastern Region,
Vigyan Bhawan Annexe, Maulana Azad Road,
New Delhi.

Tele. No. 23794866
Fax - 23015360, 23794694, 23022013 (f)

486.69
10. A representative of the National Remote Member
Sensing Agency (NRSA)

11. A representative of the Indian Space Member
Research Organization (ISRO)

Scientist & OSD
Department of Space, 3rd Floor, Lok Nayak
Bhawan, Khan Marker, New Delhi

(24694745(O) 24617377(F), 9868155399 (M))

12. The Surveyor General of India or Member
his representative

Project Director,
DSSDI Project, Survey of India, A- Wing,
Second Floor, Pushpa Bhawan,
Madangir Road, New Delhi-110062
D-3065 Room No. Department of Extent Affairs
(29054701(O) 29964883(F), 9212192328(M))

13. The Head of the NLRMP Programme Member
Management Unit (PMU) in the DoLR