

## **PRESENTATION BY**

DIRECTORATE OF LAND RECORDS & SURVEY NAGALAND STATE  Along with the rest of India, Nagaland has been implementing the Digital India Land Records Modernization Programme (DILRMP) in 11 (eleven) districts of the state, namely Tuensang, Mon, Zunheboto, Mokokchung, Phek, Dimapur, Peren, Kohima, Wokha, Longleng, and Kiphire till date.

- The first phase of survey works i.e. setting up of Networking Ground Control Points (GCP) have been completed for 9 Districts. The physical verification and detail survey of rural areas for habitated areas for mapping and preparation of Records of Rights(ROR) of 586 villages out of 1104 villages have been completed.
- The digitization, computerization and integration of maps with records (RoR) for the completed villages are in progress.

- Survey was conducted and data collected for only the habitated/abadi areas and not for the forest and agricultural land and hence data is incomplete for 9 districts.
- Funds for 2 districts (Longleng & Kiphire) was sanctioned in December, 2023 and presently selection of Agency for execution of work is in process with the state government. Completeion of work for the 2 districts is scheduled for 2026 end.

- Paper maps and records are still being used in the state for land related transactions since digitization and computerization is incomplete.
- To achieve the desired goals, financial help as well as technical expertise is needed from DoLR for the following reasons:-

\*The state lacks proper number of trained personnel to carry out large scale survey.

\*Data collected during earlier surveys are getting outdated as there has been a lapse of 9-15 years

