Format of Procurement Plan Publication

Information for procurement packages with estimated value above INR 5 Lacs to be captured									Date of Publication	01-Jul-25	
Procurement Activity short Description	Procurement Acitvity Reference Number	Procurement Method (Least Cost Method, QCBS, Single Source etc)	Procurement Process (Single Envelope/	Estimated Amount (in INR Lacs)	Process Status (Pre-Tendering, Tendering, Signed, Completed, Terminated)	Tender Advertisement / Notification Date		Contract Award Date		Contract Award Amount (in INR	Contractor/
						Planned	Actual	Planned	Actual	Lacs)	Consultant Name
Engagement of National Rainfed Area Authority (NRAA) to develop National Technical standards for Watershed Management under REWARD Project	DoLR/REWARD/01	Single Source	Single Envelope	1462.00	Tendering	01-Jun-21	26-Jul-21	22-Nov-21	02-Jun-22	1462.433	National Rainfed Area Authority
Engagement of Independent Varification Agency for DoLR	DoLR/REWARD/02	Single Source	Single Envelope	80.00	Signed	01-Jun-21	14-Jul-21	23-Nov-21	07-Feb-22	69.738	NABARD Consultancy Services Pvt. Ltd.
Technical Collaborations / Studies	DoLR/REWARD/04	Single Source	Single Envelope	400.00	Pre-tendering	21-0ct-24		23-Jun-26			with various technical institutions
Documentories / short films for capturing REWARD work	DoLR/REWARD/06	Least Cost Method	Two Envelope	60.00	Pre-tendering	21-Aug-25		21-Jun-26			through DAVP empanelled agency
Laptops (09 Nos.)	DoLR/REWARD/07	Open Tender Enquiry	Single Envelope	9.90	Pre-tendering	21-Feb-25					Dropped from Procurement Plan as Desktops were procured instead.
Furniture and Fixtures	DoLR/REWARD/09	Open Tender Enquiry	Single Envelope	5.00	Pre-tendering	21-Aug-25					through GeM
LRI Yatra under REWARD Program	DoLR/REWARD/19	LCS	Two Envelope	100.00	Pre-tendering	21-Jul-25		20-Aug-25			through DAVP empanelled agency

Format for Contract Award Publication

Date of Publication 01-07-2025

Information for contracts with award value above INR 5 Lacs to be captured

Contract Description	Contract Reference Number	Contract Award Date	Contract Award Amount (in INR Lacs)	Contractor/ Consultant Name
Engagement of Independent Varification Agency for DoLR	DoLR/REWARD/02	07-02-2022	69.738	NABARD Consultancy Services Pvt. Ltd.
Engagement of National Rainfed Area Authority (NRAA) to develop National Technical standards for Watershed Management under REWARD Project	DoLR/REWARD/01	02-06-2022	1462.433	National Rainfed Area Authority (NRAA)

Key Performance Indicator Reporting (Reporting Period: 01/01/2025 to 30/06/2025)

Information for only procurement packages with estimated value above INR 5 Lacs to be captured

To be shared with World Bank on six monthly basis

Total Number of Awarded Contracts=	2
Total Cummulaitve Value of Awarded Contracts (in INR lacs)=	1532.171
Percentage of Contracts experiencing Time Overrun=	0
Percentage of Contracts experiencing Cost Overrun=	0
Average number of Bids/Quotation received per tender=	1
Number of Procurement Complaints Upheld=	0

Procurement Activity short Description	Procurement Acitvity Reference Number	Estimated Amount (in INR Lacs)	Process Status (Pre-Tendering, Tendering, Signed, Completed, Terminated)	Number of Bids/Quotations Received	Complaints (if any) Upheald (Yes/No)?	Contract Award Date	Contract Award Amount (in INR Lacs)	Contractor/ Consultant Name	Time Overrun (Yes/No)?	Cost Overrun (Yes/No) ?
Engagement of Independent Varification Agency for DoLR	DoLR/REWARD/02	80.00	Signed	1	No	07-02-2022	69.738	NABARD Consultancy Services Pvt. Ltd.	No	No
Engagement of National Rainfed Area Authority (NRAA) to develop National Technical standards for Watershed Management under REWARD Project	DoLR/REWARD/01	1462.00	Signed	1	No	02-06-2024	1462.433	NRAA	No	No

01-07-2025

ANTI-CORRUPTION: COMPLAINTS HANDLING REPORT

(Reporting Period: 01/01/2025 to 30/06/2025)

(01/07/2025)

To be shared with World Bank on six-monthly basis

S.No	Complaint Summary	Date of Complaint	Who received the complaint	Mode of complaint submission (e.g. phone, e-mail,	Status as on {Date of Reporting}			
				writing, verbal)	Interim Action	Final Action taken		
1	No complaints received	Nil	Nil	Nil	Nil	Nil		