

Format of Procurement Plan Publication

Information for procurement packages with estimated value above INR 5 Lacs to be captured

[illegible]

Format for Contract Award Publication

Date of Publication	01/Jul/26
---------------------	-----------

Information for contracts with award value above INR 5 Lacs to be captured

[illegible]

(Reporting Period: 01/01/2026 to 30/06/2026)

01/Jul/26

Total Number of Awarded Contracts=	2
Total Cumulative Value of Awarded Contracts (in INR lacs)=	1532171
Percentage of Contracts experiencing Time Overrun=	0
Percentage of Contracts experiencing Cost Overrun=	0
Average number of Bids/Quotation received per tender=	1
Number of Procurement Complaints Upheld=	0

[illegible]

ANTI-CORRUPTION: COMPLAINTS HANDLING REPORT

(Reporting Period: 01/01/2026 to 30/06/2026)

01/Jul/26**To be shared with World Bank on six-monthly basis**

S.No	Complaint Summary	Date of Complaint	Who received the complaint	Mode of complaint submission (e.g. phone, e-mail, writing, verbal)	Status as on {Date of Reporting}	
					Interim Action	Final Action taken
1	No complaints received	Nil	Nil	Nil	Nil	Nil

Goods Procurement							
1	2	3	4	5	6	7	8
Ref. No.	Contract (Description)	Estimated Cost (in lacs of Rupees)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Expected Bid Opening Date	Comments
Office Expenditure							
DoLR/REWARD/07	Laptops (09 Nos.)	9.9	OTE	No	Yes	N/A	Dropped from Procurement Plan as 6 Desktops were procured instead
DoLR/REWARD/08	Printers (06 Nos.)	3.6	OTE	No	Yes	N/A	
DoLR/REWARD/09	Furniture and Fixtures	5	OTE	No	Yes	N/A	through GeM
DoLR/REWARD/10	Digital Camera (3 nos.)	3	OTE	No	Yes	N/A	
DoLR/REWARD/11	Institutional recurring expenses on Consumables like cartridge, stationary items etc	120	OTE	No	Yes	N/A	through GeM - recurring expenditure for 60 months
DoLR/REWARD/12	Video Conferencing Camera	3.095	OTE	No	Yes	31-Aug-23	through GeM
DoLR/REWARD/13	Multifunctional Color Printer	0.96	OTE	No	Yes	13-Sep-23	through GeM
DoLR/REWARD/14	Television	3.142	OTE	No	Yes	6-Mar-24	through GeM
DoLR/REWARD/15	Television	1.69	OTE	No	Yes	7-Mar-24	through GeM
DoLR/REWARD/16	Desktop (4 Nos.)	4.86	OTE	No	Yes	30-Apr-24	through GeM
DoLR/REWARD/17	Desktop (2 Nos.)	2.87	OTE	No	Yes	3-May-24	through GeM
DoLR/REWARD/18	UPS (6 Nos.)	0.6	OTE	No	Yes	30-Sep-26	through GeM
Sub-Total 1		158.717					

Consultancy Services

1	2	3	4	5	6	7	8	9
Ref. No.	Description of Assignment	Estimated Cost (in Lakhs of Rupees)	Selection Method	Expected Proposal Submission Date	Planned Contract Signing Date	Planned Contract Start Date	Planned Contract Completion Date	Comments
DoLR/REWARD/01	Engagement of National Rainfed Area Authority (NRAA) to develop National Technical standards for Watershed Management under REWARD Project	1462	Direct Contracting	1-Jun-21	22-Nov-21	2-Jun-22	31-Mar-27	a Payment of Rs. 1,77,29,584/- (Rupees One crore, seventy-seven lakh, twenty-nine thousand, Five Hundred and Eighty-Four only) during the period to NRAA as First Installment for the year 2026-27
DoLR/REWARD/02	Engagement of Independent Verification Agency for DoLR	80	Direct Contracting	1-Jun-21	23-Nov-21	From the date of Project Appraisal	11-Feb-27	
DoLR/REWARD/03	Hiring of Monitoring and Evaluation Agency	800	QCBS	15-Jan-22	14-Mar-22	14-Apr-22	13-Apr-24	As per the REWARD Program Negotiation Meeting held on 10.11.2021, TTL, WB informed that DoLR need not go for any impact evaluation study as it is being done independently by each of the REWARD States. The REWARD States which are implementing the program at the field level have hired a separate State specific independent agencies for process monitoring, evaluation, verification and MIS. In view of the above and as per the World Bank discussion, the item is dropped
DoLR/REWARD/04	Technical Collaborations / Studies	400	Direct Contracting	21-Aug-25	5-Sep-25	20-Sep-25	21-Dec-26	
DoLR/REWARD/05	Website for making LRI, Hydrology, Crop and weather advisory, other data for all the States of India	400	QCBS	21-Dec-21	19-Feb-22	6-Mar-22	30-Jun-26	Dropped from Procurement Plan as this task has been assigned to NRAA which is working as Knowledge partner for DoLR.
DoLR/REWARD/06	Documentaries / short films for capturing REWARD work	60	LCS	21-Aug-25	5-Oct-25	20-Oct-25	30-Sep-26	through DAVP empanelled agency
DoLR/REWARD/19	LRI Yatra under REWARD Program	100	LCS	21-Jul-25	5-Aug-25	20-Aug-25	30-Jun-26	LRI Yatra activities undertaken by states so no agency engaged. Dropped from Procurement Plan of DoLR
Sub-Total 2		2002						