

Monthly Progress Report for World Bank RRP-II July, 2015

State: Uttarakhand					Progress for the month July, 15 (Length in Km & Rs. in Cr.)														
#	Clearance Date	Nos.	Length	Value	Works Awarded			Under Tendering			In Progress			Completed			Expenditure		
					Nos.	Length	Value	Nos.	Length	Value	Nos.	Length	Value	Nos.	Length	Value	Upto previous month	During the month	Total
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	05.10.11	29	34.74	44.12	29	34.74	43.99	0	0.00	0.00	23	20.27	34.24	6	27.70	8.45	24.79	0.60	25.39
2	08.02.13	126	1139.78	471.36	126	1139.78	441.72	0	0.00	0.00	74	827.27	317.59	52	812.57	110.93	331.50	4.82	336.32
3	31.07.13	109	674.85	335.55	104	621.63	307.63	5	53.22	23.62	79	494.24	243.07	18	266.68	34.52	160.58	6.32	166.90
4	04.02.14	34	317.31	151.00	31	261.81	132.48	3	55.50	23.90	26	203.39	99.60	-	39.74	-	31.87	5.71	37.58
Total		298	2166.68	1002.03	290	2057.96	925.82	8	108.72	47.52	202	1545.17	694.50	76	1146.69	153.90	548.74	17.45	566.19