



New & Renewable Energy Department, Haryana & HAREDA
Akshay Urja Bhawan, Institutional Plot No.1, Sector 17, Panchkula-134109
Tel: 0172-2579033 Email:hareda@chd.nic.in Website: www.hareda.gov.in

From

The Director General,
Department of New & Renewable Energy, Haryana & HAREDA,
Institutional Area, Plot No. 1, Sector-17, Panchkula

To

List Attached

No. SWPS/527620/370388

Dated: 21-04-22

Subject: Regarding extension in completion time for installation of solar water pumping systems under PM- KUSUM Phase-II.

The Department has received requests for extension in completion time for installation of solar water pumping systems under PM-KUSUM-Phase-II (component-B) due to third wave of COVID-19 (Omicron)/harvesting season. The competent authority has considered the same and has allowed extension till 31.05.2022 to all firms to execute all work orders issued on 12.11.2021, 29.12.2021, 07.01.2022 & 03.02.2022 without penalty. Further, if any penalty imposed on the work orders issued on said dates, the same shall be refunded.

You are, therefore, advised to complete the work within the allowed time frame to avoid any penalties.

(Sombir Singh)
Scientific Engineer (A)
for Director General,
DNRE Haryana & HAREDA,
Panchkula

CC: - The Additional Deputy Commissioner-cum-Chief Project Officer, N&RE all Districts for information and necessary action please.