Before
UTTARAKHAND ELECTRICITY REGULATORY COMMISSION

In the matter of:
Grid connectivity for 12.6 MW SHP of M/s Uttar Bharat Hydro Power Pvt. Ltd., New Delhi
(Suo-moto).

And
In the matter of:
Uttarakhand Power Corporation Limited (UPCL) ....Respondent 1
M/s Uttar Bharat Hydro Power Pvt. Ltd. ....Respondent 2
Coram
Shri Subhash Kumar Chairman
Shri C.S. Sharma Member

Date of Hearing: July 02, 2015
Date of Order: July 02, 2015

Heard the Respondents in the matter.

1. Respondent No. 2 informed that its plant is ready to be commissioned by July end.
Hence, to avoid bottling up of the generation the Commission, ad-interim, allows
Respondent No. 2 Loop In Loop Out (LILO) connection from 33 kV Kapkote-Karmi
Transmission line and directs Respondent No. 1 to provide the same.

2. Respondent No. 1 submitted that in its PPA dated 16.12.2002, Respondent No. 2
agreed for construction of evacuation line from its generating station to Kapkote
substation. Representative of Respondent No. 2 also informed that the construction
of the generating station started in 2008 and in February 2015, it informed
Respondent No. 1 that it would not be able to construct the line till Kapkote.
Respondent No. 2 is directed to submit the details of steps taken by it in this regard
from 2008 to 2015 latest by 20.07.2015.

3. Further, the Respondent No. 1 is directed to submit following information latest by
20.07.2015:-



(1) The details of existing power evacuation capacity at Kapkote S/s and its
adequacy with respect to evacuation of the available generation in the Kapkote
region.

(2) Submit details of upcoming generation capacity in Kapkote region (Bageshwar
district) in next 5 years and the comprehensive plan for power evacuation for the

same.

Ordered Accordingly.

(C.S. Sharma) (Subhash Kumar)
Member Chairman

Page 2 of 2





